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Summary of Project Changes
Engineering & Capital ProjectsBikeways

Description
Total

Project Cost
FY 2005
AmountProject Title

CIP
Number

58-140.0 $ - $ 2,900,000Bayshore Bikeway Design  is  rescheduled  from  Fiscal  Year 
2003  to  Fiscal  Year  2004  due  to  change
in  environmental  documentation,  which
went  from  Mitigated  Negative
Declaration  to  Focused  EIR.
Construction  is  rescheduled  from  Fiscal
Year  2003  to  Fiscal  Year  2006  due  to 
environmental  delays  caused  by  historical
designation,  and  delay  of  FHWA  review 
of  environmental  document.   The  increase
of  $500,000  in  Fiscal  Year  2004  reflects 
increased  mitigation  construction  cost
estimate  and  increased  consultant  design
costs.   

58-168.0 $ - $ 489,000Bicycle Parking at the Border An  increase  of  $50,543  in  SANDAG
bikeway  funds  for  Fiscal  Year  2004 
reflects  an  appropriation  of  funds  per 
Council  action,  and  is  due  to  the 
increased  size  of  the  available  site  for 
additional  bike  rack  installations.

58-167.0 $ - $ 150,000Bicycle Safety and 
Commuting Education 
Program

This  project  has  been  reinstated  due  to 
funding  availability.

58-172.0 $ 3,000,000 $ 3,000,000Camino Santa Fe Grade 
Separated Bike Interchange

There  are  no  significant  changes 
anticipated  for  this  project.

58-142.0 $ - $ 259,339Camino de la Reina Bikeway There  are  no  significant  changes 
anticipated  for  this  project.

58-164.0 $ - $ 416,000Camino del Rio North Bike 
Lanes

Construction  is  rescheduled  from  Fiscal
Year  2004  to  Fiscal  Year  2006  due  to 
unavailability  of  funding.

58-171.0 $ - $ 1,500,000Camino del Sur Grade 
Separated Bike Interchange

There  are  no  significant  changes 
anticipated  for  this  project.

58-162.0 $ - $ 20,712,900Coastal Rail Trail There  are  no  significant  changes 
anticipated  for  this  project.

58-176.0 $ - $ 50,000Darkwood Canyon Connector 
Study for SR-56 Bike Path

This  new  project  provides  for  a  feasibility 
study  for  a  bike  lane  connection  between 
the  State  Route  56  Bike  Path  and  Park 
Run  Road.   The  study  will  analyze 
alternatives,  solicit  community  input, 
analyze  the  cost,  determine  environmental 
impacts,  and  provide  copies  of  a  final 
report.
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58-110.0 $ - $ 159,499Harbor Drive Bike Lane 
Reconstruction

A  decrease  of  $20,000  in  Fiscal  Year 
2005  reflects  revised  Engineer's  estimate 
and  bids  coming  in  lower  than 
anticipated.   An  additional  $500
reduction  in  LTF  funding  in  Fiscal  Year
2004  is  the  result  of  reconcilliation  with 
actual  appropriation  of  funds.

58-174.0 $ - $ 40,000I-805 Bike Path Study This  new  project  provides  for  a  feasibility 
study  for  a  bike  path  east  of  Interstate  805
from  Mira  Mesa  Boulevard  to  Miramar 
Road.

58-156.0 $ - $ 1,450,000Ocean Beach Bike Path/Hotel 
Circle North Bikeway Design

This  project  provides  for  the  design, 
environmental  documentation  and
construction   of  a  Class  I  bike  path   to 
connect  the  existing  Ocean  Beach  Bike 
Path  (at  its  easterly  end)  to  Hotel  Circle 
North,  along  the  south  side  of  the  San 
Diego  River.  An  additional  $150,000  in
TransNet  Bikeway  funds  were  added  per 
Council  resolution  in  Fiscal  Year  2004,
resulting  in  a  new  total  project  cost  of 
$1,450,000.  

58-175.0 $ - $ 40,000Pacific Highway and Barnett 
Ave Interchange Study

This  new  project  provides  for  a  feasibility 
study  for  bike  lanes/bike  paths  to  provide
for  continuous  bike  travel  on  Pacific
Highway  with  connections  to  Barnett 
Avenue  through  the  interchange.

58-147.0 $ 100,000 $ 4,100,000Rose Creek Bikeway Design  is  rescheduled  from  Fiscal  Year 
2004  to  Fiscal  Year  2005  due  to  delays
related  to  obtaining  environmental 
clearance.   Construction  is  rescheduled
from  Fiscal  Year  2005  to  Fiscal  Year 
2006  and  reflects  delays  caused  as 
additional  funding  is  sought.  The  increase
of  $1,500,000  reflects  change  in  scope  to 
include  the  construction  of  a  clear  span 
bridge  and  associated  higher  design  and 
construction  costs,  and  additional
environmental  mitigation  requirements.  

58-074.0 $ - $ 131,568San Clemente Canyon 
Bikeway - Preliminary 
Design

There  are  no  significant  changes 
anticipated  for  this  project.

58-144.0 $ - $ 201,500San Diego River Bike Path - 
Mission Valley

There  are  no  significant  changes 
anticipated  for  this  project.
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58-173.0 $ - $ 50,000San Diego River Bike Path 
Bridge Study

This  new  project  will  provide  for  a 
feasibility  study  of  bike  path  bridges  over 
Qualcomm  Way,  Camino  Del  Este,
Mission  Center  Road,  Avenida  Del  Rio, 
and  Fashion  Valley  Road.

58-161.0 $ - $ 50,000San Pasqual Road Bikeway 
Study

There  are  no  significant  changes 
anticipated  for  this  project.

58-127.0 $ 1,788,600 $ 2,555,425State Route 15 Bikeway The  Congestion  Mitigation  and  Air 
Quality  (CMAQ)  funding  previously
authorized  is  now  expected  to  be  received
in  Fiscal  Year  2005.

58-077.0 $ 200,000 $ 1,055,673Via de la Valle Bikeway A  proposed  increase  of  $200,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

58-157.0 $ 207,500 $ 415,000Vista Sorrento Parkway Bike 
Lanes

Previously  budgeted  donations  are  now
expected  to  be  received  in  Fiscal  Year
2005.

$ 5,296,100Bikeways Subtotal

Engineering & Capital ProjectsEconomic Development

Description
Total

Project Cost
FY 2005
AmountProject Title

CIP
Number

39-233.0 $ 430,000 $ 852,223Reo Drive Streetscape This  revision  provides  for  a  change  in 
funding  sources.   $500,000  of
unidentified  funding  in  Fiscal  Year  2005 
has  been  replaced  with  TransNet  funding. 
A  prior  year  increase  of  $70,000  in 
TransNet  funding  reflects  a  transfer  of 
funds  from  CIP  52-654.0,  Lisbon  Street  - 
Imperial  Avenue  to  217  Feet  East  of  71st 
Street,  per  Council  Resolution  R-299224.
A  proposed  increase  of  $500,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  has  been  decreased  to
$430,000  as  a  result  of  this  action.   Total 
project  cost  is  now  $852,223.

$ 430,000Economic Development Subtotal

Engineering & Capital ProjectsFacilities
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37-020.0 $ - $ -Annual Allocation - ADA 
Retrofitting of City Facilities

This  new  project  will  identify  City 
facilities  that  need  to  be  upgraded  to  meet 
ADA  requirements.   Facility  upgrades
may  include,  but  are  not  limited  to,  the 
installation  of  curb  ramps,  rails,  ramps,
parking,  and  others.   Total  project  cost  is
estimated  to  be  $14,000,000.   This
amount  is  unfunded.

37-900.0 $ - $ 5,198,000City Administration Building 
Fire Protection and Life 
Safety Improvement

Phase  Four  design  was  completed  as  part
of  Phase  Three.    Phase  Four  construction
cost  is  estimated  to  be  $4,000,000  and  is
rescheduled  for  Fiscal  Year  2005  due  to 
the  unavailability  of  funding.  The  change 
reflects  an  escalation  due  to  inflation,  as
well  as  a  potential  increase  in  contract 
amount  should  the  contract  price  need  to 
be  re-bid  or  renegotiated  as  a  result  of
extending  Phase  Four  schedule.

37-028.0 $ 64,453,586 $ 64,453,586Undergrounding of City 
Utilities

This  revision  provides  for  changes  to 
Fiscal  Year  2005  based  on  revised
revenue  estimates.   The  total  project  cost 
for  annual  allocation  projects  is  reflective 
of  the  Fiscal  Year  2005  budget  only.   In 
addition,  annual  allocations  do  not  show
prior  year  appropriations  in  the  annual
budget.

$ 64,453,586Facilities Subtotal

Storm Drains/Flood ControlEngineering & Capital Projects

Description
Total

Project Cost
FY 2005
AmountProject Title

CIP
Number

12-144.0 $ - $ 999,784Dale Street Storm Drain There  are  no  significant  changes 
anticipated  for  this  project.

12-152.0 $ 118,463 $ 203,000Famosa Slough Salt Marsh 
Restoration

A  proposed  increase  of  $10,000  of
Commercial  Paper  funding  in  Fiscal  Year
2005  reflects  increased  construction  costs 
of  the  mitigation  site.  An  additional 
proposed  increase  of  $68,463  in  TransNet
Commercial  Paper  funding  in  Fiscal  Year
2005  reflects  the  deferral  of  that  amount 
from  Fiscal  Year  2004  appropriations  and 
the  prior  year  exchange  of  Commercial
Paper  for  $10,000  of  TransNet  funding, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   
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11-306.0 $ 400,000 $ 1,631,000San Diego River/Ocean 
Beach Water Quality 
Improvement

A  proposed  increase  of  $200,000  in
TransNet  funding  in  Fiscal  Year  2005
reflects  the  City's  match  to  pending  grant 
funding,  and  increases  total  project  cost
to  $1,631,000.   A  proposed  increase  of
$200,000  in  TransNet  Commercial  Paper
funding  in  Fiscal  Year  2005  reflects  the 
deferral  of  that  amount  from  Fiscal  Year 
2004  appropriations,  consistent  with  the 
City's  cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.  

12-134.0 $ 35,300 $ 1,219,613Sorrento Creek Mitigation A  proposed  decrease  of  $5,001  in 
Transnet  funding  in  continuing
appropriations,  and  a  like  increase  in
unidentified  funding  in  Fiscal  Year  2005, 
reflects  reconciliation  with  project
accounting.

12-127.0 $ - $ 2,070,666Storm Station N 
Improvements

Design  and  construction  of  project  to 
eliminate  the  submerged  outfall  and
installation  of  a  backup  generator,  the 
protection  of  the  existing  outfall  from 
corrosion,  the  rebuilding  of  two  pumps, 
and  the  biological  monitoring  of  eel
grass,  are  rescheduled  to  Fiscal  Year 
2006  due  to  unavailability  of  funding.  

12-151.0 $ 95,379 $ 100,000Tia Juana River Valley 
Channel Study

A  proposed  rescheduling  of  the  feasibility
study  from  Fiscal  Year  2004  to  Fiscal
Year  2005  reflects  the  pending  outcome 
of  other  projects  affecting  conditions  in
the  channel.   A  proposed  increase  of
$95,379  in  TransNet  Commercial  Paper 
funding  in  Fiscal  Year  2005  reflects  the 
deferral  of  that  amount  from  Fiscal  Year 
2004  appropriations,  consistent  with  the 
City's  cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

11-307.0 $ - $ 1,325,161Via Alicante Storm Drain 
Replacement

A  prior  year  decrease  of  $1,108,465  in 
TransNet  Commercial  Paper  funding  and
a  like  increase  in  TransNet  funding 
reflects  the  exchange  of  Commercial 
Paper  for  TransNet  funding,  consistent 
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.   There  is  no  net  change  to  total 
project  cost.

$ 649,142Storm Drains/Flood Control Subtotal
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Project Cost
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CIP
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52-409.0 $ 444,388 $ 7,701,89343rd Street and 
Logan/National Avenue 
Intersection

A  proposed  increase  of  $444,388  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-592.0 $ - $ 1,784,789Aldine Drive and Fairmount 
Avenue - Slope Restoration

A  proposed  decrease  of  $275,000  in
TransNet  funding  in  Fiscal  Year  2005
reflects  reallocation  of  funds.   As  a  result, 
design  is  rescheduled  to  Fiscal  Year  2006 
and  construction  is  rescheduled  to  Fiscal
Year  2007.

52-713.0 $ - $ 4,200,000Alvarado Canyon Road 
Realignment

Design  and  construction  were
rescheduled  from  Fiscal  Year  2004  and 
rescheduled  to  Fiscal  Year  2006  due  to 
unavailability  of  funding.

52-461.0 $ - $ 1,029,986Architectural Barriers 
Removal - Development 
Impact Fees (DIF) Funded

There  are  no  significant  changes 
anticipated  for  this  project.

52-243.0 $ 25,073 $ 25,073Architectural Barriers 
Removal - TransNet Funded

A  proposed  increase  of  $25,073  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  annual  allocation  projects 
are  reflective  of  the  Fiscal  Year  2005 
Budget  only.  In  addition,  annual 
allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

52-274.0 $ 5,969,600 $ 8,528,000Balboa Avenue Corridor 
Improvements

There  are  no  significant  changes 
anticipated  for  this  project.

52-496.0 $ - $ 965,000Balboa Avenue Streetscape 
Improvements

There  are  no  significant  changes 
anticipated  for  this  project.

52-338.0 $ 30,000 $ 30,000Beach Access Reconstruction The  total  project  cost  for  annual
allocations  is  reflective  of  the  Fiscal  Year 
2005  Budget  only.  In  addition,  annual 
allocations  do  not  show  prior  year 
appropriations  in  the  budget.
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52-717.0 $ 42,000 $ 3,792,000Bird Rock Coastal Traffic 
Flow Improvements

A  proposed  increase  of  $42,000  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  Commercial  Paper  for 
$25,000  of  TransNet  funding,  consistent
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.  The  prior  year  increase  of 
$250,000  in  TransNet  funding,  shown  in 
continuing  appropriations,  reflects  the 
exchange  of  TransNet  for  Community 
Development  Block  Grant  funding  in  CIP 
39-205.0,  Adams  Avenue  -  Streetscape 
Improvements,  and  the  transfer  of  the 
available  TransNet  funding  to  this
project.  Unidentified  funding  has  been
reduced  by  a  like  amount.  There  is  no  net 
change  to  total  project  cost.

52-519.0 $ 567,752 $ 567,752Bridge Rails - Citywide A  proposed  increase  of  $67,752  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

52-653.0 $ - $ 4,078,000Camino Ruiz - Carmel 
Mountain Road to 1,600 Feet 
North of Park Village Road

There  are  no  significant  changes 
anticipated  for  this  project.

52-389.0 $ 16,000 $ 2,248,000Camino Ruiz - Gold Coast 
Drive to Jade Coast and 
Miralani Drive to Miramar 
Road

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent  Mira 
Mesa  Public  Facilities  Financing  Plan.

52-725.0 $ - $ 18,080,000Camino Ruiz - Widen to Six 
Lanes Northerly of State 
Route 56

There  are  no  significant  changes 
anticipated  for  this  project.

52-403.0 $ - $ 4,000,000Camino Ruiz, San Dieguito 
Road to Carmel Valley Road 
- Street Improvements

There  are  no  significant  changes 
anticipated  for  this  project.
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52-404.0 $ - $ 3,000,000Camino Ruiz, San Dieguito 
Road to Carmel Valley Road 
- Wildlife Crossing

There  are  no  significant  changes 
anticipated  for  this  project.

52-401.0 $ 933,000 $ 8,000,000Camino Ruiz, Santaluz to 
Camino del Norte - Street 
Improvements

There  are  no  significant  changes 
anticipated  for  this  project.

52-402.0 $ - $ 3,000,000Camino Ruiz, Santaluz to 
Resort Street - Wildlife 
Crossing

There  are  no  significant  changes 
anticipated  for  this  project.

52-723.0 $ 1,060,000 $ 6,850,000Camino Santa Fe - Del Mar 
Mesa Road to State Route 56

There  are  no  significant  changes 
anticipated  for  this  project.

52-420.0 $ 13,130,000 $ 13,130,000Camino Santa Fe/SR-56 
Interchange

This  new  project  provides  for  the  second 
phase  of  a  five-lane  grade  separated, 
freeway  interchange,  complete  with  bike
lanes.  The  interchange  will  be  built  in  two 
phases.  The  first  phase  will  be  a  wide 
bridge  spanning  the  SR-56  freeway
improvements.  The  second  phase  of  this 
project  is  for  construction  of  ramps
providing  access  to  the  freeway. 
Developer  to  construct  with
reimbursement  from  Facilities  Benefit 
Assessments  funds.  

52-722.0 $ - $ 1,155,000Camino del Sur from SR-56 
to Carmel Mountain Road

This  project,  which  would  widen  Camino 
Ruiz  with  two  additional  travel  lanes  from 
SR-56  southerly  to  Dormouse  Road  in 
Rancho  Penasquitos,  will  not  be
published.  Previously  identified  FBA 
funding  has  been  removed  to  be 
consistent  with  the  most  recent  Public 
Facilities  Financing  Plan  revisions.

52-424.0 $ - $ 17,800,000Carmel Mountain Road - 
Interstate 5 Interchange

There  are  no  significant  changes 
anticipated  for  this  project.

52-411.0 $ 6,550,950 $ 6,550,950Carmel Mountain Road - 
Neighborhood 10 Boundary 
to Del Mar Mesa Road

There  are  no  significant  changes 
anticipated  for  this  project.
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52-517.0 $ 1,350,692 $ 3,628,794Carmel Valley Road - 300 
Feet East of Portofino Drive 
to Del Mar

This  revision  provides  for  changes  in 
funding  sources.   In  Fiscal  Year  2004,  per 
Council  Resolution  R-297530,
Commercial  Paper  was  issued.   An
increase  of  $410,000  in  Commercial
Paper  funding  and  a  like  decrease  in
TransNet  funding  reflects  this  exchange
of  funding  sources.   A  proposed  increase 
of  $1,350,692  in  TransNet  Commercial 
Paper  funding  in  Fiscal  Year  2005
reflects  the  deferral  of  that  amount  from 
Fiscal  Year  2004  appropriations, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   

52-466.0 $ - $ 3,300,000Carmel Valley Road - Via 
Albutura to Camino Ruiz

There  are  no  significant  changes 
anticipated  for  this  project.

52-421.0 $ - $ 468,370Carroll Canyon Road - 
Interstate 15 to Maya Linda 
Road

There  are  no  significant  changes 
anticipated  for  this  project.

52-392.0 $ 6,154,315 $ 18,296,000Carroll Canyon Road - 
Sorrento Valley Road to 
Scranton Road

Project  cost  is  revised  to  reflect  increases 
associated  with  the  selected  alignment. 
The  total  project  cost  includes  an 
unfunded  amount  of  $6,550,000.  

52-716.0 $ - $ 15,000Centre City Intersection 
Pop-outs

There  are  no  significant  changes 
anticipated  for  this  project.

52-405.0 $ 83,500 $ 90,000Cesar E. Chavez Parkway 
Signs

A  proposed  increase  of  $83,500  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  implementing  cash
management  policies  utilizing  available
cash  in  lieu  of  issuing  new  debt.  

52-670.0 $ 75,000 $ 1,520,500Coast Boulevard Bluff 
Stabilization

An  increase  of  $75,000  in  Fiscal  Year 
2005  reflects  additional  costs  for
environmental  documents  and  updated
construction  costs.  It  is  proposed  to  fund 
this  amount  from  TransNet  allocations.  
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52-545.0 $ 53,697 $ 53,697Coastal Erosion Affecting 
City Streets

A  proposed  increase  of  $53,697  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

52-493.0 $ 118,700 $ 446,700College Avenue Median 
Improvements - Interstate 8 
to Camino Rico

Due  to  Managerial  decision,  the
Transportation  Department  and  the
Engineering  and  Capital  Projects
Department  were  restructured  in  Fiscal
Year  2003.  The  changes  to  the 
departments  became  effective  in  Fiscal 
Year  2004.  As  a  result  of  restructuring,
this  project  was  previously  budgeted
within  the  Transportation  Department  and
is  now  budgeted  within  the  Engineering 
and  Capital  Projects  Department.   This
project,  which  provided  for  replacement
of  asphalt  medians  with  stamped  concrete 
medians  and  other  community  related 
improvements  on  College  Avenue
between  Interstate  8  and  Camino  Rico
and  on  Del  Cerro  Boulevard  between
College  Avenue  and  Madra  Avenue,  is 
complete.

37-200.0 $ 20,000 $ 20,000Consultant 
Services/Right-Of-Way 
Projects

There  are  no  significant  changes 
anticipated  for  this  project.  The  total 
project  cost  for  annual  allocations  is
reflective  of  the  Fiscal  Year  2005  budget
only.  In  addition,  annual  allocations  do 
not  show  prior  year  appropriations  in  the 
budget.

52-664.0 $ 1,752,734 $ 1,752,734Debt Service for TransNet 
Bond Funded Projects

There  are  no  significant  changes 
anticipated  for  this  project.

52-683.0 $ 8,073,503 $ 8,073,503Debt Service for TransNet 
Commercial Paper Funded 
Projects

There  are  no  significant  changes 
anticipated  for  this  project.
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52-739.0 $ - $ 5,659,500Del Mar Heights Road - East 
of Old Carmel Valley Road

This  new  project  will  provide  for  the
construction  of  Del  Mar  Heights  Road 
from  Old  Carmel  Valley  Road  to  the  new 
alignment  of  Carmel  Valley  Road.  The 
schedule  and  total  project  cost  of 
$5,659,500  are  reflective  of  the  most 
recent  Pacific  Highlands  Ranch  Public 
Facilities  Financing  Plan.

52-686.0 $ - $ 755,000Del Mar Heights Road 
Median - Mango Drive to 
City Limits

An  additional  $300,000  is  required  to 
complete  the  project  due  to  increased
construction  costs,  including  the
increasing  cost  of  concrete,  and  the 
finalization  of  design.   

52-478.0 $ - $ 805,000Del Mar Heights Road North 
of Neighborhood #4 Park and 
School

There  are  no  significant  changes 
anticipated  for  this  project.

52-712.0 $ 4,119,972 $ 9,405,000Del Mar Mesa Road - Carmel 
Country Road to Carmel 
Mountain Road

The  project  schedule  is  revised  to  reflect 
the  subdivider's  construction  schedule.
An  increase  of  $979,266  in  Fiscal  Year 
2005  reflects  reconciliation  with  most 
recent  Del  Mar  Mesa  Public  Facilities 
Financing  Plan.

52-492.0 $ 1,279,212 $ 1,705,092Del Sol Boulevard - Central There  are  no  significant  changes 
anticipated  for  this  project.

52-491.0 $ - $ 605,284Del Sol Boulevard - West There  are  no  significant  changes 
anticipated  for  this  project.

52-657.0 $ - $ 1,255,582Dennery Road - East Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent  Otay 
Mesa  Public  Facilities  Financing  Plan.

52-347.0 $ - $ 6,121,476Division Street - Interstate 5 
to 43rd Street

Fiscal  Year  2008  TransNet  funds  in  the 
amount  of  $508,000  have  been  decreased 
as  a  result  of  Council  direction.
Unidentified  funding  has  been  increased
by  a  like  amount.
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53-037.0 $ 320,000 $ 320,000Earthquake Restrainers for 
Bridges

A  proposed  increase  of  $30,000  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

52-417.0 $ - $ 3,200,000Eastgate Mall - Miramar 
Road to San Diego Gas and 
Electric (SDG&E) Easement

Construction  has  been  rescheduled  from 
prior  years  to  Fiscal  Year  2006.  

52-479.0 $ 12,821 $ 20,000,000El Camino Real - San 
Dieguito Road to Via de la 
Valle

A  proposed  increase  of  $12,821  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-699.0 $ 221,500 $ 1,201,899Euclid Avenue Improvements This  revision  provides  for  a  net  increase
in  total  project  cost  of  $100,000  as  a 
result  of  Council  Resolution  R-298822 
which  authorized  the  transfer  of  funds 
from  the  Redevelopment  Agency.   A 
proposed  increase  of  $202,000  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-735.0 $ - $ 206,000Fairmount Avenue and 38th 
Street Sidewalks

This  new  project,  added  per  Council 
resolution  R-298930,  provides  design  and
construction  of  sidewalks  on  Fairmount
Avenue  from  Home  Avenue  to  Maple
Street  and  on  38th  Street  from  Dwight 
Street  to  approximately  500  feet  north  of
Dwight  Street.
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52-341.0 $ 175,000 $ 5,324,597Federal Boulevard - 60th 
Street to MacArthur Drive

A  proposed  increase  of  $175,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  Commercial  Paper  for 
$160,796  of  TransNet  funding,  consistent 
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.   There  is  no  net  change  to  total 
project  cost.   Although  construction  of 
this  project  is  complete,  final  Caltrans 
reimbursement  for  the  grant  funded
portion  has  not  been  received.

52-554.0 $ 2,789,293 $ 4,424,561First Avenue Bridge over 
Maple Canyon - 
Rehabilitation

A  proposed  increase  of  $107,850  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,   consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-373.0 $ - $ 2,732,804Genesee Avenue - Interstate 5 
to Campus Point Drive

This  revision  reflects  a  change  in  funding 
sources.   $962,804  in  unidentified
funding  in  Fiscal  Year  2005  has  been 
replaced  with  Facilities  Benefit
Assessment  funding  in  Fiscal  Year  2004 
and  reflects  the  most  recent  North
University  City  Public  Facilities 
Financing  Plan.   This  project  is  now  fully
funded.

52-594.0 $ - $ 160,000Genesee Avenue - Interstate 5 
to Eastgate Mall

There  are  no  significant  changes 
anticipated  for  this  project.

52-458.0 $ 503,000 $ 17,498,600Genesee Avenue - Nobel 
Drive to State Route 52

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent 
University  City  Public  Facilities 
Financing  Plan.

52-372.0 $ 300,000 $ 49,600,000Genesee Avenue - Widen 
Interstate 5 Crossing

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent 
University  City  Public  Facilities 
Financing  Plan.
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52-555.0 $ 767,400 $ 10,308,302Georgia Street 
Bridge/University Avenue 
Separation Replacement

A  proposed  increase  of  $459,400  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-305.0 $ 325,000 $ 325,000Interstate 15 Northbound 
Off-Ramp to Pomerado Road

There  are  no  significant  changes 
anticipated  for  this  project.

52-311.0 $ - $ 4,426,872Interstate 5/State Route 56 
North Freeway Connectors

An  increase  of  $40,000  in  TDA  Bikelane
funding  from  SANDAG  reflects  the
transfer  of  funding  from  CIP  58-166.0,
State  Route  56  and  Interstate  5  Bike  Path 
Connect  Study,  as  authorized  per  Council 
Resolution  R-298357.  An  increase  of 
$1.5  million  in  Surface  Transportation
Funds  was  also  authorized  per  Council 
Resolution  R-298357.  The  new  total
project  cost  is  $4,426,872.

52-349.0 $ - $ 750,000Interstate 8/Fairmount 
Avenue/Mission Gorge Road 
Interchange Improvements

Design  and  construction  are  rescheduled
from  Fiscal  Year  2004  to  Fiscal  Year 
2006  due  to  unavailability  of  funds  to
begin  design.

52-729.0 $ - $ 3,000,000Juan Street Reconstruction This  new  project  provides  for  the
replacement  of  the  existing  concrete
pavement,  curb,  gutter  and  sidewalk  on 
Juan  Street  from  Taylor  Street  to  Sunset 
Road.   It  is  proposed  to  do  the
reconstruction  work  in  two  phases.   Phase
I  (Taylor  Street  to  Harney  Street)  will
provide  new  asphalt  cement  and  cement 
treated  base  pavement.   Phase  II  (Harney 
Street  to  Sunset  Road)  will  provide  new
portland  cement  concrete  pavement.   The
total  project  cost  of  $3,000,000  is 
unfunded.

52-678.0 $ 720,000 $ 18,366,000Judicial Drive - Golden 
Haven Drive to Eastgate Mall

There  are  no  significant  changes 
anticipated  for  this  project.

52-483.0 $ 27,767 $ 1,540,000Kearny Villa Road - 200 Feet 
North of State Route 52

A  proposed  increase  of  $27,767  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.
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52-718.0 $ - $ 50,000La Jolla Parking Structure 
Design

Design  was  scheduled  to  begin  in  Fiscal 
Year  2003  and  rescheduled  to  begin  in 
Fiscal  Year  2004  and  be  completed  in 
Fiscal  Year  2005.

52-583.0 $ 62,017 $ 4,997,148La Jolla Shores Drive/Torrey 
Pines Road/Ardath 
Road/Hidden Valley Road

This  revision  provides  for  changes  in 
funding  sources.   In  Fiscal  Year  2004,  per 
Council  Resolution  R-297530,
Commercial  Paper  was  issued.   An
increase  of  $331,400  in  Commercial
Paper  funding  and  a  like  decrease  in
TransNet  funding  reflects  this  exchange
of  funding  sources.   A  proposed  increase 
of  $62,017  in  TransNet  Commercial 
Paper  funding  in  Fiscal  Year  2005
reflects  the  deferral  of  that  amount  from 
Fiscal  Year  2004  appropriations  and  the
prior  year  exchange  of  Commercial  Paper
for  $860,632  of  TransNet  funding,
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   There  is 
no  net  change  to  total  project  cost.

52-452.0 $ 700,000 $ 7,826,640La Jolla Village Drive - 
Torrey Pines Road to Villa 
La Jolla Drive

An  increase  of  $227,240  in  Fiscal  Year 
2004  reflects  developer  contribution  from 
Black  Horse  Farm  -  Villa  La  Jolla  fund, 
authorized  per  City  Council  Resolution
R-298806.  Total  project  cost  increase  due
to  increase  in  developer  contribution.

52-595.0 $ - $ 800,000La Jolla Village Drive and 
Regents Road

An  increase  of  $180,000  in  FBA  funds
represents  reconciliation  with  the  most
recent  North  University  City  Public 
Facilities  Financing  Plan.   Unidentified
funding  has  been  reduced  by  a  like 
amount.  $205,000  in  reimbursement  by 
SDG&E  has  been  rescheduled  from
Fiscal  Year  2004  to  Fiscal  Year  2006,  so 
that  funding  is  more  closely  aligned  with 
the  actual  construction  schedule.

52-485.0 $ - $ 10,076,000La Jolla Village 
Drive/Interstate 805 
Interchange Ramps

The  reduction  of  $800,000  in  donations 
reflects  a  change  in  scope  of  work.  This
portion  of  the  project  -  a  developer-built 
frontage  road  -  will  no  longer  be 
completed.  The  increase  of  $188,415  in 
FBA  funds  is  consistent  with  actual
appropriation.  
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52-654.0 $ 766,856 $ 1,392,944Lisbon Street - Imperial 
Avenue to 217 Feet East of 
71st Street

A  proposed  increase  of  $716,856  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
$595,583  from  Fiscal  Year  2004
appropriations,  the  prior  year  exchange  of 
Commercial  Paper  for  $103,000  of
TransNet  funding,  and  an  increase  to
project  funding  required  for  revised 
construction  costs.  The  increase  reflects
the  annual  programmatic  reprioritization
and  reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  Council
Resolution  R-298846  authorized  the
transfer  of  Commercial  Paper  funding  in
the  amount  of  $350,000  from  CIP
52-347.0,  Division  Street  -  Interstate  5  to 
43rd  Street,  and  $41,273  from  CIP 
52-509.0,  Jamacha  Road/Lisbon  Street  -
217  Feet  East  of  71st  Street  to  Cardiff,  to 
this  project.   Additionally,  $10,000  in 
excess  budgeted  funds  is  available  in  CIP 
52-462.0,  University/Lincoln  Two-Way
Couplet,  for  transfer  to  this  project.
Council  Resolution  R-299224  authorized
the  return  of  funds  in  the  amount  of 
$70,000  from  CIP  39-233.0,  Reo  Drive 
Streetscape,  to  this  project.   With  these
actions,  total  project  cost  has  increased  to 
$1,392,944.

52-737.0 $ 180,000 $ 200,000MTS Station Improvement 
Project

This  new  project  will  make  improvements 
to  various  trolley  stations  including
aesthetics  and  pedestrian  access
enhancements  such  as  landscaping,
irrigation,  sidewalks,  and  related  work.
The  trolley  stations  identified  as  potential
sites  are  located  at  47th  Street,  Euclid 
Avenue  and  Encanto/62nd  Street.   All 
costs  for  this  project  will  be  funded  by
Metropolitan  Transit  System  from  their 
billboard  reserve  account  for  the  City  of 
San  Diego.
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52-676.0 $ 2,250,000 $ 11,397,900Mira Sorrento Place - 
Scranton Road to Vista 
Sorrento Parkway

Per  City  Council  Resolution  R-298344, 
funding  in  the  amount  of  $2,249,999  is 
available  in  Fiscal  Year  2005  Mira  Mesa
Facilities  Benefit  Assessment  funding, 
from  the  Hage  Neighborhood  Park
project  which  has  been  completed  and
from  the  McAuliffe  Park  project  which 
reflects  a  change  in  priority  of  park 
projects  by  the  community.   The  change 
in  project  priority  is  part  of  the  Mira
Mesa  Public  Facilities  Financing  Plan  and
Facilities  Benefit  Assessment  update  for 
Fiscal  Year  2004.   This  funding  replaces
$2,000,000  unidentified  funding  in  Fiscal 
Year  2005.   The  total  project  budget 
increases  by  $249,999  which  reflects 
increased  construction  costs  and  the  need
to  acquire  right-of-way  easements  for 
utility  relocation  work.  

52-679.0 $ 200,000 $ 4,000,000Miramar Road - Interstate 
805 Easterly Ramps to 300 
Feet East of Eastgate Mall

No  significant  changes  are  anticipated  for 
this  project.

53-053.0 $ 163,944 $ 10,057,812Mission City Parkway Bridge 
over San Diego River

A  proposed  increase  of  $163,944  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-692.0 $ 90,000 $ 828,253Montezuma Road (Fairmount 
Avenue to College Avenue) 
Median Improvements

Due  to  Managerial  decision,  the
Transportation  Department  and  the
Engineering  and  Capital  Projects
Department  were  restructured  in  Fiscal
Year  2003.  The  changes  to  the 
departments  became  effective  in  Fiscal 
Year  2004.  As  a  result  of  restructuring,
this  project  was  previously  budgeted
within  the  Transportation  Department  and
is  now  budgeted  within  the  Engineering 
and  Capital  Projects  Department.   This
project,  which  provided  for  replacement
of  asphalt  medians  with  landscaped,
irrigated,  and  stamped  concrete  medians 
on  Montezuma  Road  from  Fairmount
Avenue  to  College  Avenue,  is  complete.
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52-430.0 $ 943,540 $ 5,500,000Napa Street Traffic 
Improvements

A  proposed  increase  of  $943,540  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  $825,913  in  TransNet 
funding  for  a  like  amount  of  Commercial 
Paper,  consistent  with  the  City's  cash 
management  policies.   There  is  no  net 
change  to  total  project  cost.

52-436.0 $ 160,000 $ 6,614,003National Avenue - State 
Route 15 to 43rd Street

A  proposed  increase  of  $160,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-668.0 $ 60,000 $ 2,547,348Navajo Road Median 
Enhancement

A  proposed  increase  of  $60,000  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.
A  net  decrease  $65,057  reflects  a
reduction  in  project  cost  based  on  actual
construction  bids.   Revised  total  project 
cost  is  $2,547,348.

52-721.0 $ - $ 1,493,440Nobel Drive - Lebon Drive to 
Regents Road and Genesee 
Ave to Town Center Drive

No  significant  changes  are  anticipated  for 
this  project.

52-362.0 $ - $ 29,203,000Nobel Drive Extension and 
Interstate 805 Interchange

No  significant  changes  are  anticipated  for 
this  project.

53-038.1 $ - $ 13,136,153North Harbor Drive Bridge 
over Navy Estuary

This  new  project  provides  for  the  seismic
retrofit  of  the  North  Harbor  Drive  Bridge,
which  will  consist  of  stabilizing  the
existing  piers  and  joining  the  paired  piers 
together  at  the  waterline  to  increase 
support  during  seismic  events.

52-616.0 $ 968,000 $ 1,075,000North Torrey Pines Road - 
Genesee Avenue to Torrey 
Pines Science Park

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent 
University  City  Public  Facilities 
Financing  Plan.
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53-050.0 $ 823,454 $ 12,749,000North Torrey Pines Road 
Bridge over Los Penasquitos 
Creek

A  proposed  increase  of  $773,454  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
$569,454  from  Fiscal  Year  2004
appropriations  and  a  proposed  increase  of 
$204,000  for  Fiscal  Year  2005,  consistent 
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.   

52-673.0 $ 20,000 $ 471,587North Torrey Pines Road 
Slope Stabilization

This  project  is  complete.  It  provided  for 
stabilization  of  the  slope,  restoring  the 
roadway  subgrade  and  placing  a  new 
pavement  section.    Due  to  Managerial
decision,  the  Transportation  Department
and  the  Engineering  and  Capital  Projects 
Department  were  restructured  in  Fiscal
Year  2003.  The  changes  to  the 
departments  became  effective  in  Fiscal 
Year  2004.  As  a  result  of  restructuring,
this  project  was  previously  budgeted
within  the  Transportation  Department  and
is  now  budgeted  within  the  Engineering 
and  Capital  Projects  Department.   

52-471.0 $ 100,000 $ 10,307,379North Torrey Pines Road at 
Genesee Avenue Intersection

A  proposed  increase  of  $100,000  in
Fiscal  Year  2005  reflects  allocation  of 
TransNet  funding.   $258,750  in
unidentified  funding  is  required  for 
additional  utility  and  adminstrative  costs. 

52-671.0 $ 200,000 $ 2,340,000Ocean Front Walk 
Reconstruction - San 
Fernando Place to Ventura 
Place

A  proposed  increase  of  $200,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-681.0 $ 870,499 $ 11,052,435Ocean View Hills Parkway 
Improvements

No  significant  changes  are  anticipated  for 
this  project.

52-642.0 $ - $ 1,965,600Old Otay Mesa Road - 
Westerly

No  significant  changes  are  anticipated  for 
this  project.
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52-619.0 $ 22,800 $ 21,462,467Otay Mesa Road Widening 
(Temporary State Route 905)

A  proposed  increase  of  $22,800  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  Commercial  Paper  for 
$7,200  of  TransNet  funding,  consistent
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.   There  is  no  net  change  to  total 
project  cost.

52-682.0 $ - $ 1,751,564Otay Mesa Truck Crossing The  initial  phase,  now  completed, 
consisted  of  temporary  pavement  sections
for  the  northerly  portion  of  La  Media 
Drive,  and  permanent  pavement  sections 
for  the  southerly  portion  of  La  Media 
Drive  and  a  new  lane  within  the  150  foot 
border  zone  from  La  Media  to  the  Port  of
Entry.   The  unladen  truck  phase  consists
of  completing  Harvest  Road  from  Airway 
Road  to  Siempre  Viva,  Drucker  Lane  and 
a  lane  north  of  the  150  foot  border  zone 
from  La  Media  to  the  Port  of  Entry.  

52-682.1 $ 100,000 $ 1,830,000Otay Truck Route Widening 
Phase 3

This  new  project  will  provide  for 
construction  an  additional  lane  along  the 
existing  truck  route  from  Drucker  Lane  to
the  Port  of  Entry  in  order  to  allow  for 
emergency  vehicle  access.  The  total 
project  cost  of  $1,830,000  includes
$100,000  in  TransNet  funds,  $1,130,000
in  Eastern  Otay  Mesa  Facilities  Benefit
Assessment  funding,  and  $600,000  of 
unidentified  funding.  A  proposed  increase 
of  $100,000  in  TransNet  Commercial
Paper  funding  in  Fiscal  Year  2005
reflects  the  annual  programmatic
reprioritization  and  reallocation  of 
Commercial  Paper,  consistent  with  the
City's  cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.
Schedule  and  project  cost  are  consistent
with  the  most  recent  Otay  Mesa  Public
Facilities  Financing  Plan.

- 72 -City of San Diego
Annual Fiscal Year 2005 Budget



Summary of Project Changes
Engineering & Capital ProjectsStreets and Bridges

Description
Total

Project Cost
FY 2005
AmountProject Title

CIP
Number

58-007.0 $ 225,000 $ 225,000Overhead/Other City Costs 
for Streets Projects

A  proposed  increase  of  $150,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.   In  addition,  Annual 
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

52-640.0 $ - $ 9,346,407Palm Avenue/Interstate 805 
Interchange

No  significant  changes  are  anticipated  for 
this  project.

52-395.0 $ - $ 225,000Park and Ride - Sabre 
Springs

This  project,  which  provided  for  a  park
and  ride  facility  in  the  Sabre  Springs 
Community  Planning  Area,  was
completed  by  the  Developer.   Funds  are
available  for  reimbursement  when
requested  by  the  Developer.

52-740.0 $ - $ 800,000Pedestrian/Equestrian 
Crossing - Del Mar Heights 
Road

This  new  project  will  construct  a  trail
undercrossing  beneath  Del  Mar  Heights 
Road  as  part  of  the  hiking  and  riding  trail 
system  for  Pacific  Highlands  Ranch.   The
total  project  cost  of  $800,000  will  be 
funded  by  development  within  Pacific
Highlands  Ranch,  and  complies  with  the
most  recent  Pacific  Highlands  Ranch
Public  Facilities  Financing  Plan.

52-696.0 $ 130,000 $ 1,100,000Pershing Drive/Redwood 
Street Intersection

A  proposed  increase  of  $130,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-304.0 $ 260,000 $ 260,000Pomerado Road Eastbound at 
Interstate 15 Northbound 
Off-Ramp

No  significant  changes  are  anticipated  for 
this  project.

52-306.0 $ 260,000 $ 260,000Pomerado Road and Scripps 
Poway Parkway Intersection 
Improvements

No  significant  changes  are  anticipated  for 
this  project.
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52-700.0 $ 141,247 $ 358,800Rancho Bernardo Street and 
Sidewalk Improvements

No  significant  changes  are  anticipated  for 
this  project.

52-301.0 $ 7,941,120 $ 10,152,000Rancho Encantada Parkway The  project  schedule  is  revised  to  reflect 
the  developer's  construction  schedule.

52-308.0 $ 1,800,000 $ 2,100,000Rancho Encantada Secondary 
Fire Access Road

No  significant  changes  are  anticipated  for 
this  project.

52-303.0 $ 53,652 $ 701,352Regents Road - 100 Feet 
North of Lahitte Court to 
Governor Drive

No  significant  changes  are  anticipated  for 
this  project.

52-302.0 $ 53,652 $ 2,177,292Regents Road - AT&SF 
Railroad Bridge to 100 Feet 
North of Lahitte

No  significant  changes  are  anticipated  for 
this  project.

52-680.0 $ 750,000 $ 2,696,880Regents Road - Executive 
Drive to Genesee Avenue

Project  schedule  and  cost  have  been
updated  to  reflect  the  most  recent  North
University  City  Public  Facilities 
Financing  Plan.

53-044.0 $ 2,075,000 $ 28,705,108Regents Road Bridge No  significant  changes  are  anticipated  for 
this  project.

52-661.0 $ 839,516 $ 1,383,516Rigel Street Bridge over 
Chollas Creek

A  proposed  increase  of  $170,000  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  Commercial  Paper  for 
$40,000  of  TransNet  funding,  consistent
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.   There  is  no  net  change  to  total 
project  cost.   Additionally,   Highway 
Bridge  Replacement/Repair  funding  in
the  amount  of  $669,516  is  anticipated  to 
be  received  in  Fiscal  Year  2005  rather 
than  in  Fiscal  Year  2004.

52-209.0 $ 1,614,900 $ 2,307,000Rosecrans Street Corridor 
Improvements

No  significant  changes  are  anticipated  for 
this  project.

52-553.0 $ 171,488 $ 1,431,178Saturn Boulevard - Palm 
Avenue to Coronado Avenue

A  proposed  increase  of  $171,488  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  for  Commercial  Paper,
consistent  with  the  City's  cash 
management  policies.
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52-357.0 $ - $ 655,000Scripps Ranch Boulevard - 
Carroll Canyon Road to 
Aviary Drive

This  project  is  an  interim  improvement 
phase  supported  by  the  community.   This 
project  does  not  preclude  the  ultimate
improvement  to  Scripps  Ranch  Boulevard
as  a  four  lane  major  street  as  approved  in 
the  community  plan.  

52-358.0 $ - $ 831,318Scripps Ranch/Mira Mesa 
Boulevard Medians

No  significant  changes  are  anticipated  for 
this  project.

52-706.0 $ - $ 11,733,200Sea World Drive Widening 
and Interstate 5 Interchange 
Improvements

No  significant  changes  are  anticipated  for 
this  project.

52-724.0 $ - $ 547,800Sidewalk for Gompers and 
Horton School Area

Grant  match  funding  in  the  amount  of 
$49,800  was  available  in  Fiscal  Year
2004  in  CIP  68-017.0,  School  Traffic 
Safety  Improvements.  An  additional 
$49,800  increase  in  Fiscal  Year  2004
reflects  the  appropriation  of  TDA
Bikeway  funds  as  authorized  by  Council
Resolution.

52-715.0 $ 857,198 $ 857,198Sidewalks - Citywide A  proposed  increase  of  $507,198  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

52-330.0 $ 1,629,891 $ 6,623,515Sorrento Valley Road - 
Industrial Court to Carmel 
Valley Road

A  proposed  increase  of  $1,629,891  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  $29,890  in  TransNet  funding 
for  Commercial  Paper,  consistent  with  the 
City's  cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.
Unidentified  funding  has  been  reduced  by 
$1.6  million.  There  is  no  net  change  to
total  project  cost.
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52-503.0 $ - $ 1,442,520Sports Arena Boulevard - 
Rosecrans Street to Midway 
Drive

Construction  is  rescheduled  from  Fiscal
Year  2004  to  Fiscal  Year  2006  due  to 
unavailability  of  funds.

52-307.0 $ - $ 640,000Spring Canyon Road between 
Scripps Ranch Boulevard and 
Pomerado Road

No  significant  changes  are  anticipated  for 
this  project.

52-455.0 $ 2,107,902 $ 15,683,936State Route 163 and Friars 
Road

A  proposed  increase  of  $2,107,902  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

52-463.0 $ - $ 221,887,542State Route 56 - Carmel 
Valley Road to Black 
Mountain Road

This  revision  reflects  the  reconciliation  of 
actual  funding  used  for  the  construction
of  the  project  resulting  in  a  decreased 
total  project  cost  of  $6,452,756.   A
proposed  $1,270,756  reduction  in 
TransNet  Commercial  Paper  funding 
reflects  actual  amount  of  Commercial
Paper  issued  per  Council  Resolution
R-296433.   A  proposed  $6,157,000
reduction  in  State  funding  reflects  actual 
construction  costs.   A  proposed  $975,000
increase  in  Water  funds  reflects  the  City
contribution  for  a  reclaimed  water  line.

52-703.0 $ 1,830,705 $ 2,492,378State Route 56 - Debt Service No  significant  changes  are  anticipated  for 
this  project.

52-697.0 $ 186,000 $ 5,057,700State Route 905 - Debt 
Service

No  significant  changes  are  anticipated  for 
this  project.

52-396.0 $ 885,185 $ 60,773,202State Route 905 - 
Right-of-Way 
Acquisition/Protection

A  proposed  increase  of  $885,185  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  Commercial  Paper  for 
$2,933,815  of  TransNet  funding,
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  There  is
no  net  change  to  total  project  cost.

52-309.0 $ 130,000 $ 130,000Stonemill Drive at Pomerado 
Road - Traffic Signal

No  significant  changes  are  anticipated  for 
this  project.
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52-588.0 $ - $ 1,310,000Streamview Drive 
Improvement - 54th Street to 
College Avenue

No  significant  changes  are  anticipated  for 
this  project.

52-326.0 $ - $ 78,000Street "A" - Rancho Santa Fe 
Farms Road Property 
Acquisition

No  significant  changes  are  anticipated  for 
this  project.

52-698.0 $ 31,816 $ 1,325,666Sunset Cliffs Boulevard 
Improvements

A  prior  year  increase  of  $117,162  in 
TransNet  funding,  shown  in  continuing
appropriations,  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  Commercial  Paper  for 
$40,000  of  TransNet  funding,  consistent
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.   There  is  no  net  change  to  total 
project  cost  of  $1,325,666.

52-310.0 $ - $ 1,254,000Tierrasanta Median 
Improvements

No  significant  changes  are  anticipated  for 
this  project.

52-674.0 $ 470,475 $ 1,116,220Torrey Pines Road - Slope 
Reconstruction

A  proposed  increase  of  $470,475  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  Commercial  Paper  for 
$9,307  of  TransNet  funding,  consistent
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.   There  is  no  net  change  to  total 
project  cost.

52-641.0 $ - $ 738,192Triple Pipe Crossing - 
Dennery Road

No  significant  changes  are  anticipated  for 
this  project.
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52-742.0 $ 150,000 $ 150,000West Bernardo Drive Median 
Improvements at Rancho 
Bernardo Park

This  revision  provides  for  changes  due  to 
funding  availability.   It  is  proposed  to 
transfer  $150,000  of  TransNet  funding
from  CIP  29-598.0,  Rancho  Bernardo
Community  Park  -  Acquisition  and
Off-Leash  Area,  to  this  project  through 
the  Fiscal  Year  2005  budget  process. 
The  total  project  cost  is  $150,000.   This 
project  is  funded.   The  West  Bernardo 
Drive  Median  Improvements  at  Rancho
Bernardo  Park  was  previously  published
as  part  of  Park  and  Recreation
Department's  CIP.   This  change  moves
the  project  into  the  Engineering  and 
Capital  Projects  Department.

52-643.0 $ 2,478,730 $ 67,182,000West Mission Bay Drive 
Bridge over San Diego River

A  proposed  increase  of  $18,730  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations  and  the  prior  year
exchange  of  Commercial  Paper  for 
$22,000  of  TransNet  funding,  consistent
with  the  City's  cash  management  policies, 
utilizing  available  cash  in  lieu  of  issuing 
new  debt.   There  is  no  net  change  to  total 
project  cost.

$ 93,766,456Streets and Bridges Subtotal

Traffic ControlEngineering & Capital Projects

Description
Total

Project Cost
FY 2005
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CIP
Number

62-210.0 $ - $ 120,000Ash Street at 2nd Avenue, 
3rd Avenue, 7th Avenue,  and 
9th Avenue

Due  to  State  budget  constraints,  it  appears 
that  no  additional  funding  will  be 
forthcoming  at  this  time,  so  project 
schedule  is  now  contingent  upon 
identification  of  funds.  The  total  project
cost  of  $120,000  includes  an  unfunded 
amount  of  $100,000.

62-314.0 $ - $ 511,000Carmel Mountain Road 
Traffic Signal Interconnect 
#2

No  significant  changes  are  anticipated  for 
this  project.
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62-318.0 $ 10,000 $ 130,000Carroll Canyon and Nancy 
Ridge Drive

A  proposed  increase  of  $10,000  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

68-006.0 $ 1,014,575 $ 1,014,575Guard Rails A  proposed  increase  of  $764,575  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

62-326.0 $ 226,000 $ 226,000Intersection Hazard 
Elimination

This  revision  provides  for  funding
adjustments  to  accurately  reflect  the
project  budget.   Hazard  Elimination 
Safety  (HES)  Grant  funding  has  been
approved  for  the  traffic  signal  at  Normal 
Street  and  University  Avenue.   A
proposed  decrease  of  $957,600  in  HES
funding  reflects  actual  grant  funds 
authorized  for  this  project.   It  is 
anticipated  that  grant  funds  in  the  amount
of  $126,000  will  be  received  in  Fiscal 
Year  2005  for  this  project.   A  proposed 
decrease  of  $120,400  in  unidentified 
funding  and  an  increase  of  $100,000  in
TransNet  funding  reflects  the  City  match 
required  for  the  HES  grant.   Funding  for 
this  project  was  authorized  by  Council
Resolution  R-298437.   A  proposed
increase  of  $100,000  in  TransNet 
Commercial  Paper  funding  in  Fiscal  Year
2005  reflects  the  deferral  of  that  amount 
from  Fiscal  Year  2004  appropriations, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.   
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63-023.0 $ 85,000 $ 872,803Logan Heights Traffic Signal 
Interconnect

Due  to  Managerial  decision,  the
Transportation  Department  and  the
Engineering  and  Capital  Projects
Department  were  restructured  in  Fiscal
Year  2003.  The  changes  to  the 
departments  became  effective  in  Fiscal 
Year  2004.  As  a  result  of  restructuring,
this  project  was  previously  budgeted
within  the  Transportation  Department  and
is  now  budgeted  within  the  Engineering 
and  Capital  Projects  Department.   This
project,  which  provided  for  the 
interconnect  of  traffic  signals  on  32nd 
Street  from  Market  Street  to  Harbor 
Drive;  on  Imperial  Avenue  from  12th 
Avenue  to  33rd  Street;  on  Commercial
Street  from  14th  Street  to  32nd  Street;  on 
Ocean  View  Boulevard  from  28th  Street
to  35th  Street;  on  Cesar  E  Chavez 
Parkway  from  Ocean  View  Boulevard  to 
Harbor  Drive;  and  at  Sigsbee  Street  and
National  Avenue,  is  complete.

63-033.0 $ 32,000 $ 1,537,500Mission Valley Advanced 
Traffic Management and 
Traveler Information Systems

A  proposed  increase  of  $32,000  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

62-279.0 $ 49,037 $ 49,037Neighborhood Traffic 
Calming

A  proposed  increase  of  $49,037  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.
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68-020.0 $ - $ 2,380,000Pacific Highlands Ranch 
Traffic Signals

This  new  project  provides  for  the
installation  of  as  many  as  sixteen  different 
traffic  signals  within  the  community.   The
total  project  cost  of  $2,380,000  will  be 
funded  by  development  within  Pacific
Highlands  Ranch.  Schedule  and  project 
cost  are  consistent  with  the  most  recent 
Pacific  Highlands  Ranch  Public  Facilities 
Financing  Plan.

63-044.0 $ 13,000 $ 304,000Park Boulevard - Traffic 
Signal Interconnect

Due  to  Managerial  decision,  the
Transportation  Department  and  the
Engineering  and  Capital  Projects
Department  were  restructured  in  Fiscal
Year  2003.  The  changes  to  the 
departments  became  effective  in  Fiscal 
Year  2004.  As  a  result  of  restructuring,
this  project  was  previously  budgeted
within  the  Transportation  Department  and
is  now  budgeted  within  the  Engineering 
and  Capital  Projects  Department.  This
project  provided  for  interconnecting 
traffic  signals  on  Park  Boulevard  from
Morley  Field  Drive  to  downtown.  The 
signals  will  be  connected  to  the  City's 
master  traffic  control  system.  The  project 
is  complete.

62-285.0 $ - $ 630,000Point Loma/Ocean Beach 
Traffic Signal Interconnect 
System

No  significant  changes  are  anticipated  for 
this  project.

62-327.0 $ - $ 750,000Rancho Bernardo Traffic 
Signal Interconnect

No  significant  changes  are  anticipated  for 
this  project.

62-263.0 $ 107,094 $ 585,000Safe Routes To School 
Program - Euclid Elementary 
School

A  proposed  increase  of  $107,094  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
$7,094  from  Fiscal  Year  2004 
appropriations,  the  prior  year  exchange  of 
Commercial  Paper  for  $41,406  of
TransNet  funding,  and  a  $100,000 
increase  TransNet  Commercial  Paper 
funding  in  Fiscal  Year  2005.  This 
increase  reflects  the  annual  programmatic
reprioritization  and  reallocation  of 
Commercial  Paper,  consistent  with  the
City's  cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.
The  total  project  cost  increased  to
$585,000.
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Summary of Project Changes
Traffic ControlEngineering & Capital Projects

Description
Total

Project Cost
FY 2005
AmountProject Title

CIP
Number

62-264.0 $ 48,500 $ 485,000Safe Routes To School 
Program - John Jay Adams 
Elementary School

A  proposed  increase  of  $48,500  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.

68-017.0 $ 150,200 $ 150,200School Traffic Safety 
Improvements

A  proposed  increase  of  $50,200  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.   In  addition,  Annual 
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

63-011.0 $ - $ 236,000Spring Canyon Road - 
Median Islands

No  significant  changes  are  anticipated  for 
this  project.

52-293.0 $ 863,823 $ 863,823Street Lights - Citywide A  proposed  increase  of  $563,823  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.
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Summary of Project Changes
Engineering & Capital ProjectsTraffic Control

Description
Total

Project Cost
FY 2005
AmountProject Title

CIP
Number

68-012.0 $ 54,000 $ 54,000Street Lights - High Crime 
Areas

A  proposed  increase  of  $54,000  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

61-001.0 $ 831,966 $ 831,966Traffic Control/Calming 
Measures

A  proposed  increase  of  $431,966  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

63-001.0 $ 100,000 $ 100,000Traffic Count Stations No  significant  changes  are  anticipated  for 
this  project.  The  total  project  cost  for 
annual  allocations  is  reflective  of  the
Fiscal  Year  2005  budget  only.  In 
addition,  Annual  Allocations  do  not  show 
prior  year  appropriations  in  the  Annual 
Budget  or  in  the  Change  Letter.

62-001.0 $ 54,106 $ 54,106Traffic Improvements at High 
Accident Locations

A  proposed  increase  of  $54,106  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.
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Summary of Project Changes
Traffic ControlEngineering & Capital Projects

Description
Total

Project Cost
FY 2005
AmountProject Title

CIP
Number

62-291.0 $ - $ -Traffic Signal Subsystems - 
Development Impact Fee 
(DIF) Funded

This  annual  allocation  provides  for  new
traffic  signal  subsystems  which  will  be 
under  the  control  of  the  City's  signal 
control  system.  Since  no  funding  has  been
allocated  and  no  projects  identified  for 
Fiscal  Year  2005,  this  project  will  not  be 
published.  

68-010.0 $ 294,635 $ 294,635Traffic Signals - Citywide A  proposed  increase  of  $124,635  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

68-001.0 $ - $ -Traffic Signals - Cooperative 
Projects

No  significant  changes  are  anticipated  for 
this  project.  The  total  project  cost  for 
annual  allocations  is  reflective  of  the
Fiscal  Year  2005  budget  only.  In 
addition,  Annual  Allocations  do  not  show 
prior  year  appropriations  in  the  Annual 
Budget  or  in  the  Change  Letter.

62-292.0 $ - $ 995,290Traffic Signals - 
Development Impact Fee 
(DIF) Funded

No  significant  changes  are  anticipated  for 
this  project.

62-275.0 $ 6,000 $ 6,000Traffic Signals - Facilities 
Benefit Assessment/Planned 
Urbanizing DIF Funded

A  proposed  increase  of  $6,000  in 
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  deferral  of
that  amount  from  Fiscal  Year  2004 
appropriations,  consistent  with  the  City's
cash  management  policies,  utilizing 
available  cash  in  lieu  of  issuing  new  debt.  
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Summary of Project Changes
Engineering & Capital ProjectsTraffic Control

Description
Total

Project Cost
FY 2005
AmountProject Title

CIP
Number

62-002.0 $ 349,148 $ 349,148Traffic Signals - Minor 
Improvements

A  proposed  increase  of  $349,148  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.  In  addition,  Annual
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

68-011.0 $ 1,451,622 $ 1,451,622Traffic Signals - 
Modifications/Modernization

A  proposed  increase  of  $701,622  in
TransNet  Commercial  Paper  funding  in 
Fiscal  Year  2005  reflects  the  annual
programmatic  reprioritization  and
reallocation  of  Commercial  Paper, 
consistent  with  the  City's  cash 
management  policies,  utilizing  available
cash  in  lieu  of  issuing  new  debt.  The  total 
project  cost  for  Annual  Allocation
projects  is  reflective  of  the  Fiscal  Year 
2005  budget  only.   In  addition,  Annual 
Allocations  do  not  show  prior  year 
appropriations  in  the  Annual  Budget  or  in 
the  Change  Letter.

62-290.0 $ - $ 212,637Traffic Signals - 
Modifications/Modernization 
- Development Impact Fee 
Funded

No  significant  changes  are  anticipated  for 
this  project.  

68-013.0 $ 210,000 $ 948,773Traffic Signals - Otay Mesa No  significant  changes  are  anticipated  for 
this  project.

$ 5,950,706Traffic Control Subtotal

$ 170,545,990Subtotal for Engineering & Capital 
Projects

Total for Engineering & Capital 
Projects

$ 170,545,990

*  A  project  that  is  in  italics  indicates  that  the  project  contains  phased  funding.  The  department  subtotal  includes 
phase-funded  amounts;  the  department  total  excludes  phase-funded  amounts.
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Unfunded Needs List
Engineering & Capital Projects Bikeways

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
58-168.0 $ -$ 327,457Bicycle Parking at the Border Funds  are  needed  for  designing  and 

construction  of  this  project.  This  project
provides  for  installation  of  bike  racks  at 
bicycle  parking  near  the  border.  The  total
project  cost  of  $489,000  includes  an 
unfunded  amount  of  $327,457.

58-164.0 $ -$ 330,000Camino del Rio North Bike 
Lanes

Funding  is  needed  for  the  widening  of
Camino  Del  Rio  North  from  State  Route
15  crossing  to  Mission  City  Parkway  to 
accommodate  new  bike  lanes.  The  total 
project  cost  of  $416,000  includes  an 
unfunded  amount  of  $330,000.

58-162.0 $ -$ 20,000,000Coastal Rail Trail This  project  would  provide  for
construction  of  a  bicycle  facility  between 
the  San  Diego-Del  Mar  City  Limit  and 
Downtown  San  Diego,  generally  in  the
existing  San  Diego  Northern  Railway 
right-of-way.  Construction  costs  in  the
amount  of  $20  million  are  unidentified.

58-156.0 $ -$ 1,000,000Ocean Beach Bike Path/Hotel 
Circle North Bikeway Design

Funds  are  needed  for  the  construction  of 
this  project.  This  project  provides  for  the 
design,  environmental  documentation  and
construction  of  a  Class  I  bike  path   to 
connect  the  existing  Ocean  Beach  Bike 
Path  (at  its  easterly  end)  to  Hotel  Circle 
North,  along  the  south  side  of  the  San 
Diego  River.  The  total  project  cost  of 
$1,300,000  includes  an  unfunded  amount 
of  $1,000,000.

58-147.0 $ -$ 3,050,000Rose Creek Bikeway Funds  are  needed  for  the  construction  of 
a  pedestrian/bicycle  bridge  across  Rose 
Creek  and  a  paved  Class  I  bike  path  to 
connect  the  westerly  end  of  the  new 
bridge  to  Pacific  Beach  Drive.   The  total 
project  cost  of  $4,000,000  includes  an 
unfunded  amount  of  $3,050,000.

58-077.0 $ -$ 204,445Via de la Valle Bikeway This  project  provides  for  a  one-mile 
Class  II  bikeway  along  Via  de  la  Valle 
from  San  Andreas  Drive  to  El  Camino 
Real.   The  total  project  cost  of
$1,055,673  includes  an  unfunded  amount 
of  $204,445.

$ 24,911,902 $ -Bikeways Subtotal

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
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Unfunded Needs List
Engineering & Capital ProjectsFacilities

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
37-020.0 $ 12,600,000$ 1,400,000Annual Allocation - ADA 

Retrofitting of City Facilities
This  new  project  will  identify  City 
facilities  that  need  to  be  upgraded  to  meet 
ADA  requirements.   Facility  upgrades 
may  include,  but  are  not  limited  to,  the 
installation  of  curb  ramps,  rails,  ramps, 
parking,  and  others.   Total  project  cost  is
estimated  to  be  $14,000,000.   This 
amount  is  unfunded.

37-447.0 $ -$ 100,000Carmel Valley Community 
Concourse

This  project  would  provide  for  a 
pedestrian-oriented  promenade  along
Townsgate  Drive  between  Carmel
Country  Road  and  El  Camino  Real  in  the 
area  north  of  State  Route  56  adjacent  to  a 
new  elementary  school  within  the  Solana 
Beach  School  District.   Preliminary  work 
may  include,  but  is  not  limited  to,  traffic 
analysis,  urban  design  concepts,  sidewalk 
construction,  and  streetscaping.

37-900.0 $ -$ 4,000,000City Administration Building 
Fire Protection and Life 
Safety Improvement

Funding  is  needed  for  Phase  Four  of  the 
installation  of  a  fire  sprinkler  system  and
to  upgrade  existing  fire  alarm  system  at
the  City  Administration  Building  located 
at  202  C  Street  in  Centre  City.

$ 5,500,000 $ 12,600,000Facilities Subtotal
Engineering & Capital ProjectsStorm Drains/Flood Control

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
12-152.0 $ 40,000$ 10,000Famosa Slough Salt Marsh 

Restoration
This  project  provides  mitigation  for 
impacts  to  0.1  acres  of  salt  marsh  by  the 
Sorrento  West  project.   Between  Fiscal
Years  2006  and  2010,  $10,000  is 
required  annually  for  mitigation.

11-306.0 $ -$ 1,008,000San Diego River/Ocean 
Beach Water Quality 
Improvement

This  project  provides  for  improvements
to  existing  drainage  facilities  in  the 
Ocean  Beach  community.  The  total
project  cost  of  $1,631,000  includes  an 
unfunded  amount  of  $1,008,000.

12-134.0 $ -$ 60,501Sorrento Creek Mitigation Funds  are  needed  for  mitigation  of  the
Sorrento  West  project.  The  total  project
cost  of  $1,219,613  includes  an  unfunded 
amount  of  $60,501.
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Unfunded Needs List
Engineering & Capital Projects Storm Drains/Flood Control

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
12-127.0 $ -$ 185,000Storm Station N 

Improvements
Funds  are  needed  for  eliminating  the 
submerged  outfall  and  installing  a  backup 
generator,  protecting  the  existing  outfall 
from  corrosion,  rebuilding  pumps  P-9 
and  P-10,  and  biological  monitoring  of 
eel  grass.  $185,000  is  needed  to  complete 
this  project.

$ 1,263,501 $ 40,000Storm Drains/Flood Control Subtotal
Engineering & Capital Projects Streets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
52-409.0 $ -$ 1,556,28143rd Street and 

Logan/National Avenue 
Intersection

Total  project  cost  has  increased  to
$7,701,893.   The  increase  of  $1,553,628 
reflects  revised  project  cost  estimate 
based  on  current  construction  costs. 
$1,556,281  of  the  total  project  cost  is 
unfunded.

52-713.0 $ -$ 3,000,000Alvarado Canyon Road 
Realignment

Funds  are  needed  for  design,  land 
acquisition  and  construction  of  this 
project.   This  project  provides  for  the 
realignment  of  Alvarado  Canyon  Road 
from  380  feet  east  of  Fairmount 
Avenue/Camino  Del  Rio  North 
intersection  to  Fairmount
Avenue/Mission  Gorge  Road
intersection.   Improvements  for  this
two-lane  collector  street  will  include  a 
structure  over  the  existing  concrete 
drainage  channel,  removal  of  some 
existing  pavement,  re-grading  of  affected 
private  parcels  and  traffic  signal 
modifications.  The  total  project  cost  of 
$4,200,000  includes  an  unfunded  amount 
of  $3,000,000.   

52-717.0 $ -$ 3,188,961Bird Rock Coastal Traffic 
Flow Improvements

This  project  is  a  comprehensive  plan  that 
includes  traffic  calming  measures  to 
reduce  speed,  improve  safety  and 
walkability  on  La  Jolla  Boulevard.  The
total  project  cost  of  $3,792,000  includes 
an  unfunded  amount  of  $3,188,961.
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Unfunded Needs List
Engineering & Capital ProjectsStreets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
52-519.0 $ 3,500,000$ -Bridge Rails - Citywide An  annual  appropriation  of  $500,000  in 

Fiscal  Years  2009  through  2015  would 
provide  for  maintaining  the  current  level
of  service.   This  amount  is  not  identified.
This  annual  allocation  provides  for 
installing  new  and  replacing  old  railing 
on  bridges  where  the  existing  railing  does 
not  meet  current  standards.

52-392.0 $ -$ 6,550,000Carroll Canyon Road - 
Sorrento Valley Road to 
Scranton Road

New  land  acquisition  will  be  required  due
to  the  selected  alignment.   Project  cost  is 
revised  to  reflect  increases  associated 
with  the  selected  alignment.   The  total 
project  cost  includes  an  unfunded  amount 
of  $6,550,000.  

52-545.0 $ 2,900,000$ 200,000Coastal Erosion Affecting 
City Streets

An  annual  increase  of  $200,000  in  Fiscal 
Years  2006  through  2008  and  $500,000 
in  Fiscal  Years  2009  through  2013  would 
provide  for  maintaining  the  current  level
of  service.   This  annual  allocation
provides  for  corrections  of  miscellaneous 
erosion  problems  along  the  shorelines 
that  affect  City  streets.

52-686.0 $ -$ 300,000Del Mar Heights Road 
Median - Mango Drive to 
City Limits

This  project  provides  for  an  enhanced 
raised  center  median  from  Mango  Drive
to  the  City  limits.  The  enhancement  will 
consist  of  stamped  concrete,  or 
landscaping  if  maintenance  can  be
provided.  The  total  project  cost  of 
$755,000  includes  an  unfunded  amount 
of  $300,000.

52-347.0 $ 508,000$ 1,200,000Division Street - Interstate 5 
to 43rd Street

Funds  are  needed  for  design,  land 
acquisition  and  construction  of  this 
project.   This  project  provides  for
widening  Division  Street  to  a  modified 
four-lane  roadway  from  Interstate  5  to 
43rd  Street.  The  project  has  been  split 
into  two  phases.  There  will  be  additional 
study  of  the  feasibility  of  extending  this 
project  further  east.  $1,708,000  remains 
unfunded.  

53-037.0 $ 2,030,000$ -Earthquake Restrainers for 
Bridges

An  annual  increase  of  $290,000  in  Fiscal 
Years  2009  through  2015  would  provide
for  maintaining  the  current  level  of 
service.   This  annual  allocation  provides 
for  seismic  restraining  units  on  City 
bridges  that  are  susceptible  to  damage
during  strong  earthquakes.
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Unfunded Needs List
Engineering & Capital Projects Streets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
52-479.0 $ 6,000,000$ 299,310El Camino Real - San 

Dieguito Road to Via de la 
Valle

Funds  are  needed  for  design  and
construction  of  this  project.   This  project 
provides  for  rehabilitating  and  widening
the  existing  two-lane  bridge  to  a  four-lane 
bridge.  It  also  provides  for  widening  the 
existing  two-lane  facility  to  a  modified 
four-lane  major  road.   Total  project  cost 
is  now  $20,000,000  of  which  $6,299,310 
is  unfunded.

52-699.0 $ 50,000$ 330,000Euclid Avenue Improvements Funds  are  needed  for  design  and
construction  of  this  project.   This  project 
provides  for  the  completion  of  street 
improvements  recommended  in  the
Euclid  Avenue  Revitalization  Program.
Improvements  will  extend  from  Home
Avenue  to  El  Cajon  Boulevard  and  will 
include  curb,  gutter,  sidewalk, 
landscaping,  paving  and  traffic  calming 
installations.   Total  project  cost  is 
$1,101,899.   Of  this  amount,  $380,000  is
unfunded.

52-458.0 $ -$ 1,450,000Genesee Avenue - Nobel 
Drive to State Route 52

In  addition  to  University  City  FBA 
funding  allocated  to  this  project,  an
estimated  $1.45  million  will  need  to  be 
identified  to  complete  improvements  in 
the  outlying  fiscal  years.  This  project 
provides  for  widening  Genesee  Avenue 
from  Nobel  Drive  to  State  Route  52  to  a 
modified  six-lane  major  street  north  of 
Decoro  Street  and  a  modified  six-lane 
primary  arterial  south  of  Decoro  Street.  It 
includes  a  right-turn  lane,  eastbound  to 
southbound,  at  the  Genesee 
Avenue/Nobel  Drive  intersection;
additional  right  and  left  turn  lanes, 
including  a  traffic  signal  at  State  Route 
52  interchange;  and  Class  II  bicycle
lanes.  
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Unfunded Needs List
Engineering & Capital ProjectsStreets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
52-372.0 $ 24,800,000$ -Genesee Avenue - Widen 

Interstate 5 Crossing
In  addition  to  University  City  FBA 
funding  allocated  to  this  project,  an
estimated  $24.8  million  will  need  to  be 
identified  to  complete  improvements  in 
the  outlying  fiscal  years.  This  project 
provides  for  widening  Genesee  Avenue 
to  six  lanes  with  a  26-foot  median  (800 
feet  on  each  side  of  overcrossing);
replacing  the  existing  Genesee  Avenue 
overcrossing  with  a  higher,  wider 
(124-foot)  structure;  and  replacing  the 
existing  Voigt  Drive  bridge  on  the 
University  of  California  San  Diego 
campus  with  a  longer,  wider  (60-foot) 
structure.  The  project  also  includes
modification  of  existing  ramps  and 
auxiliary  lanes  on  both  sides  of  the 
freeway.   

52-729.0 $ -$ 3,000,000Juan Street Reconstruction This  project  provides  for  the  replacement
of  the  existing  concrete  pavement,  curb, 
gutter  and  sidewalk  on  Juan  Street  from 
Taylor  Street  to  Sunset  Road.   It  is 
proposed  to  do  the  reconstruction  work  in 
two  phases.   Phase  I  (Taylor  Street  to 
Harney  Street)  will  provide  new  AC  and 
cement  treated  base  pavement.   Phase  II 
(Harney  Street  to  Sunset  Road)  will
provide  new  PCC  pavement.   The  total 
project  cost  of  $3,000,000  is  unfunded.

52-483.0 $ -$ 1,275,540Kearny Villa Road - 200 Feet 
North of State Route 52

Funds  are  needed  for  design  and
construction  of  this  project.   This  project 
provides  for  widening  Kearny  Villa  Road 
from  200  feet  north  of  State  Route  52  to
2,200  feet  north  of  State  Route  52  to 
match  the  existing  adjacent  four-lane 
facility.   The  total  project  cost  of
$1,540,000  includes  an  unfunded  amount 
of  $1,275,540.

52-654.0 $ -$ 195,371Lisbon Street - Imperial 
Avenue to 217 Feet East of 
71st Street

Total  project  cost  has  increased  to
$1,241,671  which  reflects  cost  increases
due  to  water  utility  replacement. 
$195,371  of  this  total  cost  is  unfunded.
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Unfunded Needs List
Engineering & Capital Projects Streets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
53-053.0 $ -$ 7,106,553Mission City Parkway Bridge 

over San Diego River
Funds  are  needed  for  construction  and 
environmental  mitigation  of  this  project.
This  project  provides  for  a  new  two-lane 
bridge  extending  Mission  City  Parkway 
from  the  intersection  of  Camino  Del  Rio 
North,  to  the  north  over  the  San  Diego 
River,  and  connecting  to  the  extension  of 
Mission  City  Parkway  being  constructed 
(by  others)  as  part  of  the  Mission  City 
Development.  This  project  also  provides 
for  an  additional  stadium  entrance.  The 
total  project  cost  of  $10,057,812  includes 
an  unfunded  amount  of  $7,106,553.

52-430.0 $ 3,804,260$ 100,000Napa Street Traffic 
Improvements

Total  project  cost  of  $5,500,000  includes 
an  unfunded  amount  of  $3,904,260.

53-038.1 $ -$ 2,107,571North Harbor Drive Bridge 
over Navy Estuary

This  project  provides  for  the  seismic 
retrofit  of  the  North  Harbor  Drive 
Bridge,  which  will  consist  of  stabilizing 
the  existing  piers  and  joining  the  paired
piers  together  at  the  waterline  to  increase 
support  during  seismic  events.  This 
project  is  funded  by  a  Highway  Bridge 
Repair  and  Rehabilitation  grant,  which 
requires  a  City  match  of  $2.1  million. 
The  funding  for  the  match  is  currently 
unidentified.

52-471.0 $ -$ 258,750North Torrey Pines Road at 
Genesee Avenue Intersection

Total  project  cost  of  $10,307,379 
includes  an  unfunded  amount  of
$258,750.

52-671.0 $ -$ 1,750,000Ocean Front Walk 
Reconstruction - San 
Fernando Place to Ventura 
Place

Funds  are  needed  for  construction  of  this 
project.   This  project  provides  for  the 
removal  and  replacement  of  the  existing 
pile  cap,  parapet  wall,  lights,  and 
walkway  to  their  original  1925
appearance  in  accordance  with  the 
Secretary  of  the  Interior  Standard  for  the 
treatment  of  Historic  Properties.   The
total  project  cost  of  $2,340,000  includes 
an  unfunded  amount  of  $1,750,000.

52-682.0 $ -$ 600,000Otay Mesa Truck Crossing $600,000  is  needed  to  complete  the  next 
phase  of  this  project,  which  will  complete 
Harvest  Road  from  Airway  Road  to 
Siempre  Viva,  Drucker  Lane  and  a  lane 
north  of  the  150  foot  border  zone  from 
La  Media  to  the  Port  of  Entry.   
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Unfunded Needs List
Engineering & Capital ProjectsStreets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
52-682.1 $ -$ 600,000Otay Truck Route Widening 

Phase 3
The  Otay  Truck  Route  Widening  project, 
phase  3,   will  construct  an  additional  lane 
along  the  existing  truck  route  from 
Drucker  Lane  to  the  Port  of  Entry  in 
order  to  allow  for  emergency  vehicle 
access. Total  project  cost  for  phase  3  is 
$1,755,000.   Of  this  amount,  $600,000  is
unfunded.      

52-696.0 $ -$ 890,000Pershing Drive/Redwood 
Street Intersection

Funds  are  needed  for  construction  of  this 
project.  This  project  provides  for  the 
reconfiguration  of  the  intersection  of
Pershing  Drive  and  Redwood  Street.  A 
proposed  increase  to  the  total  project  cost 
of  $860,000  reflects  the  changes  from 
"T"  configuration  to  roundabout 
configuration.  The  total  project  cost  of
$1,100,000  includes  an  unfunded  amount 
of  $890,000.

52-700.0 $ -$ 65,800Rancho Bernardo Street and 
Sidewalk Improvements

Funds  are  needed  for  construction  of  this 
project.  This  project  provides  for  the 
improvements  to  streets  and  sidewalks, 
installation  of  landscaping  and  irrigation
systems  and  construction  of  retaining  and 
sound  walls.  The  total  project  cost  of
$358,800  includes  an  unfunded  amount 
of  $65,800.

52-553.0 $ -$ 944,467Saturn Boulevard - Palm 
Avenue to Coronado Avenue

Funds  are  needed  for  design  and
construction  of  this  project.   This  project 
provides  for  widening  the  west  side  of 
Saturn  Boulevard  to  a  four-lane  collector 
street  from  Palm  Avenue  to  Coronado 
Avenue.   The  improvement  will  include 
the  construction  of  concrete  curb,  gutter, 
sidewalk,  and  asphalt  concrete  pavement
as  necessary.  The  total  project  cost  of 
$1,431,178  includes  an  unfunded  amount 
of  $944,467.

- 93 - City of San Diego
Annual Fiscal Year 2005 Budget



Unfunded Needs List
Engineering & Capital Projects Streets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
52-706.0 $ 10,733,200$ 1,000,000Sea World Drive Widening 

and Interstate 5 Interchange 
Improvements

This  project  would  provide  for
interchange  improvements  at  Interstate  5 
and  Sea  World  Drive.   Improvements 
would  include  vehicle  storage  within  the 
northbound  and  southbound  on-ramps, 
additional  eastbound  and  northbound 
approach  lanes  to  the  freeway  and  signal 
coordination  along  Sea  World  Drive 
between  Friars  Road  and  Interstate  5.   In 
addition,  Sea  World  Drive  would  be 
widened  to  six  lanes  between  Sea  World 
Way  and  Interstate  5.   The  total  project 
cost  of  $11,733,200  is  unfunded.

52-715.0 $ 4,250,000$ 200,000Sidewalks - Citywide An  annual  appropriation  of  $200,000  in 
Fiscal  Years  2006  through  2008  and 
$350,000  in  Fiscal  Years  2009  through 
Fiscal  Year  2015  would  maintain  the 
current  level  of  service.   This  annual 
allocation  provides  for  the  construction 
of  walkways  at  locations  where  none
exist  in  order  to  provide  safe  routes  for 
pedestrians  and  in  the  vicinity  of  school
areas.

52-330.0 $ 899,842$ 662,532Sorrento Valley Road - 
Industrial Court to Carmel 
Valley Road

Funds  are  needed  for  construction  of  this 
project.  This  project  provides  for 
improving  Sorrento  Valley  Road  from
Industrial  Court  to  Carmel  Valley  Road. 
The  total  project  cost  of  $1,562,374 
includes  an  unfunded  amount  of
$3,162,374.

52-503.0 $ -$ 1,063,879Sports Arena Boulevard - 
Rosecrans Street to Midway 
Drive

Funds  are  needed  for  construction  of  this 
project.  This  project  provides  for 
modifying  the  intersection  of  Sports
Arena  Boulevard,  Rosecrans  Street,  and 
Camino  del  Rio  West  and  widening 
Sports  Arena  Boulevard  to  a  six-lane
major  street  between  Midway  Drive  and 
Rosecrans  Street  by  modifying  the 
median  and  restriping  the  street.  The  total 
project  cost  of  $1,442,520  includes  an 
unfunded  amount  of  $1,063,879.

52-310.0 $ -$ 254,000Tierrasanta Median 
Improvements

Funds  are  needed  for  installation  of 
raised  center  median  and  related
improvements  on  Antigua  Boulevard 
from  Santo  Road  to  Via  Valarta.   The 
total  project  cost  of  $1,254,000  includes 
unfunded  amount  of  $254,000.
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Unfunded Needs List
Engineering & Capital ProjectsStreets and Bridges

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
52-674.0 $ -$ 420,000Torrey Pines Road - Slope 

Reconstruction
Funds  are  needed  for  construction  of  this 
project.    The  total  project  cost  of
$1,116,220  includes  an  unfunded  amount 
of  $420,000.

52-643.0 $ 54,843,003$ -West Mission Bay Drive 
Bridge over San Diego River

The  increase  of  $11,432,000  reflects
updated  project  cost  estimate  to  include 
two  dedicated  bus  lanes.   Total  project 
cost  is  $67,182,000  of  which 
$54,843,003  is  unfunded.

$ 40,569,015 $ 114,318,305Streets and Bridges Subtotal
Engineering & Capital ProjectsTraffic Control

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
62-210.0 $ -$ 100,000Ash Street at 2nd Avenue, 

3rd Avenue, 7th Avenue,  and 
9th Avenue

Funds  are  needed  for  construction  of  this 
project,  which  would  provide  for
modifying  existing  traffic  signals  on  Ash 
Street  at  Second  Avenue,  Third  Avenue, 
Seventh  Avenue,  and  Ninth  Avenue.  It 
was  anticipated  that  sufficient  funding 
would  be  obtained  from  Caltrans. 
However,  due  to  State  budget  constraints, 
it  appears  that  no  additional  funding  will
be  forthcoming  at  this  time.  The  total
project  cost  of  $120,000  includes  an 
unfunded  amount  of  $100,000.

52-293.0 $ 8,400,000$ 700,000Street Lights - Citywide Funds  are  needed  for  installing 
City-owned  safety  street  lights  where 
needed.  An  annual  allocation  of  $700,000 
in  Fiscal  Year  2006  through  Fiscal  2008 
and  an  annual  allocation  of  $1,000,000  in 
Fiscal  Year  2009  through  Fiscal  Year 
2015  would  maintain  the  current  level  of 
service.

61-001.0 $ 3,600,000$ 50,000Traffic Control/Calming 
Measures

This  annual  allocation  provides  for 
installing  traffic  control  measures  at
locations  to  be  identified  on  an  as-needed 
basis  where  sudden  changes  in  the 
character  of  traffic,  such  as  increased
volumes  and  new  route  patterns,  make  it
necessary  to  provide  positive  traffic 
control  measures  on  an  accelerated  time 
schedule.  An  appropraition  of  $50,000  in 
Fiscal  Years  2006  through  2008  and  an 
appropriation  of  $500,000  in  Fiscal 
Years  2009  through  2015  would  maintain 
the  current  level  of  service.  

- 95 - City of San Diego
Annual Fiscal Year 2005 Budget



Unfunded Needs List
Engineering & Capital Projects Traffic Control

CIP
Number Project Title

Funding 
Required in

FY2005-2006

Funding 
Required in

FY2007-2015 Description
63-001.0 $ 420,000$ -Traffic Count Stations An  annual  increase  of  $60,000  in  Fiscal

Years  2008  through  2015  would  maintain 
the  current  level  of  service.   This  annual 
allocation  provides  for  permanent  traffic 
count  stations.

68-010.0 $ 12,260,000$ 1,230,000Traffic Signals - Citywide An  increase  of  $1,230,000  in  Fiscal  Year 
2006  through  Fiscal  Year  2008  and  an 
annual  increase  of  $1,400,000  Fiscal
Years  2009  through  2014  would  maintain 
the  current  level  of  service.   This  annual 
allocation  provides  for  installing  traffic 
signals  at  high-priority  locations,  for  the 
City's  share  of  the  cost  of  traffic  signals 
in  cooperation  with  others  and  for 
installing  privately  funded  traffic  signals. 
The  criteria  for  installing  traffic  signals 
are  governed  by  Council  Policy  200-6.

68-011.0 $ 8,850,000$ 400,000Traffic Signals - 
Modifications/Modernization

Funds  are  needed  for  construction  of  this 
project.  This  annual  allocation  project 
provides  for  upgrading  existing  traffic 
signals  as  necessary  to  improve  traffic 
flow  and  promote  safety.  An  increase  of 
$400,000  in  Fiscal  Year  2006  through 
Fiscal  Year  2008  and  an  annual  increase 
of  $1,150,000  in  Fiscal  Year  2009 
through  Fiscal  Year  2015  would  maintain 
the  current  level  of  service.

$ 2,480,000 $ 33,530,000Traffic Control Subtotal
$ 160,488,305$ 74,724,418Engineering & Capital Projects Total
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Bikeways
Engineering & Capital Projects

58-140.0 Bayshore Bikeway
Council District: 8 Community Plan: Otay Mesa/Nestor

Description: This project provides for constructing a Class I bikeway from the northern 
end of 13th Street to Main Street at the Interstate 5 interchange at the southeast corner of 
San Diego Bay. 

Justification: This project completes the missing segment of the planned bike path 
around San Diego Bay from San Diego/Point Loma to Coronado.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and is scheduled to be completed in 
Fiscal Year 2005.  Construction is scheduled to begin in Fiscal Year 2005.

$900,000
Design

$2,000,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

350,000 500,000 2,000,000CMAQ     BB
50,000LTF     LT

400,000 500,000 2,000,000Total

Work Codes D D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMAQ     BB 2,850,000

50,000LTF     LT

2,900,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-168.0 Bicycle Parking at the Border
Bikeways
Engineering & Capital Projects

Council District: 8 Community Plan: San Ysidro

Description: This project provides for installation of 180 bike racks at an existing 
state-owned lot addressing some of the deficiencies in available bicycle parking near the 
border.  This project is a cooperative effort between the City of San Diego, Caltrans, 
and the Metropolitan Transit Development Board for joint construction of a surface to 
support the racks.

Justification: A recent count showed that about 2,000 bicycles are crossing the border 
each day. There are insufficient parking facilities to accommodate the large number of 
bicycles in the area.  This project provides for installation of 180 bike racks at an 
existing State-owned lot addressing some of the deficiencies in available bicycle parking 
near the border.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
San Ysidro Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Installation of bicycle racks is scheduled in Fiscal Year 2005, pending 
identification of funding.

$489,000
Furnishings

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

161,543SANDAG     03
327,457Unidentified Funding     

161,543 327,457Total

Work Codes F F

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
SANDAG     03 161,543

Unidentified Funding 327,457

489,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-167.0 Bicycle Safety and Commuting Education Program
Council District: Citywide Community Plan: Citywide

Description: This project provides for a Bicycle Safety and Commuting Education 
Program. This program reaches out to school children, teachers, parents, law 
enforcement personnel and others through school workshops and hands-on training. This 
project is funded by SANDAG.

Justification: This project is needed to continue the Bicycle Safety and Commuting 
Education Program for another year. This program reaches out to school children, 
teachers, parents, law enforcement personnel and others through school workshops and 
hands-on training.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
affected Community Plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: This program is rescheduled to Fiscal Year 2005.

$150,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

150,000SANDAG     03
150,000Total

Work Codes P

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
SANDAG     03 150,000

150,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-142.0 Camino de la Reina Bikeway
Bikeways
Engineering & Capital Projects

Council District: 6 Community Plan: Mission Valley

Description: This project provides for constructing 0.2 miles of Class I bikeway from 
Avenida del Rio easterly to the existing San Diego River Bike Path.

Justification: This project will provide for a link to the San Diego River Bike Path.  In 
addition, Fashion Valley Shopping Center has contributed $100,000 and River Scene 
(MBM West) has contributed $47,080 to this project.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan, and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design began in Fiscal Year 2001 and is now complete. Construction was 
scheduled to begin in Fiscal Year 2002 and was completed in Fiscal Year 2004.  
Landscape maintenance began in Fiscal Year 2004 and is scheduled to continue 
throughout Fiscal Year 2005, with completion in September, 2005, using continuing 
appropriations.

$60,980
Design

$198,359
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

41,000GASTAX     01
37,000PABIKE     

142,726 4,354PRIV     
15,242 19,017TRANS     

235,968 23,371Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
41,000GASTAX     01

37,000PABIKE     

147,080PRIV     

34,259TRANS     

259,339Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-164.0 Camino del Rio North Bike Lanes
Council District: 6 Community Plan: Mission Valley

Description: This project provides for widening of Camino Del Rio North from State 
Route 15 crossing to Mission City Parkway to accommodate new bike lanes.

Justification: This project is needed to complete the missing bike lane segment of 
Camino Del Rio North.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 2003. Design and 
construction were scheduled in Fiscal Year 2004 and are rescheduled to Fiscal Year 
2006 due to unavailability of funding.

$86,000
Design

$330,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

850 85,150SANDAG     03
330,000Unidentified Funding     

850 85,150 330,000Total

Work Codes D D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
SANDAG     03 86,000

Unidentified Funding 330,000

416,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-172.0 Camino Santa Fe Grade Separated Bike Interchange
Bikeways
Engineering & Capital Projects

Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project will provide for a grade separation for the future SR-56 Class 
I Bike Path through the future SR-56/Camino Santa Fe Interchange.  The grade 
separation will possibly be in the form of an undercrossing structure.

Justification: Without the grade separation, bicyclists traveling the SR-56 bike path and 
attempting to go through the interchange area would have to contend with heavy 
vehicular traffic at the ramps to and from the freeway.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Del Mar Mesa Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2005, in 
conjunction with CIP 52-420.0, Camino Santa Fe/SR-56 Interchange.

$2,400,000
Construction

$600,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

144,000FBA     09
1,131,000FBA     10
1,110,000FBA     11

615,000FBA     17
3,000,000Total

Work Codes CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     09 144,000

FBA     10 1,131,000

FBA     11 1,110,000

FBA     17 615,000

3,000,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-162.0 Coastal Rail Trail
Council District: 1, 2, 5, 6 Community Plan: Citywide

Description: This project provides for a bicycle facility between the San Diego-Del 
Mar City Limit and Gilman Drive, generally in the existing San Diego Northern Railway 
right-of-way.

Justification: This project is a part of a larger multijurisdictional project, which 
proposes a bikeway along the coast in the cities of Oceanside, Encinitas, Solana Beach, 
Carlsbad, Del Mar, and San Diego. It is intended to provide regional connectivity for 
both commuting bicylists and recreational activites.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Centre City, Clairemont Mesa, La Jolla, Linda Vista, Midway/Pacific Highway 
Corridor, Old San Diego, Pacific Beach, Torrey Pines, and University community plans.  
It is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering and design were scheduled in Fiscal Year 2004, 
and will continue in Fiscal Year 2005, using continuing appropriations.  Construction 
will be scheduled as funding is identified.

$20,000,000
Construction

$612,900
Design

$100,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

85,321 545,809CMAQ     93
81,770PABIKE     

20,000,000Unidentified Funding     
85,321 627,579 20,000,000Total

Work Codes P DP C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
631,130CMAQ     93

81,770PABIKE     

Unidentified Funding 20,000,000

20,712,900Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-176.0 Darkwood Canyon Connector Study for SR-56 Bike Path
Bikeways
Engineering & Capital Projects

Council District: 1 Community Plan: Rancho Penasquitos

Description: This project provides for a feasibility study for a bike lane connection 
between the State Route 56 Bike Path and Park Run Road.  The study will analyze 
alternatives, solicit community input, analyze the cost, determine environmental 
impacts, and provide copies of a final report.

Justification: Bicyclists would otherwise only be able to access the bikepath from the 
adjacent freeway interchanges of Black Mountain Road or Camino Ruiz.  Providing this 
direct connection would reduce the out-of-direction travel for accessing the bikepath and 
would also positively influence the potential useage by bicyclists.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Penasquitos Community Plan and in conformance with the City's Progress 
Guide and General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2005, using 
continuing appropriations.

$50,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

50,000PABIKE     
50,000Total

Work Codes P

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
50,000PABIKE     

50,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-110.0 Harbor Drive Bike Lane Reconstruction
Council District: 8 Community Plan: Barrio Logan

Description: This project provides for replacing the existing deteriorated pavement and 
realignment of the existing bike lane along Harbor Drive.

Justification: This project will upgrade and realign the existing bike lane along Harbor 
Drive to meet current specifications and standards.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003.  Construction is scheduled to begin in 
Fiscal Year 2004 and to continue through Fiscal Year 2005.

$65,500
Design

$93,999
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

102,500PABIKE     
49,635 7,364SANDAG     03

152,135 7,364Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
102,500PABIKE     

SANDAG     03 56,999

159,499Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-174.0 I-805 Bike Path Study
Bikeways
Engineering & Capital Projects

Council District: 5 Community Plan: Mira Mesa

Description: This project provides for a feasibility study for a bike path east of 
Interstate 805 from Mira Mesa Boulevard to Miramar Road.  The study will analyze 
alternative alignments, determine environmental impacts, solicit community input, 
analyze the cost, and provide copies of a final report.

Justification: This project would provide a north-south bike path that would provide 
direct bicycle access between two east-west corridor streets along the east side of a 
freeway.  This would improve access to the bicycle network in the Mira Mesa 
community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2005 using 
continuing appropriations.

$40,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

40,000LTF     04
40,000Total

Work Codes P

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
40,000LTF     04

40,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-156.0 Ocean Beach Bike Path/Hotel Circle North Bikeway Design
Council District: 2, 6 Community Plan: Mission Valley, Ocean Beach

Description: This project provides for the design and environmental documentation of a 
Class I bike path  to connect the existing Ocean Beach Bike Path (at its easterly end) to 
Hotel Circle North, along the south side of the San Diego River.

Justification: This bike path is needed as a critical connection for bicyclists in this area 
in accordance with the Mission Valley Community Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley and Ocean Beach Community Plans and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2004.  Construction will be scheduled 
as funding becomes available. 

$450,000
Design

$1,000,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

150,000GASTAX     01
150,000LTF     02

150,000PABIKE     
1,000,000Unidentified Funding     

300,000 150,000 1,000,000Total

Work Codes D D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
150,000GASTAX     01

150,000LTF     02

150,000PABIKE     

Unidentified Funding 1,000,000

1,450,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-175.0 Pacific Highway and Barnett Ave Interchange Study
Bikeways
Engineering & Capital Projects

Council District: 2 Community Plan: Peninsula

Description: This project provides for a feasibility study for bike lanes/bike paths to 
provide for continuous bike travel on Pacific Highway with connections to Barnett 
Avenue through this interchange.  The study will develop and analyze alternatives, 
solicit community input, determine environmental impacts, analyze the costs, and 
provide copies of a final report.

Justification: This interchange involves high traffic volume with moderate speed and 
narrow ramps, which are at various elevations. Southbound Pacific Highway bicycle 
traffic has difficulty continuing through the underpass and dual lane merging on-ramps.  
Northbound Pacific Highway bicycles have difficulty crossing through traffic lanes to 
access the left lane off-ramp to Barnett Avenue.  Barnett Avenue bicyclists have 
diffiuclty accessing Pacific Highway.  The study will evaluate how best to improve 
bicycle access.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2005, using 
continuing appropriations.

$40,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

40,000LTF     04
40,000Total

Work Codes P

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
40,000LTF     04

40,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-147.0 Rose Creek Bikeway
Council District: 2, 6 Community Plan: Mission Bay Park, Pacific Beach

Description: This project provides for designing and constructing a pedestrian/bicycle 
bridge across Rose Creek and a paved Class I bike path to connect the westerly end of 
the new bridge to Pacific Beach Drive.

Justification: This project will close a gap in the existing network of bike paths and 
lanes in Mission Bay Park. It will allow pedestrians and bicyclists to circumvent a much 
longer existing route along Grand Avenue.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Pacific Beach Community Plan and the Mission Bay Park Master Plan and is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and is rescheduled to continue through 
Fiscal Year 2005 using continuing appropriations. Construction is rescheduled to begin 
in Fiscal Year 2006, pending identification of funding.

$3,300,000
Construction

$800,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

100,000CMPR     
644,311 55,689PABIKE     

250,000SANDAG     03
3,050,000Unidentified Funding     

644,311 100,000305,689 3,050,000Total

Work Codes D CD D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     100,000

PABIKE     700,000

SANDAG     03 250,000

Unidentified Funding 3,050,000

4,100,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-074.0 San Clemente Canyon Bikeway - Preliminary Design
Bikeways
Engineering & Capital Projects

Council District: 1, 6 Community Plan: University, Clairemont Mesa

Description: This project provides for the preliminary design of a bikeway in San 
Clemente Canyon.

Justification: If constructed, this bikeway would serve as a traffic congestion and air 
pollution mitigation measure by encouraging bicycle transportation.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University and Clairemont Mesa Community Plans and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 2003 and will 
continue through Fiscal Year 2005.

$131,568
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

13,640 117,928LTF     89
13,640 117,928Total

Work Codes P P

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
131,568LTF     89

131,568Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-144.0 San Diego River Bike Path - Mission Valley
Council District: 6 Community Plan: Mission Valley

Description: This project provides for various bikeway projects in the Mission Valley 
community.

Justification: The implementation of bicycle facilities is in accordance with and 
supported by the Mission Valley Community Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley community plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design began in Fiscal Year 2000 and is rescheduled to continue through 
Fiscal Year 2004, using continuing appropriations. Construction will be scheduled when 
scope of work is determined.

$201,500
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

26,809 133,651CAPOTH     
186 29,814CAPOUT     

11,040GASTAX     01
38,035 163,465Total

Work Codes D D

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
160,460CAPOTH     

30,000CAPOUT     

11,040GASTAX     01

201,500Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-173.0 San Diego River Bike Path Bridge Study
Bikeways
Engineering & Capital Projects

Council District: 6 Community Plan: Mission Valley

Description: This project provides for a feasibility study of bike path bridges over 
Qualcomm Way, Camino Del Este, Mission Center Road, Avenida Del Rio, and Fashion 
Valley Road.  The study will analyze the cost, determine environmental impacts, solicit 
community input, and provide copies of a final report.  

Justification: Currently bicyclists must exit the bikepath, cross these streets either at an 
adjacent intersection or mid-block, and re-enter the bike path on the other side of the 
street.

Operating Budget Effect: The operating effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: The study is scheduled to continue through Fiscal Year 2005 using 
continuing appropriations.

$50,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

50,000LTF     04
50,000Total

Work Codes P

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
50,000LTF     04

50,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-161.0 San Pasqual Road Bikeway Study
Council District: 5 Community Plan: San Pasqual Valley

Description: This project provides for a feasibility study of a bicycle facility along San 
Pasqual Road between San Pasqual Valley Road and Ryan Drive. The feasibility study 
will devise several alternative alignments of Class I, II, or III bicycle facilities and 
analyze the cost, determine environmental impacts, solicit community input and 
consider other factors associated with each alternative.

Justification: Currently, bicyclists must share very narrow lanes with heavy and fast 
moving vehicular traffic. No other alternative route exists for bicyclists.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
San Pasqual Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The study was scheduled to begin in Fiscal Year 2004 and continue 
through Fiscal Year 2005, using continuing appropriations. 

$50,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

46,378 3,622PABIKE     
46,378 3,622Total

Work Codes P P

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
50,000PABIKE     

50,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-127.0 State Route 15 Bikeway
Bikeways
Engineering & Capital Projects

Council District: 3 Community Plan: Mid-City, Mission Valley

Description: This project provides for the construction of a Class I bikeway along State 
Route 15 from Landis Street to Camino del Rio North. This project description is 
preliminary and the amounts shown below only reflect the funding currently 
programmed.  The total funding needs of the project will be determined, once a final 
scope of work is established.

Justification: This project provides the needed bikeway/bike path parallel with State 
Route 15 from Park de la Cruz to Camino del Rio South.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mid-City Community Plan. The Mission Valley Community Plan is in the process of 
being updated, and this project will be incorporated into that update. This project is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$500,000
Design

$55,425
Pre-Design

$2,000,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

422,479 20,171 1,788,600CMAQ     15
50,259 5,166LTF     94

144,840 123,910PABIKE     
617,578 1,788,600149,247Total

Work Codes CDP CDP C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMAQ     15 2,231,250

55,425LTF     94

PABIKE     268,750

2,555,425Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Bikeways
Engineering & Capital Projects

58-077.0 Via de la Valle Bikeway
Council District: 1 Community Plan: Via de la Valle

Description: This project provides for a one-mile Class II bikeway along Via de la 
Valle from San Andreas Drive to El Camino Real.

Justification: This project will serve as a traffic congestion and air pollution mitigation 
measure by encouraging bicycle transportation. It will be an extension of the existing 
bike lanes along Via de la Valle between San Andreas Drive and the Del Mar city limits.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Via de la Valle Precise Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2003 and is scheduled to be 
completed in Fiscal Year 2004. Construction is scheduled to begin in Fiscal Year 2004 
and be completed pending identification of funding. 

$969,901
Construction

$85,772
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

200,000CMPR     
35,228LTF     89
85,860 219,140LTF     97

260,000 51,000PABIKE     
204,445Unidentified Funding     

381,088 200,000270,140 204,445Total

Work Codes CD C C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     200,000

35,228LTF     89

305,000LTF     97

311,000PABIKE     

Unidentified Funding 204,445

1,055,673Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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58-157.0 Vista Sorrento Parkway Bike Lanes
Bikeways
Engineering & Capital Projects

Council District: 5 Community Plan: Mira Mesa

Description: This project provides for the construction of bike lanes on Vista Sorrento 
Parkway between Sorrento Valley Boulevard and Lusk Boulevard by widening the 
existing roadway.

Justification: Currently, bicyclists along this section of Vista Sorrento Parkway must 
share narrow lanes with vehicular traffic and contend with heavy volumes and high 
speeds. The proposed bike lanes will provide a seperate facility for bicyclists in 
accordance with the Torrey Pines and Mira Mesa Community Plans.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines and Mira Mesa Community Plans and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2002 and will continue in Fiscal Year 
2005. Construction is scheduled to begin in Fiscal Year 2005 using continuing 
appropriations.

$89,724
Design

$325,276
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

10,310 197,190LTF     02
207,500PRIV     DN

10,310 207,500197,190Total

Work Codes D CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
207,500LTF     02

PRIV     DN 207,500

415,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Economic Development
Engineering & Capital Projects

39-233.0 Reo Drive Streetscape
Council District: 4 Community Plan: Skyline/Paradise Hills

Description: This project provides for a vision and implementation strategy for 
rehabilitating an older commercial strip development on Reo Drive between Albemarle 
Street and Cumberland Street in the heart of Paradise Hills.   Phase 1 will add 
crosswalks, pop-outs, and surface improvements on Reo Drive between Albemarle 
Street and Cumberland Drive.  Phase 2 will widen Reo Drive from 60 to 80 feet, 
including diagonal parking, and surface improvements between Albemarle Street and 
Cumberland Drive. 

Justification: Revitalization of this strip will encourage commercial opportunities in 
this underserved community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Skyline/Paradise Hills Community Plan, and it is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Phase 1 design and construction have been completed. Land acquisition is 
dedicated to the City. Phase 2 design and construction will be scheduled upon 
identification of funding. 

$795,115
Construction

$57,108
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

17,108CDBG     
430,000CMPR     

55,375OLDCOM     
279,740STATE     PD

70,000TRANS     
Unidentified Funding     

422,223 430,000Total

Work Codes CD CD
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
17,108CDBG     

CMPR     430,000

55,375OLDCOM     

STATE     PD 279,740

70,000TRANS     

Unidentified Funding 

852,223Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Facilities
Engineering & Capital Projects

37-900.0 City Administration Building Fire Protection and Life Safety Improvement
Council District: 2 Community Plan: Centre City

Description: The project provides for the installation of a fire sprinkler system and for 
upgrading the existing fire alarm system at the City Administration Building located at 
202 C Street in Centre City. One component of the project is asbestos spot abatement.  
All work will be performed during non-working hours allowing the facility to remain 
occupied and operational during construction. Phase 1 provided for the installation of 
fire sprinklers on the 10th, 14th, and 15th floors. Phase 2 will provide for the installation 
of eight-inch stand pipes and eight-inch basement lateral.  Phase Three will provide for 
the installation of sprinklers in the remaining basement and on the 11th and 13th floors 
and a fire alarm system in the basement and on the 10th, 11th, and 13th floors.  Included 
in Phase Three will be abatement of amosite ceiling tile on the 11th floor.  Phase Four 
will provide for the installation of sprinklers and alarm system for the 1st, 2nd, 3rd, 4th, 
5th, 6th, 7th, 8th, 9th, and 12th floors. Spot asbestos abatement is not required on the 
6th and 7th floors due to prior asbestos abatement.

Justification: This facility does not comply with City Council Ordinance O-17172 
requiring sprinkler retrofitting for high-rise buildings.

Operating Budget Effect: Operating budget effect is currently unknown.

Relationship to General and Community Plans: This project is consistent with the 
Centre City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Phase 1, 2 and 3 are complete. Phase One was funded by the General 
Services Department, Facilities Maintenance's Division Operating Budget and was 
completed in Fiscal Year 2000. Phase 2 was completed in Fiscal Year 2002 and Phase 3 
was completed in Fiscal Year 2003.  Phase 4 Construction will include completion of 
the fire sprinkler system (floors 1 through 9, and 12), emergency back-up power systems 
upgrades, fire alarm system upgrades, and architectural improvements to the main lobby 
ceiling, 12th floor ceilings, and all the elevator lobby ceilings to support the new 
systems. In addition, all visual and audio fire alarm components necessary to comply 
with the ADA will be installed.  (See Manager's Report No. 03-249, dated December 3, 
2003, titled "City Administration Building Fire Protection and Life Safety 
Improvements").

$5,198,000
Construction

Expenditure by Work Code
Project Life
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Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,198,000CAPOUT     
4,000,000Unidentified Funding     

1,198,000 4,000,000Total

Work Codes C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
1,198,000CAPOUT     

Unidentified Funding 4,000,000

5,198,000Total

Work Codes

Contact: Darren Greenhalgh E-Mail: dgreenhalgh@sandiego.gov Phone: 619-533-3104

- 120 -City of San Diego
Annual Fiscal Year 2005 Budget



Facilities
Engineering & Capital Projects

37-028.0 Undergrounding of City Utilities
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for additional underground conversion 
projects to augment the CPUC Rule 20A projects as well as providing for the necessary 
administrative expenses, conversion of City-owned street lighting and resurfacing of 
roadways associated with the undergrounding of utilities.

Justification: The State Public Utilities Commission mandates that local utility 
companies allocate funding for undergrounding of utilities at the direction of the local 
municipality. Annually, San Diego Gas and Electric, Pacific Bell and the cable 
television companies spend several million dollars to underground overhead facilities. 
The City must provide the utility companies with a priority listing of projects, aid 
coordination, require underground utility districts and give informational support. 
Construction costs for undergrounding are paid by utility companies in accordance with 
Public Utilities Commission Decisions 73078, 820118 and Case 8209. If not provided 
with administrative support, millions of dollars of utility company construction money 
could go unused. Additional underground conversion projects are funded through the 
City Undergrounding Surcharge Fund.  This fund is used solely for the undergrounding 
of utilities and cannot be used for other purposes.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Undergrounding projects are scheduled each calendar year to correspond 
with the utility company programming and budgeting practices.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

64,453,586 38,800,000 38,800,000 38,800,000 38,800,000UTILITY     
64,453,586 38,800,000 38,800,000 38,800,000 38,800,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
38,800,000 38,800,000 38,800,000 38,800,000 38,800,000UTILITY     64,453,586

64,453,58638,800,000 38,800,000 38,800,000 38,800,000 38,800,000Total

Work Codes

Contact: Architectural Engineering & 
Contracts

Phone: 619-533-3101
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12-144.0 Dale Street Storm Drain
Storm Drains/Flood Control
Engineering & Capital Projects

Council District: 3 Community Plan: Greater North Park

Description: This project provides for installing a drain system from Dale Street and 
Upas Street to a canyon southerly of Thorn Street.  This improvement includes curb, 
gutter, sidewalk and street improvements north of the canyon on Dale Street. This 
project also provides for the repair and environmental mitigation of two failed storm 
drain outfalls in Switzer Canyon.

Justification: This project provides underground storm drainpipes and storm drain 
inlets to collect and carry runoff to a natural drainage channel to prevent flooding in the 
public right-of-way.  This project also provides for the erosion and flood control in 
Switzer Canyon through the repair of two failed storm drain outfalls.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Greater North Park Community Plan, and it is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2001. Construction was completed in 
Fiscal Year 2002.   The five year environmental canyon mitigation began in Fiscal Year 
2003 and is scheduled to be completed in Fiscal Year 2008, using continuing 
appropriations.

$794,479
Construction

$205,305
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

739,784CMPR     
125,000PRIV     DN
120,254 14,746TRANS     
985,038 14,746Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     739,784

125,000PRIV     DN

135,000TRANS     

999,784Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Storm Drains/Flood Control
Engineering & Capital Projects

12-152.0 Famosa Slough Salt Marsh Restoration
Council District: 2 Community Plan: Peninsula

Description: This project proposes to create 0.45 acres of tidal salt marsh habitat as 
mitigation for impacts to 0.1 acres of coastal salt marsh by the Sorrento West channel 
clearing project resulting from the El Nino storms of 1997.  The mitigation site is 
located on the tidal channel that is north of West Point Loma Boulevard.  The high area 
adjacent to an access road will be graded to the elevation of the existing salt marsh 
habitat and be planted with salt marsh plant species.

Justification: The 0.45 acre mitigation project in Famosa Slough is required by the 
Army Corps of Engineers, Coastal Commission, and California Department of Fish and 
Game permits and agreements.  The Famosa Slough was chosen as the mitigation site 
because opportunities for coastal salt marsh mitigation in the Los Penasquitos Lagoon 
have been exhausted.  This option utilizes an available, City-owned site within the 
Coastal Zone and is consistent with the 1993 Famosa Slough Enhancement Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula Community Plan and the Famosa Slough Enhancement Plan.  It is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and is scheduled to be completed in 
Fiscal Year 2005.  Construction is scheduled to begin and to be completed in Fiscal 
Year 2005.  A five year maintenance and monitoring period is scheduled to begin in 
Fiscal Year 2006.

$34,537
Design

$45,000
Mitigation

$123,463
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

78,463CMPR     
34,537 40,000TRANS     

10,000 10,000 10,000 10,000Unidentified Funding     
34,537 118,463 10,000 10,000 10,000 10,000Total

Work Codes D C CM M M M

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     78,463

TRANS     74,537

10,000Unidentified Funding 50,000

203,00010,000Total

Work Codes M

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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11-306.0 San Diego River/Ocean Beach Water Quality Improvement
Storm Drains/Flood Control
Engineering & Capital Projects

Council District: 2 Community Plan: Ocean Beach

Description: This project provides for improvements to existing drainage facilities in 
the Ocean Beach community. Sublet 18-010.9, Ocean Beach Drainage Study, is 
consolidated into this new project.

Justification: The existing drainage system is undersized and has historically resulted in 
flooding within the area during rainy seasons.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Ocean Beach Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design began in Fiscal Year 2002 and was completed in Fiscal 
Year 2004.  Construction is scheduled to begin upon identification of sufficient funding.

$1,548,000
Construction

$60,000
Design

$23,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

200,000CMPR     
223,000 200,000TRANS     

1,008,000Unidentified Funding     
223,000 400,000 1,008,000Total

Work Codes CDP C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     200,000

TRANS     423,000

Unidentified Funding 1,008,000

1,631,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Storm Drains/Flood Control
Engineering & Capital Projects

12-134.0 Sorrento Creek Mitigation
Council District: 1, 5 Community Plan: Los Penasquitos Canyon Preserve

Description: This project provides for mitigation for the Sorrento West project.

Justification: Mitigation is required by the Army Corps of Engineers permit.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with Los 
Penasquitos Canyon Preserve Park Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Environmental review began in Fiscal Year 1999 and was completed in 
Fiscal Year 2000.  Mitigation was scheduled to begin in Fiscal Year 2001 and is 
scheduled to continue through Fiscal Year 2006, contingent upon identification of 
funding.

$1,219,613
Mitigation

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

809,233CMPR     
314,579 35,300TRANS     

60,501Unidentified Funding     
1,123,812 35,300 60,501Total

Work Codes M M M

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     809,233

TRANS     349,879

Unidentified Funding 60,501

1,219,613Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 125 - City of San Diego
Annual Fiscal Year 2005 Budget



12-127.0 Storm Station N Improvements
Storm Drains/Flood Control
Engineering & Capital Projects

Council District: 2 Community Plan: Mission Beach

Description: This project provides for eliminating the submerged outfall and for 
relocating and/or modifying the existing control system at the storm water pumping 
station at Santa Clara Point in Mission Beach.

Justification: This station has not operated reliably. This project will improve the 
reliability of the pump station, thus preventing potential flooding of City streets.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with 
Mission Beach Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design and construction were scheduled to begin in Fiscal Year 1999 and 
are rescheduled to continue in Fiscal Year 2006 pending identification of funding.

$776,470
Design

$1,294,196
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

26,795 4,082CAPOUT     
205,911CMPR     
120,250TNBOND     

1,519,028TRANS     
9,600TRANSP     

185,000Unidentified Funding     
1,881,584 4,082 185,000Total

Work Codes CD C CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
30,877CAPOUT     

CMPR     205,911

120,250TNBOND     

TRANS     1,519,028

9,600TRANSP     

Unidentified Funding 185,000

2,070,666Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Storm Drains/Flood Control
Engineering & Capital Projects

12-151.0 Tia Juana River Valley Channel Study
Council District: 8 Community Plan: Tia Juana River Valley

Description: This project provides for the feasibility study relating to the Tia Juana 
River Valley pilot channel and to eliminate ponding in the channel.

Justification: The study will investigate the feasibility of various improvements in the 
Tia Juana River Valley pilot channel, which will provide better accessibility to both 
pedestrians and equestrians.  In addition, this study will examine the elimination of 
ponding in the channel.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Tia Juana River Valley Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: The feasibility study is rescheduled from Fiscal Year 2004 to Fiscal Year 
2005.

$100,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

95,379CMPR     
4,621TRANS     

95,3794,621Total

Work Codes P P

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     95,379

TRANS     4,621

100,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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11-307.0 Via Alicante Storm Drain Replacement
Storm Drains/Flood Control
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for the replacement of a portion of a 180-inch failing 
storm drain pipe under Via Alicante. This project is consolidated with CIP Sublet 
18-011.0, Via Alicante Storm Drain.

Justification: This project will replace a portion of storm drain pipe that is failing.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the La 
Jolla Community Plan, and it is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2002 and was completed in 
Fiscal Year 2004.  Construction is rescheduled from Fiscal Year 2004 to Fiscal Year 
2005 due to environmental restrictions.

$1,200,161
Construction

$125,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

CMPR     
216,696 1,108,465TRANS     
216,696 1,108,465Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     

TRANS     1,325,161

1,325,161Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-409.0 43rd Street and Logan/National Avenue Intersection
Council District: 4, 8 Community Plan: Southeastern San Diego

Description: This project provides for realigning the intersection at 43rd Street and 
National Avenue.  This project will make necessary traffic enhancements to handle the 
increased daily traffic associated with the residential, industrial and commercial 
development of the State Route 252 Corridor (approximately 66 acres).

Justification: This project is a major component in the development of the State Route 
252 Corridor within the Southcrest Project. The street currently handles approximately 
12,000 weekday trips. Once development on the corridor is complete, the number of 
trips will increase significantly. The Southeastern San Diego Community Plan 
recommends improvement to four lanes to handle the current capacity.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern San Diego Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and land acquisition began in Fiscal Year 2002 and are scheduled 
to be completed in Fiscal Year 2004.  Construction was scheduled in Fiscal Year 2005 
and is rescheduled to Fiscal Year 2006, contingent upon receipt of funding.

$1,351,893
Design

$2,000,000
Land

$4,350,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

116,981CAPOUT     
444,388CMPR     

3,110,238 2,448,000TRANS     
26,005TRANSP     

1,556,281Unidentified Funding     
3,253,224 444,388 4,004,281Total

Work Codes DL CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
116,981CAPOUT     

CMPR     444,388

TRANS     5,558,238

26,005TRANSP     

Unidentified Funding 1,556,281

7,701,893Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-592.0 Aldine Drive and Fairmount Avenue - Slope Restoration
Streets and Bridges
Engineering & Capital Projects

Council District: 3 Community Plan: Mid-City

Description: This project provides for the evaluation, design and construction of slope 
stability improvements for two slope areas.  The first area is Fairmount Avenue slope 
north of Meade Avenue and south of Aldine Drive.  The second area is the Aldine Drive 
south slope between Fairmount Avenue and Adams Avenue.

Justification: The slope on the east side of Fairmount Avenue and south side of Aldine 
Drive is eroding and failing in some locations due to heavy winter rains.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mid-City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2005 and is rescheduled to 
Fiscal Year 2006.  Construction was scheduled for Fiscal Year 2006 and is rescheduled 
to Fiscal Year 2007, pending availability of funds.

$1,500,000
Construction

$260,000
Design

$24,789
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

9,789STRMDR     
275,000 1,500,000TRANS     

9,789 275,000 1,500,000Total

Work Codes P DP C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
9,789STRMDR     

TRANS     1,775,000

1,784,789Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-713.0 Alvarado Canyon Road Realignment
Council District: 7 Community Plan: Navajo

Description: This project provides for the realignment of Alvarado Canyon Road from 
380 feet east of the Fairmount Avenue and Camino Del Rio North intersection to the 
Fairmount Avenue and Mission Gorge Road intersection.  Improvements for this 
two-lane collector street will include a structure over the existing concrete drainage 
channel, removal of some existing pavement, re-grading of affected private parcels and 
traffic signal modifications.

Justification: This project will improve the traffic flow at the Interstate 8, Fairmount 
Avenue and Mission Gorge Road interchange.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.  The proposed realignment requires an 
amendment to the Navajo Community Plan.  This proposed change is being processed 
by the Metropolitan Transit Development Board (MTDB) as part of an amendment to 
identify the Mission Valley East Light Rail alignment through the corridor.

Scheduling: Land acquisition was scheduled to begin in Fiscal Year 2003 and continue 
in Fiscal Year 2004. The Metropolitan Transit Development Board (MTDB) funded a 
portion of the land acquisition through an in-kind donation. Design and construction 
were scheduled in Fiscal Year 2004.  Design was rescheduled to begin in Fiscal Year 
2005.  Construction was rescheduled for Fiscal Year 2006, contingent upon 
identification of funding.

$2,635,000
Land

$1,200,000
Construction

$365,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,200,000MTDB     IN
3,000,000Unidentified Funding     

1,200,000 3,000,000Total

Work Codes L CDL

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
MTDB     IN 1,200,000

Unidentified Funding 3,000,000

4,200,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-461.0 Architectural Barriers Removal - Development Impact Fees (DIF) Funded
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This project provides for installing curb ramps at various locations 
throughout the City as funded by Development Impact Fees (DIF).

Justification: Persons with disabilities and many senior citizens find their mobility 
restricted by curbs, which they find difficult or impossible to negotiate.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled contingent upon the rate of development and fees 
collected in the community.

$933,672
Construction

$96,314
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

20,000DIF     03
12,700DIF     04

24,700DIF     13
126,679DIF     14

16,000DIF     15
14,500DIF     16

3,000DIF     19
14,000DIF     20

87,500DIF     24
21,238DIF     27

3,000DIF     28
41,000 35,000DIF     29

461,617 146,238DIF     DF
2,814TRANS     

794,048 235,938Total

Work Codes CD CD

- 132 -City of San Diego
Annual Fiscal Year 2005 Budget



TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
20,000DIF     03

12,700DIF     04

24,700DIF     13

126,679DIF     14

DIF     15 16,000

14,500DIF     16

3,000DIF     19

14,000DIF     20

87,500DIF     24

21,238DIF     27

3,000DIF     28

DIF     29 76,000

607,855DIF     DF

2,814TRANS     

1,029,986Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-243.0 Architectural Barriers Removal - TransNet Funded
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for installation of curb ramps, audible 
signals, guide strips and other related improvements in the downtown area and in 
various other locations throughout the City.  Installation of audible signals at traffic 
signals will provide aid to persons who are blind.

Justification: Persons with disabilities and many senior citizens find their mobility 
restricted by curbs, which they find difficult or impossible to negotiate.  Signposts, guy 
wires, certain types of newspaper racks and other items within the sidewalk area may 
impede travel for persons with disabilities.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans, and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The project began in Calendar Year 1975 under the Community 
Development Block Grant Program.  Additional funds for design and construction will 
be scheduled as funds are available.

$25,073
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

25,073CMPR     
25,073Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     25,073

25,073Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-274.0 Balboa Avenue Corridor Improvements
Council District: 6 Community Plan: Kearny Mesa, Clairemont Mesa

Description: This project provides for improvements to the former State Route 274, 
which is Balboa Avenue between Interstate 5 and Interstate 15.  Improvements include 
roadway widening, construction of new curbs, gutters, and sidewalks, reconstruction of 
existing sidewalks, installation of a new traffic signal, modification of existing traffic 
signals and installation of bicycle facilities.

Justification: This project is funded by a state contribution agreement as part of the 
relinquishment of State Route 274 to the City of San Diego.

Operating Budget Effect: See the operating budget effect table.

Relationship to General and Community Plans: This project is consistent with the 
Clairemont Mesa and Kearny Mesa Community Plans and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Preliminary Engineering was completed in Fiscal Year 2003.  Design is 
scheduled in Fiscal Year 2004.  Construction is scheduled in Fiscal Year 2005.

$1,705,600
Design

$852,800
Pre-Design

$5,969,600
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

279,722 2,278,678 5,969,600STATE     87
279,722 5,969,6002,278,678Total

Work Codes P DP C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
STATE     87 8,528,000

8,528,000Total

Work Codes

Operating Budget Effect

Operating
Costs

Maintenance
Costs

Other
Department

TotalFiscal Year 
2006

Staffing
PE
NPE
Total Impact

-  -  -  
$ - $ - $ -
$ - $ 470,000 $ -

-  

$ 470,000
$ -

$ - $ 470,000 $ - $ 470,000

Contact: Transportation 
Engineering/Design

Phone:  619-533-3173
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52-496.0 Balboa Avenue Streetscape Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 6 Community Plan: Clairemont Mesa

Description: This project provides for median landscaping and hardscaping on Balboa 
Avenue between Interstate 5 and Interstate 805 in the Clairemont Mesa community. 
Additional improvements along the former State Route 274 corridor are budgeted in CIP 
52-274.0, Balboa Avenue Corridor Improvements.

Justification: This project was initiated by the Clairemont Mesa community and the 
State of California as a Federal Transportation Enhancement Act (TEA) grant project 
and was transferred to the City upon relinquishment of Balboa Avenue as a state 
highway (State Route 274) by Caltrans.  The local matching funds of $282,000 were 
also transferred to the City from the State as part of the relinquishment process.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Clairemont Mesa Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Year 2005.  Construction is 
scheduled to be completed in Fiscal Year 2006, using continuing appropriations.

$874,000
Construction

$91,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

683,000FDGRNT     DF
220,808 61,192STATE     87
220,808 744,192Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FDGRNT     DF 683,000

STATE     87 282,000

965,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-338.0 Beach Access Reconstruction
Council District: 1, 2 Community Plan: La Jolla, Mission Beach, Ocean Beach, 

Pacific Beach, Peninsula, Torrey Pines, 
University

Description: This annual allocation provides for reconstructing and protecting stairs, 
walkways, bridges and walls located in non-park areas which provide beach access in 
the public right-of-way.

Justification: Winter storms erode areas adjacent to beach access improvements, 
making them unusable. Reconstruction of protective devices will provide continuing 
public access to beach areas.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

30,000 30,000 30,000 30,000 30,000CAPOUT     
30,000 30,000 30,000 30,000 30,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
30,000 30,000 30,000CAPOUT     30,000

30,00030,000 30,000 30,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-717.0 Bird Rock Coastal Traffic Flow Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: La Jolla

Description: This project is a comprehensive plan which includes traffic calming 
measures to reduce speed, improve safety and walkability on La Jolla Boulevard.  The 
project includes 5 modern roundabouts on La Jolla Boulevard and 3 mini roundabouts 
on connecting residential streets.  La Jolla Boulevard will be reduced from 4 lanes to 2 
lanes.  The plan also includes 20 additional traffic calming measures on connecting 
residential streets.

Justification: This project will reduce traffic speed, improve traffic flow and safety on 
La Jolla Boulevard.  This project reduces speed and minimizes cut-thorugh traffic on 
surrounding area streets.  This project is in accordance with the La Jolla Public Facilities 
Financing Plan, Project T-13.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the La 
Jolla Community Plan and is in conformance with the City's Progress Guide and General 
Plan.

Scheduling: Design began in Fiscal Year 2004 and is scheduled to be completed in 
Fiscal Year 2005, contingent upon identification of funding. Construction is scheduled 
to begin in Fiscal Year 2005, contingent upon identification of funding.

$1,137,600
Design

$2,654,400
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

42,000CMPR     
250,000DIF     05

61,039 250,000TRANS     
3,188,961Unidentified Funding     

311,039 42,000250,000 3,188,961Total

Work Codes D D D CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     42,000

250,000DIF     05

311,039TRANS     

Unidentified Funding 3,188,961

3,792,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-519.0 Bridge Rails - Citywide
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for installing new and replacing old railing 
on bridges where the existing railing does not meet current standards.

Justification: This program maintains an ongoing program to promote safety within the 
public right-of-way. Funding is provided on an as-needed basis, installing new railing to 
meet current standards.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans, and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction are scheduled each year.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

67,752CMPR     
400,000 400,000 400,000 400,000HBRR     DF
100,000 100,000 100,000 100,000TRANS     

500,000Unidentified Funding     
567,752 500,000 500,000 500,000 500,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     67,752

HBRR     DF 400,000

TRANS     100,000

500,000500,000 500,000 500,000 500,000 500,000Unidentified Funding 

567,752500,000 500,000 500,000 500,000 500,000 500,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-653.0 Camino Ruiz - Carmel Mountain Road to 1,600 Feet North of Park Village Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Rancho Penasquitos

Description: This project provides for constructing Camino Ruiz as a four-lane major 
street with Class II bicycle lanes from Carmel Mountain Road to 1,600 feet north of 
Park Village Road.

Justification: Camino Ruiz is the major street connecting the southwest corner of 
Rancho Penasquitos to the future Carmel Mountain Road extension and to future State 
Route 56.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Penasquitos Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 1998 and will continue in 
Fiscal Year 2004 using continuing appropriations. Land acquisition and construction are 
projected to occur in conjunction with development anticipated in Fiscal Year 2005 
using continuing appropriations.

$550,000
Design

$350,000
Land

$3,178,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

600,000DEV     CR
607,966 1,270,034FBA     04

1,600,000FBA     17
607,966 3,470,034Total

Work Codes CD CDL

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
600,000DEV     CR

1,878,000FBA     04

1,600,000FBA     17

4,078,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-389.0 Camino Ruiz - Gold Coast Drive to Jade Coast and Miralani Drive to Miramar Road
Council District: 5 Community Plan: Mira Mesa

Description: This project provides for widening Camino Ruiz from Gold Coast Drive to 
the east leg of Jade Coast Road and from the northern most boundaries of Miralani 
Business Park to Miramar Road, widening Camino Ruiz to a modified six-lane major 
street/primary arterial. The project includes Class II bike lanes between Mira Mesa 
Boulevard and Gold Coast Drive and within the project limits.  See Project Number 10 
in the Mira Mesa Public Facilities Financing Plan.

Justification: Widening this portion of Camino Ruiz will accommodate increased 
vehicular traffic generated by the Mira Mesa Community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 1992 and is 
scheduled again in Fiscal Year 2006. Design is scheduled to begin in Fiscal Year 2007. 
Construction is scheduled to begin in Fiscal Year 2008. This schedule is contingent 
upon the rate of development and fees collected in the community.

$380,000
Design

$37,851
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

23,151 16,000 390,849 1,818,000FBA     01
23,151 16,000 390,849 1,818,000Total

Work Codes P P D

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     01 2,248,000

2,248,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-725.0 Camino Ruiz - Widen to Six Lanes Northerly of State Route 56
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Torrey Highlands

Description: The project will provide for the construction of Camino Ruiz between 
State Route 56 and Carmel Valley Road as a two-lane interim roadway (40' paved 
width) within the right-of-way for a future six-lane facility.  Additional lanes may be 
required in the immediate vicinity of the interchange.

Justification: This project will accommodate the increase in vehicular traffic caused by 
development in the area, and will be funded by development within Torrey Highlands.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with 
theTorrey Highlands Public Facilities Financing Plan and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: This project is required with the first phase of development within Torrey 
Highlands and has been completed.  Reimbursement to developers pending. 

$7,315,000
Reimbursement

$9,765,000
Construction

$1,000,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

84,314 7,230,686DEV     CR
FBA     10

9,715,000FBA     17
84,314 16,945,686Total

Work Codes R CDR

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
7,315,000DEV     CR

1,050,000FBA     10 1,050,000

FBA     17 9,715,000

18,080,0001,050,000Total

Work Codes C

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-403.0 Camino Ruiz, San Dieguito Road to Carmel Valley Road - Street Improvements
Council District: 1 Community Plan: Black Mountain Ranch

Description: This project provides for reimbursement to a developer for the design and 
construction of Camino Ruiz between San Dieguito Road south to Carmel Valley Road 
as a two-lane interim facility within a six-lane right-of way.  It will provide a wildlife 
undercrossing, traffic signals and intersection widening at San Dieguito Road, B Street 
and Carmel Valey Road.  A second phase of the project will construct additional two 
lanes of Camino Ruiz from San Dieguito Road southward to Carmel Valley Road and 
modify the traffic signals accordingly.

Justification: This project is in accordance with the Black Mountain Ranch Public 
Facilities Financing Plan, Project T-9 and Project T-10.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Black Mountain Ranch community plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Reimbursement was scheduled to begin in Fiscal Year 2002 and continue 
in Fiscal Year 2004.

$4,000,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

4,000,000FBA     10
4,000,000Total

Work Codes R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     10 4,000,000

4,000,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-401.0 Camino Ruiz, Santaluz to Camino del Norte - Street Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Black Mountain Ranch

Description: This project provides for reimbursement to a developer for the design and 
construction of Camino Ruiz between Santaluz and Camino del Norte.

Justification: This project is in accordance with the Black Mountain Ranch Public 
Facilities Financing Plan, Project T-5.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Black Mountain Ranch community plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Reimbursement is scheduled each year between Fiscal Year 2003 and 
Fiscal Year 2007.

$8,000,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

4,592,000 933,000 1,210,000 1,265,000FBA     10
933,0004,592,000 1,210,000 1,265,000Total

Work Codes R R R R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     10 8,000,000

8,000,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-723.0 Camino Santa Fe - Del Mar Mesa Road to State Route 56
Council District: 1 Community Plan: Del Mar Mesa

Description: This project will be completed in two phases: Phase I, which has been 
completed,  providee for the construction of Camino Santa Fe (45'/65') form the 
northerly terminus of Carmel Mountain Road at Del Vino Court, northwesterly to the 
easterly terminus of Del Mar Mesa Road.  The project included a multi-use trail 
adjacent to the roadway.  Phase II provides for the construction of Camino Santa Fe 
(40'/62') from Del Mar Mesa Road to State Route 56. The project will include a 100' 
bridge structure.  A multi-use trail will also be constructed adjacent to the roadway.

Justification: This project is required to accommodate additional traffic in Del Mar 
Mesa and will provide access from Del Mar Mesa to adjoining communities.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Del Mar Mesa Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Land acquisition, design and construction are expected to be completed by 
the developer in Fiscal Year 2008.  Reimbursement from the FBA will be made as funds 
become available.

$6,850,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

20,000 980,000 1,060,000 1,540,000 1,600,000 1,650,000FBA     09
20,000 1,060,000980,000 1,540,000 1,600,000 1,650,000Total

Work Codes R R R R R R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     09 6,850,000

6,850,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-420.0 Camino Santa Fe/SR-56 Interchange
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project provides for the second phase of a five-lane grade separated, 
freeway interchange, complete with bike lanes. The interchange will be built in two 
phases. The first phase will be a wide bridge spanning the SR-56 freeway improvements. 
The second phase of this project is for construction of ramps providing access to the 
freeway.  Developer to construct with reimbursement from FBA funds.

Justification: State Route 56 is scheduled to open to traffic in July of 2004 and will 
provide a new east/west connection between Interstates 5 and 15.  This will introduce a 
significantly new volume of traffic to the Interstate 5 corridor in Pacific Highlands 
Ranch, some of which will be travelling to/from Camino Santa Fe. This project will 
provide the improvements necessary to provide sufficient access to the new freeway 
from the Pacific Highlands Ranch community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Del Mar Mesa Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Construction is scheduled to be completed by Fiscal Year 2005, with 
reimbursement of the developer scheduled upon completion.

$13,130,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

708,638FBA     09
12,421,362FBA     11
13,130,000Total

Work Codes R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     09 708,638

FBA     11 12,421,362

13,130,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-424.0 Carmel Mountain Road - Interstate 5 Interchange
Council District: 1 Community Plan: Carmel Valley

Description: This project provides for a diamond interchange at Interstate 5 and Carmel 
Mountain Road. Design and construction will be completed by Caltrans. The project 
will be City-funded by Council-approved agreement.

Justification: This interchange is needed to accommodate the increase in vehicular 
traffic created by development in the communities of Carmel Valley and Sorrento Hills. 
See Project Number 16 in the Carmel Valley Public Facilities Financing Plan. 

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Carmel Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 1993. 
Additional land acquisition and design were scheduled in Fiscal Year 2000 and were 
scheduled again in Fiscal Year 2001. Construction was scheduled to begin in Fiscal 
Year 2001 and continue through Fiscal Year 2005 using continuing appropriations. This 
schedule is contingent upon the rate of development and fees collected in the 
community.

$2,596,575
Design

$2,249,775
Land

$1,968,201
Pre-Design

$10,985,449
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

2,000,000 670,000FBA     02
954,661 3,495,339FBA     08

1,220,926 9,459,074PDIF     12
4,175,587 13,624,413Total

Work Codes DLP CDLP

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     02 2,670,000

4,450,000FBA     08

PDIF     12 10,680,000

17,800,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-411.0 Carmel Mountain Road - Neighborhood 10 Boundary to Del Mar Mesa Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Del Mar Mesa

Description: This project provides for the construction of Carmel Mountain Road as a 
two lane collector street from the Carmel Valley Neighborhood 10 easterly boundary to 
Del Mar Mesa Road.  The westerly 2,000 feet of this street (FBA funded), which 
traverses open space, will be will be 40'/62'.  Also included as part of this project is a 
wildlife crossing under Carmel Mountain Road.  The remainder (subdivider funded), 
will be both 40'/62' and 50'/72' and will include a left turn lane at intersections and major 
driveways as needed.  A multi-use trail will be constructed as part of this project along 
the entire project length. 

Justification: This project is required to accommodate the additional traffic generated 
as a result of development in Del Mar Mesa.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Del Mar Mesa Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design, construction, and land acquisition were scheduled in Fiscal Year 
2004 and are rescheduled in Fiscal Year 2005.  All work to be completed by developer.

$862,050
Design

$900,000
Land

$4,788,900
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,724,100FBA     09
4,826,850PRIV     DN
6,550,950Total

Work Codes CDL

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     09 1,724,100

PRIV     DN 4,826,850

6,550,950Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-517.0 Carmel Valley Road - 300 Feet East of Portofino Drive to Del Mar
Council District: 1 Community Plan: Torrey Pines

Description: This project provides for improving Carmel Valley Road to a modified 
two-lane collector street from 300 feet east of Portofino Drive to the Del Mar city limits. 
The improvements include construction of curb, gutter, sidewalks and drainage 
improvements as well as construction of a Class II bicycle lane on both sides of Carmel 
Valley Road.  

Justification: This project will improve traffic flow and turning movements on this 
roadway.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2002 and was scheduled to continue in Fiscal 
Year 2004 using continuing appropriations. Construction is scheduled to begin in Fiscal 
Year 2005 and is scheduled to continue in Fiscal Year 2006, contingent upon 
availability of funding.

$1,776,841
Design

$1,851,953
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

339,464 1,350,692CMPR     
1,434,240 91,261 410,000TRANS     

3,137TRANSP     
1,776,841 1,350,69291,261 410,000Total

Work Codes D C C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     1,690,156

TRANS     1,935,501

3,137TRANSP     

3,628,794Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 149 - City of San Diego
Annual Fiscal Year 2005 Budget



52-466.0 Carmel Valley Road - Via Albutura to Camino Ruiz
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Torrey Highlands

Description: This project provides for the reimbursement for the widening of the 
existing Carmel Valley Road between Via Albutura and Camino Ruiz into a four-lane 
street.

Justification: This project is in accordance with the Torrey Highlands Public Facilities 
Financing Plan, Project T-4.3.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Highlands community plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Reimbursement is scheduled in Fiscal Years 2003 and 2004.

$3,300,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

2,674,667 625,333FBA     17
2,674,667 625,333Total

Work Codes R R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     17 3,300,000

3,300,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-421.0 Carroll Canyon Road - Interstate 15 to Maya Linda Road
Council District: 5 Community Plan: Mira Mesa

Description: This project provides for widening the south side of Carroll Canyon Road 
from Interstate 15 to 150 feet east of Maya Linda Road to provide a right-turn lane with 
a Class II bike lane.  See Project Number 7A in the Mira Mesa Public Facilities 
Financing Plan.

Justification: Traffic volumes will require an exclusive right-turn lane to southbound 
Interstate 15.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 1992. Final design, land 
acquisition and construction are scheduled to begin in Fiscal Year 2008.

$75,000
Design

$29,800
Land

$78,373
Pre-Design

$285,197
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

78,373 389,997TRANS     
78,373 389,997Total

Work Codes P CDL

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
TRANS     468,370

468,370Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 151 - City of San Diego
Annual Fiscal Year 2005 Budget



52-392.0 Carroll Canyon Road - Sorrento Valley Road to Scranton Road
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Mira Mesa

Description: This project provides for a modified four-lane collector street from 
Sorrento Valley Road, under Interstate 805 to Scranton Road. The street will include 
bike lanes.

Justification: Carroll Canyon Road will be a necessary street in accordance with the 
community plan. The Horizon year average daily trip forecast is 25,000.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Land acquisition was scheduled in Fiscal Year 2005. Design began in 
Fiscal Year 2001 and is scheduled to continue in Fiscal Year 2004 using continuing 
appropriations.  Construction is scheduled to begin in Fiscal Year 2005 and continue 
through Fiscal Year 2006.

$2,693,000
Design

$1,615,000
Land

$13,988,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

3,803,640 504,360FBA     01
1,283,685 6,154,315STP     CC

6,550,000Unidentified Funding     
3,803,640 6,154,3151,788,045 6,550,000Total

Work Codes DL CD C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     01 4,308,000

STP     CC 7,438,000

Unidentified Funding 6,550,000

18,296,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-716.0 Centre City Intersection Pop-outs
Council District: 2, 8 Community Plan: Centre City

Description: This project provides for pedestrian curb pop-outs that will allow for 
greater pedestrian access and improved traffic control by widening the sidewalks or 
providing additional landscaped parkway strips.

Justification: Intersection pop-outs are needed to make pedestrian crossings shorter and 
reduce the visual width of long, straight streets. They also narrow the area of pavement 
in travel lane widths providing a visual cue to the driver that caution is necessary.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Centre City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$15,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

15,000DIF     03
15,000Total

Work Codes D

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
15,000DIF     03

15,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-405.0 Cesar E. Chavez Parkway Signs
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Barrio Logan, Southeastern San Diego

Description: This project provides for the placement of freeway signs along Interstate 5 
for the new Cesar E. Chavez Parkway in the Barrio Logan community.

Justification: This project is in accordance with Resolutions R-296113 and R-296114, 
adopted February 25, 2002, which authorized the renaming of Crosby Street as Cesar E. 
Chavez Parkway in the Barrio Logan and Southeastern San Diego community planning 
areas and authorized a cooperative agreement with the California Department of 
Transportation for the replacement freeway signs.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Barrio Logan and Southeastern San Diego community plans, and it is in conformance 
with the City's Progress Guide and General Plan.

Scheduling: Installation of the Cesar E. Chavez Parkway signs began in Fiscal Year 
2002 and is scheduled to be completed in Fiscal Year 2004.

$81,000
Construction

$9,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

83,500CMPR     
6,500TRANS     
6,500 83,500Total

Work Codes D CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     83,500

6,500TRANS     

90,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-670.0 Coast Boulevard Bluff Stabilization
Council District: 1 Community Plan: La Jolla

Description: This project provides for bluff improvements near Coast Boulevard.

Justification: This project provides for protection of Coast Boulevard where erosion of 
the coastal bluff and the formation of sea caves threaten the stability of the street.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the La 
Jolla/La Jolla Shores Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 1999, rescheduled in Fiscal Year 
2003 and continued in Fiscal Year 2004.   Construction is rescheduled from Fiscal Year 
2003 to Fiscal Year 2004 due to environmental delays.  Construction is scheduled to be 
complete in Fiscal Year 2005.

$1,370,500
Construction

$150,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

350,000CMPR     
295,500STATE     LQ
211,128 588,872TOTAX     CI

75,000TRANS     
506,628 75,000938,872Total

Work Codes CD C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     350,000

STATE     LQ 295,500

800,000TOTAX     CI

TRANS     75,000

1,520,500Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-545.0 Coastal Erosion Affecting City Streets
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for corrections of miscellaneous erosion 
problems along the shorelines that affect City streets.

Justification: This project provides remedies for erosion caused by surf, weather, and 
surface runoff impacting City streets in various locations along the San Diego shoreline.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Phase I, completed in Fiscal Year 1994, studied the coastline that borders 
the City of San Diego and prioritized areas in need of restoration and enhancement. 
Phase II, also completed in Fiscal Year 1994, involved detailed analysis of the 
prioritized areas. Phase III will begin project planning and implementation on an annual 
basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

53,697CMPR     
200,000 200,000 200,000 500,000Unidentified Funding     

53,697 200,000 200,000 200,000 500,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     53,697

500,000 500,000 500,000 500,000Unidentified Funding 

53,697500,000 500,000 500,000 500,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-493.0 College Avenue Median Improvements - Interstate 8 to Camino Rico
Council District: 7 Community Plan: Navajo

Description: This project provides for replacement of asphalt medians with stamped 
concrete medians and other community related improvements on College Avenue 
between Interstate 8 and Camino Rico and on Del Cerro Boulevard between College 
Avenue and Madra Avenue.

Justification: This project is a community beautification measure.  The existing asphalt 
cover is deteriorated.  This project will substantially upgrade the appearance of the 
median.

Operating Budget Effect: The operating budget effect is estimated to be minimal. 

Relationship to General and Community Plans: This project is consistent with the 
Navajo Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was completed Fiscal Year 2003.  Construction is scheduled to 
begin and to be completed in Fiscal Year 2004.

$360,578
Construction

$86,122
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

118,700CMPR     
25,000DIF     12

160,000TN-INF     
143,000TRANS     
328,000 118,700Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     118,700

25,000DIF     12

160,000TN-INF     

143,000TRANS     

446,700Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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37-200.0 Consultant Services/Right-Of-Way Projects
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for miscellaneous 
engineering/architectural services by consultants for the improvement of streets.

Justification: Some projects require the services of a private consultant for minor 
design services or when the required level of expertise is not available from City staff.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

20,000 20,000 20,000 20,000 20,000CAPOUT     
20,000 20,000 20,000 20,000 20,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
20,00020,000 20,000 20,000 20,000 20,000CAPOUT     20,000

20,00020,000 20,000 20,000 20,000 20,000 20,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-664.0 Debt Service for TransNet Bond Funded Projects
Council District: Citywide Community Plan: No Community Planning Area

Description: This annual allocation provides for debt service on the TransNet Bond 
funded projects in the Engineering and Capital Projects Department.

Justification: Debt service payments for prior TransNet Bond issuances are required 
annually.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Bond issuance in various fiscal years requires annual payments through 
Fiscal Year 2008.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,752,734 1,926,924 2,818,423 2,350,340TRANS     
1,752,734 1,926,924 2,818,423 2,350,340Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
TRANS     1,752,734

1,752,734Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-683.0 Debt Service for TransNet Commercial Paper Funded Projects
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for debt service on the TransNet 
Commercial Paper funded projects in the Engineering and Capital Projects Department.

Justification: Debt service payments for prior TransNet Commercial Paper issuances 
are required annually.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Commercial paper issuance in various fiscal years requires annual 
payments through Fiscal Year 2008.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

8,073,503 8,175,107 15,171,604 1,015,000TRANS     
8,073,503 8,175,107 15,171,604 1,015,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
TRANS     8,073,503

8,073,503Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-739.0 Del Mar Heights Road - East of Old Carmel Valley Road
Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project will construct Del Mar Heights Road from Old Carmel Valley 
Road to the new alignment of Carmel Valley Road as a modified five-lane roadway 
within a 122 foot right-of-way for a future six-lane facility.  The project will include an 
eastbound third lane as the roadway approaches Carmel Valley Road.  This project 
includes the bridge crossing over the open space corridor.  This is the second phase of 
the project and will provide local access to the centeral area of development.  The 
Developer will advance funding for this project and be reimbursed from the Pacific 
Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement 
agreement.

Justification: This facility is required to accommodate traffic being generated by new 
development in Pacific Highlands Ranch as well as by existing sub-regional traffic 
needs.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Pacific Highlands Ranch Community Plan (Project T-3.2) and  is in conformance with 
the City's Progress Guide.

Scheduling: Completion of the this project was scheduled in Fiscal Year 2004.

$5,659,500
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

5,109,500 -359,500 -1,050,000 -3,700,000DEV     DF
550,000 359,500 1,050,000 3,700,000FBA     11

5,659,500Total

Work Codes R R R R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
DEV     DF

FBA     11 5,659,500

5,659,500Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: (619) 533-3173
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52-686.0 Del Mar Heights Road Median - Mango Drive to City Limits
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Torrey Pines

Description: This project is located on Del Mar Heights Road, between Mango Drive 
and City Limits, and includes raised center decorative concrete medians, future 
landscaping area to be covered with landscape fabric and mulch above top soil, and 
irrigation sleeves under vehicular area.   Landscaping and irrigation will be completed in 
a future phase pending identification of funding.

Justification: Construction of the median is required to control turning movements and 
reduce traffic conflicts.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was completed in Fiscal Year 2004.  Construction will be 
scheduled when funding and maintenance district are identified.

$630,000
Construction

$125,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

151,491 303,509DIF     27
300,000Unidentified Funding     

151,491 303,509 300,000Total

Work Codes CD C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
455,000DIF     27

Unidentified Funding 300,000

755,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-478.0 Del Mar Heights Road North of Neighborhood #4 Park and School
Council District: 1 Community Plan: Carmel Valley

Description: This project provides for reimbursing the developer for constructing the 
half-width improvement of Del Mar Heights Road north of the proposed site of the 
neighborhood park (school in neighborhood #4) to a six-lane major arterial with Class II 
bike lanes.

Justification: The developer is required to build this road and will be reimbursed from 
Facilities Benefit Assessment funding by agreement. See Project Number 27 in the 
Carmel Valley Public Facilities Financing Plan.

Operating Budget Effect: The operating budget is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Carmel Valley Community Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Project was constructed in prior years by the developer.  Reimbursement 
from FBA will be made when funds are available.  This schedule is contingent upon the 
rate of development and fees collected in the community.

$805,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

55 804,945FBA     02
55 804,945Total

Work Codes R R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
805,000FBA     02

805,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-712.0 Del Mar Mesa Road - Carmel Country Road to Carmel Mountain Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Del Mar Mesa

Description: This project provides for the construction of Del Mar Mesa Road as a two 
lane rural residential road from Carmel Country Road to the future Carmel Mountain 
Road.  The improvements also include a 16-inch water line and a multi-use trail.  This 
roadway will provide access to the east until other road improvements are in place.  This 
project was formerly named Shaw Ridge Road.

Justification: The project is required to accommodate the additional traffic generated as 
a result of development in Del Mar Mesa.  See Project Number 43-3 in the Del Mar 
Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the 
Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: This project was constructed by developers in Fiscal Years 1999 through 
2003. Reimbursement from FBA will be made when funds are available.  This schedule 
is contingent upon the rate of development and fees collected in the community.

$9,405,000
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

5,285,028 4,119,972FBA     09
5,285,028 4,119,972Total

Work Codes R R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     09 9,405,000

9,405,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-492.0 Del Sol Boulevard - Central
Council District: 8 Community Plan: Otay Mesa

Description: This project provides for construction of the central section of Del Sol 
Boulevard from the eastern boundary of Palm Ridge through the Multiple Species 
Conservation Program (MSCP) open space and along the frontage of the proposed 
community park, elementary and middle school site.  The roadway will consist of 800 
lineal feet of a two-lane collector and 2,000 lineal feet of a four-lane collector street. 

Justification: The transportation element of the Otay Mesa Community Plan suggests 
that an integrated transportation network will provide mobility and accessibility for the 
residents and business travelers to, from and through the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2008 and accelerated to Fiscal Year 
2004.  Construction was scheduled in Fiscal Year 2009 and accelerated to Fiscal Year 
2005 per Otay Mesa Community request.

$425,880
Design

$1,279,212
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

283,920 864,252FBA     13
141,960 414,960PRIV     DN

1,279,212425,880Total

Work Codes D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     13 1,148,172

PRIV     DN 556,920

1,705,092Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-491.0 Del Sol Boulevard - West
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa

Description: This project provides for construction of Del Sol Boulevard as a four-lane 
collector from Interstate 805 to the easterly limits of the Palm Ridge Development.

Justification: This project is required to accommodate the additional traffic generated 
as a result of development in the Otay Mesa Community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction of Del Sol Boulevard westerly of Dennery Road 
are completed.  Design of Del Sol Boulevard from Interstate 805 to the easterly limits of 
Palm Ridge Development is scheduled in Fiscal Year 2004.  Construction is scheduled 
in Fiscal Year 2005.

$275,684
Design

$329,600
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

56,784FBA     13
412,000 136,500PRIV     DN
412,000 193,284Total

Work Codes CD D

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     13 56,784

PRIV     DN 548,500

605,284Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-347.0 Division Street - Interstate 5 to 43rd Street
Council District: 8 Community Plan: Southeastern San Diego

Description: This project provides for widening Division Street to a modified four-lane 
roadway from Interstate 5 to 43rd Street. The project has been split into two phases. 
Phase I provided for signal additions, drainage rehabilitation and smaller scope street 
improvements. Phase II provides for widening the street. There will be further study of 
the feasibility of extending this project further east. This project description is 
preliminary and the amounts shown below only reflect the funding currently 
programmed.  The total funding needs of the project will be determined, once a final 
scope of work is established.

Justification: The City is required to widen Division Street to mitigate the deletion of 
State Route 252 as part of an agreement with National City. The widening of Division 
Street will provide increased capacity and improve traffic flow in the same corridor.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern San Diego Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$315,200
Design

$1,200,000
Land

$30,000
Pre-Design

$4,576,276
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

50,000CAPOUT     
198,436 4,135,040TRANS     

30,000TRANSP     
1,200,000 508,000Unidentified Funding     

278,436 1,200,000 4,643,040Total

Work Codes CDP L CD
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
50,000CAPOUT     

TRANS     4,333,476

30,000TRANSP     

Unidentified Funding 1,708,000

6,121,476Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 168 -City of San Diego
Annual Fiscal Year 2005 Budget



Streets and Bridges
Engineering & Capital Projects

53-037.0 Earthquake Restrainers for Bridges
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for seismic restraining units on City 
bridges that are susceptible to damage during strong earthquakes. 

Justification: CalTrans has completed an inventory of City bridges that may require 
seismic retrofit measures. This annual program will allocate funding for seismic 
restraining units based on a priority list of inventoried bridges. The project will improve 
the structural stability of City bridges during strong earthquakes.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction of the bridges identified for seismic retrofitting 
are scheduled each year.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

30,000CMPR     
260,000 260,000 260,000HBRR     DF

30,000 30,000 30,000 30,000TRANS     
290,000Unidentified Funding     

320,000 290,000 290,000 30,000 290,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     30,000

HBRR     DF 260,000

TRANS     30,000

290,000290,000 290,000 290,000 290,000 290,000Unidentified Funding 

320,000290,000 290,000 290,000 290,000 290,000 290,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-417.0 Eastgate Mall - Miramar Road to San Diego Gas and Electric (SDG&E) Easement
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for widening Eastgate Mall to a four-lane collector 
street between Miramar Road and the San Diego Gas and Electric (SDG&E) easement. 
In addition, this project provides for Class II bicycle lanes. This project description is 
preliminary and the amounts shown below only reflect the funding currently 
programmed.  The total funding needs of the project will be determined, once a final 
scope of work is established.

Justification: These improvements will enhance traffic flow at this location. See project 
Number 34 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$810,000
Design

$2,390,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

587,839 62,161 100,000 450,000FBA     03
587,839 62,161 100,000 450,000Total

Work Codes D D D CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
2,000,000FBA     03 3,200,000

3,200,0002,000,000Total

Work Codes C

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-479.0 El Camino Real - San Dieguito Road to Via de la Valle
Council District: 1 Community Plan: Subarea II Future Urbanizing Area, 

Carmel Valley, Fairbanks Ranch 
Country Club

Description: This project provides for reconstruction and widening the existing 
two-lane bridge to a four-lane bridge. It provides for widening the existing two-lane 
roadway to a modified four-lane major road and includes improvements on eastbound 
Via de la Valle as far as northbound El Camino Real.

Justification: The Fairbanks Ranch Country Club and Via de la Valle Precise Plans 
identify El Camino Real as a four-lane major road.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Carmel Valley and Fairbanks Ranch Country Club Community Plans and the North City 
Future Urbanizing Area Plan.  It is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 1992 and 
continued in Fiscal Year 1994 and Fiscal Year 1995. Design began in Fiscal Year 1998 
and is scheduled to continue through Fiscal Year 2006. Land acquisition is scheduled in 
Fiscal Year 2006. Construction is scheduled in Fiscal Year 2007.

$1,752,666
Design

$2,300,000
Land

$145,934
Pre-Design

$15,801,400
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

12,821CMPR     
2,799,000DEV     EC

697,600 9,302,400HBRR     EC
675,561PDIF     02
213,308TRANS     

299,310 6,000,000Unidentified Funding     
1,586,469 12,821 12,400,710 6,000,000Total

Work Codes DP D CDL C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     12,821

DEV     EC 2,799,000

HBRR     EC 10,000,000

675,561PDIF     02

TRANS     213,308

Unidentified Funding 6,299,310

20,000,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-699.0 Euclid Avenue Improvements
Council District: 3, 4, 7 Community Plan: Mid-City

Description: This project provides for the completion of street improvements 
recommended in the Euclid Avenue Revitalization Program in four phases.  
Improvements will extend from Home Avenue to El Cajon Boulevard and will include 
curb, gutter, sidewalk, landscaping, paving, and traffic calming installations.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, 
resulting in significant congestion, which impacts neighboring properties. Traffic speed, 
volume, and a deficiency in pedestrian infrastructure compromise pedestrian safety.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mid-City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary engineering was scheduled to begin in Fiscal Year 2001 and 
was scheduled to continue in Fiscal Year 2002. Phase I design is scheduled to be 
completed in Fiscal Year 2004 and construction is scheduled to be completed in Fiscal 
Year 2005.  Phase II design was scheduled to begin in Fiscal Year 2003.  Phase II 
construction is scheduled in Fiscal Year 2004. Phase III design and construction are 
scheduled in Fiscal Year 2005.  Phase IV design and construction are scheduled in 
Fiscal Year 2006.  This schedule is contingent upon availability of funding.

$231,000
Design

$15,000
Pre-Design

$955,899
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

50,075 30,925CAPOUT     
46,000 40,000CDBG     

202,000CMPR     
18,256 131,744DIF     08

100,000DONATN     RD
150,000HUD108     MC

19,500PRIV     DN
33,399TRANS     

330,000 50,000Unidentified Funding     
147,730 221,500452,669 330,000 50,000Total

Work Codes CDP CD C CD D
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
81,000CAPOUT     

CDBG     86,000

CMPR     202,000

DIF     08 150,000

100,000DONATN     RD

150,000HUD108     MC

PRIV     DN 19,500

33,399TRANS     

Unidentified Funding 380,000

1,201,899Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-735.0 Fairmount Avenue and 38th Street Sidewalks
Council District: 3 Community Plan: Mid-City

Description: This project provides design and construction of sidewalks on Fairmount 
Avenue from Home Avenue to Maple Street and on 38th Street from Dwight Street to 
approximately 500 feet north of Dwight Street.

Justification: Improvements are needed to improve pedestrian flow and safety.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mid-City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2004 and to be completed in 
Fiscal Year 2005.  Construction is scheduled to begin and to be completed in Fiscal 
Year 2005.

$50,000
Design

$156,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

206,000HUD108     MC
206,000Total

Work Codes CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
206,000HUD108     MC

206,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3159
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52-341.0 Federal Boulevard - 60th Street to MacArthur Drive
Streets and Bridges
Engineering & Capital Projects

Council District: 4 Community Plan: Southeastern San Diego

Description: This project provides for widening Federal Boulevard and installing 
related drainage appurtenances between 60th Street and MacArthur Drive.  The existing 
roadway will be widened to four travel lanes.  This project will include Class II bike 
lanes.

Justification: This project will fill gaps in the existing street system to provide for 
additional capacity on Federal Boulevard and reduce congestion. In addition, this 
project will upgrade the existing drainage system on Federal Boulevard.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern San Diego Community Plan, and it is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Land acquisition was scheduled to begin in Fiscal Year 1994. Design was 
scheduled in Fiscal Year 1994. Construction was scheduled to begin in Fiscal Year 
1996, and it is scheduled to continue in Fiscal Year 2003.

$900,000
Design

$400,000
Land

$4,024,597
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

166,358CAPOUT     
175,000CMPR     

3,444,018 157,982STP     FB
1,358,464 22,775TRANS     
4,968,840 175,000180,757Total

Work Codes CDL C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
166,358CAPOUT     

CMPR     175,000

3,602,000STP     FB

1,381,239TRANS     

5,324,597Total

Work Codes

Contact: Transportation and 
Drainage Design Div

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-554.0 First Avenue Bridge over Maple Canyon - Rehabilitation
Council District: 3 Community Plan: Uptown

Description: This project provides for seismic retrofit to the abutments, expansion 
joints and bracing of the bridge, and for replacement of corroded rivets.  Miscellaneous 
painting is required to prevent rusting. 

Justification: This bridge needs extensive hardware restoration and replacement, 
miscellaneous painting, and seismic upgrades to prevent collapse during a catastrophic 
earthquake.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Uptown Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: An initial study was scheduled to begin in late Fiscal Year 1993. Design 
was scheduled to begin in Fiscal Year 1996 and is scheduled to continue through Fiscal 
Year 2005. Construction is scheduled to begin in Fiscal Year 2005, pending availability 
of funding.

$1,298,118
Design

$3,126,443
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

107,850CMPR     
435,972 25,146 2,681,443HBRR     FA
642,531 531,619TRANS     

1,078,503 2,789,29325,146 531,619Total

Work Codes D D CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     107,850

HBRR     FA 3,142,561

TRANS     1,174,150

4,424,561Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-373.0 Genesee Avenue - Interstate 5 to Campus Point Drive
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for widening Genesee Avenue to a modified six-lane 
primary arterial from Interstate 5 to Campus Point Drive. The total project length is 
approximately 2,500 feet with Class II bicycle lanes. A separate project (CIP 52-372.0) 
is scheduled to redesign the freeway interchange and widen Genesee Avenue at 
Interstate 5.

Justification: This project is needed to improve traffic flow and is included in the 
Council-approved North University City Community Financing Plan and Facilities 
Benefit Assessment Document. See Project Number 3 in the North University City 
Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Land acquisition was scheduled to begin in Fiscal Year 1995 and is 
scheduled to continue through Fiscal Year 2005.  Design was scheduled in Fiscal Year 
2002 and is scheduled to continue in Fiscal Year 2004.  Construction is scheduled in 
Fiscal Year 2005.

$982,804
Design

$100,000
Land

$1,650,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,242,031 1,490,773FBA     03
1,242,031 1,490,773Total

Work Codes CDL C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
2,732,804FBA     03

2,732,804Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-594.0 Genesee Avenue - Interstate 5 to Eastgate Mall
Council District: 1 Community Plan: University

Description: This project provides for a median closure at Fez Street and dual left-turn 
lanes in the southbound direction at the Eastgate Mall intersection. See Project Number 
G in the North University City Public Facilities Financing Plan.

Justification: This project will improve traffic circulation in the University community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 2002. Design was 
scheduled in Fiscal Year 2003. Construction is scheduled in Fiscal Year 2004. This 
schedule is contingent upon the rate of development and fees collected in the 
community.

$145,000
Construction

$15,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

28,496 131,504FBA     03
28,496 131,504Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 160,000

160,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-458.0 Genesee Avenue - Nobel Drive to State Route 52
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for widening Genesee Avenue from Nobel Drive to 
State Route 52 to a modified six-lane major street north of Decoro Street and a modified 
six-lane primary arterial south of Decoro Street. It includes a right-turn lane, eastbound 
to southbound, at the Genesee Avenue/Nobel Drive intersection; additional right and left 
turn lanes, including a traffic signal at State Route 52 interchange; and Class II bicycle 
lanes. The community plan identifies the following elements: retention of an eight-foot 
wide portion of the existing median, retention of the existing contiguous sidewalk, and 
no on-street parking. This project description is preliminary and the amounts shown 
below only reflect the funding currently programmed.  The total funding needs of the 
project will be determined once a final scope of work is established.

Justification: This project is needed to increase the capacity of this facility. See Project 
Number A in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The environmental impact report (EIR) studying this project is scheduled to be 
presented to Council in Fiscal Year 2005. The project schedule for the design and 
construction will be established pending the approval of the project scope as outlined in 
the EIR.

$14,400,000
Construction

$2,848,600
Design

$230,000
Land

$20,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

882,292 63,308 503,000 500,000 1,000,000 1,500,000FBA     03
172,000STATE     DF

1,450,000Unidentified Funding     
882,292 503,00063,308 1,950,000 1,000,000 1,672,000Total

Work Codes DLP D D CD CD C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
11,428,000FBA     03 15,876,600

STATE     DF 172,000

Unidentified Funding 1,450,000

17,498,60011,428,000Total

Work Codes C

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-372.0 Genesee Avenue - Widen Interstate 5 Crossing
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for widening Genesee Avenue to six lanes plus dual 
turn lanes with a 26-foot median (800 feet on each side of overcrossing); replacing the 
existing Genesee Avenue overcrossing with a higher, wider (124-foot) structure; and 
replacing the existing Voigt Drive bridge on the University of California San Diego 
campus with a longer, wider (60-foot) structure. The project also includes modification 
of existing ramps and auxiliary lanes on both sides of the freeway.  A separate project 
(CIP 52-373.0) is scheduled for widening Genesee Ave from Interstate 5 to Campus 
Point Drive.  

Justification: This project is needed to improve traffic flow.  It is included in the 
Council-approved North University City Public Facilities Financing Plan as Project 
Number 24.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 1996.  
Land acquisition is scheduled to continue in Fiscal Year 2005.  Design will continue in 
Fiscal Year 2004.  Construction is scheduled in Fiscal Year 2009.  This schedule is 
contingent upon the rate of development and fees collected in the community.

$7,975,539
Design

$1,514,461
Land

$10,000
Pre-Design

$40,100,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,374,457 3,325,543 300,000 500,000 1,000,000 18,300,000FBA     03
24,800,000Unidentified Funding     

1,374,457 300,0003,325,543 500,000 1,000,000 43,100,000Total

Work Codes DLP D L D D CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 24,800,000

Unidentified Funding 24,800,000

49,600,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-555.0 Georgia Street Bridge/University Avenue Separation Replacement
Council District: 3 Community Plan: Greater North Park

Description: This project provides for replacing the bridge, the adjacent retaining walls 
and the corresponding guardrails along the bridge walls.

Justification: This bridge has severe spalling due to age and has severe height 
limitations which need to be corrected. Trucks continue to hit the low arches of the 
bridge. The retaining walls on either side are an integral part of the bridge and also need 
restoration or replacement. The guardrails of the bridge and adjacent walls are 
deteriorating.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Greater North Park Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 1994 and is scheduled to 
continue through Fiscal Year 2004 and in Fiscal Year 2005. Construction was scheduled 
to begin in Fiscal Year 2005 and is rescheduled to begin in Fiscal Year 2007 pending 
receipt of Highway Bridge Rehabilitation and Replacement funds.

$8,464,500
Construction

$1,843,802
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

459,400CMPR     
28,000 720,000 308,000 6,336,000HBRR     GS
51,000TNBOND     

585,402 606,900 1,213,600TRANS     
664,402 767,400720,000 6,942,900 1,213,600Total

Work Codes D D CD C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     459,400

HBRR     GS 7,392,000

51,000TNBOND     

TRANS     2,405,902

10,308,302Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-305.0 Interstate 15 Northbound Off-Ramp to Pomerado Road
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Rancho Encantada

Description: This project addresses the ramp queue storage deficiency.  Currently, the 
off-ramp consists of one lane for approximately 750 feet flaring to two lanes and, 
finally, to three lanes near the Pomerado Road intersection. This improvement would 
widen the ramp to accommodate two lanes shortly after exiting the freeway, providing 
900 feet of additional storage. Striping and signing improvements would be required in 
order to designate the right lane for eastbound-only traffic and the left lane for 
westbound-only traffic.  The right-of-way is currently held by Caltrans.

Justification: The improvement would reduce the magnitude and frequency of back-ups 
onto the Interstate 15 main lanes. The improvement would provide approximately 900 
feet of additional lane, providing 1,500 feet of queue storage on the ramp for both the 
left and right turning movements at Pomerado Road. This improvement would offset the 
community's traffic impacts at this location and address impacts from future area 
growth.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2005.  
Project scheduled to begin in Fiscal Year 2005.  Caltrans' portion of the project to be 
completed in Fiscal Year 2005.  These improvements will be assured by the City 
Engineer concurrent with the construction of the first residential units in Rancho 
Encantada.  Construction of the project will occur at a later date when the full impact of 
the traffic created by the community has been realized.

$260,000
Construction

$65,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

325,000FBA     16
325,000Total

Work Codes CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     16 325,000

325,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-311.0 Interstate 5/State Route 56 North Freeway Connectors
Council District: 1 Community Plan: Carmel Valley

Description: This project provides for the preparation of a project report environmental 
document (PR/ED) for northerly connections of the Interstate 5 and State Route 56 
freeways.  The improvements include the westerly State Route 56 to northerly Interstate 
5, the southerly Interstate 5 to easterly State Route 56 connections, and interim 
improvements.  The interim improvements include the widening of the State Route 56/El 
Camino Real off ramp and improvements to the El Camino Real/Carmel Valley 
Road/State Route 56 intersection.

Justification: State Route 56 is scheduled to open to traffic in July of 2004 and will 
provide a new east/west connection between Interstates 5 and 15.  This will introduce a 
significantly new volume of traffic to the Interstate 5 corridor in Carmel Valley, some of 
which will need to go to or from the north.  This project will provide the improvements 
necessary to make these moves most efficiently and avoid the heavy use of local streets.

Operating Budget Effect: None.  These facilities are operated by the State of 
California.

Relationship to General and Community Plans:  This project is consistent with both 
the Carmel Valley Community Plan and in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Preparation of Project Report and Environmental Document (PR/ED)  
began in Fiscal Year 2004 and is scheduled to continue in Fiscal Year 2005.  The 
proposed interim improvements are scheduled to be constructed in Fiscal Year 2005.

$1,530,250
Construction

$2,093,622
Design

$803,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

75,000 504,324FBA     11
10,000 1,932,000FDGRNT     5C

375,298FDGRNT     5D
1,490,250FDGRNT     FA

40,000LTF     03
85,000 4,341,872Total

Work Codes DP CDP
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     11 579,324

1,942,000FDGRNT     5C

375,298FDGRNT     5D

FDGRNT     FA 1,490,250

40,000LTF     03

4,426,872Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-678.0 Judicial Drive - Golden Haven Drive to Eastgate Mall
Council District: 1 Community Plan: University

Description: This project provides for constructing Judicial Drive from Golden Haven 
Drive to Eastgate Mall as a four-lane major street, including an undercrossing at La Jolla 
Village Drive. The undercrossing will be funded by Facilities Benefit Assessment 
(FBA) funding.

Justification: This project is needed to improve traffic flow, and it is included in the 
Council-approved North University City Community Financing Plan and Facilities 
Benefit Assessment Document. See Project Number 33 in the North University City 
Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were scheduled in Fiscal Year 2000 and Fiscal 
Year 2001. Construction by the developer was scheduled to begin in Fiscal Year 2002 
and continue in Fiscal Year 2004. Reimbursement to the developer is scheduled between 
Fiscal Years 2000 and 2004.

$5,250,500
Reimbursement

$4,665,500
Construction

$650,000
Design

$7,800,000
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

6,469,000 1,000,000 720,000FBA     03
8,355,000 1,822,000PRIV     DN

14,824,000 720,0002,822,000Total

Work Codes CDLR CR C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 8,189,000

PRIV     DN 10,177,000

18,366,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 187 - City of San Diego
Annual Fiscal Year 2005 Budget



52-483.0 Kearny Villa Road - 200 Feet North of State Route 52
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Kearny Mesa

Description: This project provides for widening Kearny Villa Road from 200 feet north 
of State Route 52 to 2,200 feet north of State Route 52 to match the existing adjacent 
four-lane facility. This project description is preliminary and the amounts shown below 
only reflect the funding currently programmed.  The total funding needs of the project 
will be determined, once a final scope of work is established.

Justification: This portion of Kearny Villa Road is presently two lanes and requires 
widening in order to maintain a continuous four-lane facility. See Project Number KM-1 
in the Kearny Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Kearny Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$648,000
Design

$100,000
Land

$792,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

27,767CMPR     
234,460DIF     18

2,233TRANS     
1,275,540Unidentified Funding     

236,693 27,767 1,275,540Total

Work Codes DL CL CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     27,767

234,460DIF     18

2,233TRANS     

Unidentified Funding 1,275,540

1,540,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-718.0 La Jolla Parking Structure Design
Council District: 1 Community Plan: La Jolla

Description: This project provides for design of a parking structure in the La Jolla 
community.

Justification: This project will assist with parking concerns in the La Jolla community.

Operating Budget Effect: The operating budget effect will be determined upon 
completion of design.

Relationship to General and Community Plans: This project is consistent with the La 
Jolla Community Plan and is in conformance with the City's Progress Guide and General 
Plan.

Scheduling: Design was scheduled to began in Fiscal Year 2003 and rescheduled to 
begin in Fiscal Year 2005.

$50,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

50,000TOTAX     CI
50,000Total

Work Codes D

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
50,000TOTAX     CI

50,000Total

Work Codes

Contact: Siavash Pazargadi E-Mail: spazargadi@sandiego.gov Phone: 619-236-6608

- 189 - City of San Diego
Annual Fiscal Year 2005 Budget



52-583.0 La Jolla Shores Drive/Torrey Pines Road/Ardath Road/Hidden Valley Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: La Jolla, University

Description: This project provides for realigning the La Jolla Shores Drive/Torrey 
Pines Road and Ardath Road intersection by constructing medians on Torrey Pines 
Road and Ardath Road and by closing the Ardath Road access road.  Hidden Valley 
Road will also be realigned with the new intersection. This project also provides for 
streetscaping.

Justification: This project will improve traffic flow on Torrey Pines Road and Ardath 
Road.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the La 
Jolla/La Jolla Shores Community Plan and is in conformance with the City's Progress 
Guide and General Plan. It requires a plan amendment to the University Community 
Plan.

Scheduling: Land acquisition began in Fiscal Year 2000 and will continue in Fiscal 
Year 2004. Design was completed in Fiscal Year 2002. Construction began in Fiscal 
Year 2003 and is scheduled to be completed in Fiscal Year 2004.

$1,140,062
Design

$105,000
Land

$3,752,086
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

524,260CAPOTH     
2,199,219 62,017CMPR     
1,122,109DIF     05
1,089,543TRANS     

Unidentified Funding     
4,935,131 62,017Total

Work Codes CDL C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
524,260CAPOTH     

CMPR     2,261,236

1,122,109DIF     05

TRANS     1,089,543

Unidentified Funding 

4,997,148Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-452.0 La Jolla Village Drive - Torrey Pines Road to Villa La Jolla Drive
Council District: 1 Community Plan: La Jolla, University

Description: This project provides for Phase III of widening La Jolla Village Drive 
from Torrey Pines Road to Interstate 805, and for widening the bridge over Gilman 
Drive to six lanes. It widens La Jolla Village Drive to six lanes from Torrey Pines Road 
to Gilman Drive to six lanes with two auxiliary lanes from Gilman Drive to Villa La 
Jolla Drive. It also adds a fourth westbound lane from Interstate 5 to Villa La Jolla 
Drive. The project reconstructs some portions of the existing roadway, improves 
drainage at the Villa La Jolla/La Jolla Village Drive intersection, and improves the 
North Torrey Pines Road/Torrey Pines Road/La Jolla Village Drive intersection, 
including a right-turn lane to Torrey Pines Road along eastbound North Torrey Pines 
Road from Expedition Way funded by a developer's contribution.

Justification: Widening La Jolla Village Drive will enhance traffic flow. See Project 
Number 47 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the La 
Jolla/La Jolla Shores and University Community Plans and is in conformance with the 
City's Progress Guide and General Plan. 

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 1992. Design 
and land acquisition were scheduled to begin in Fiscal Year 1998 and to be completed in 
Fiscal Year 2002. Construction is scheduled to begin in Fiscal Year 2004 using 
continuing appropriations. This schedule is contingent upon the rate of development in 
the community.

$7,379,140
Construction

$400,000
Design

$40,000
Land

$7,500
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,362,870 5,341,130 700,000FBA     03
422,640OTHER     BH

1,362,870 700,0005,763,770Total

Work Codes CDLP C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 7,404,000

422,640OTHER     BH

7,826,640Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-595.0 La Jolla Village Drive and Regents Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for a southbound-to-westbound right-turn lane at the 
La Jolla Village Drive/Regents Road intersection.  A Class II bike lane is included for 
southbound bicyclists. Additional right-of-way will be acquired from the University of 
California San Diego at no cost.

Justification: This project is needed to improve traffic flow at this intersection. See 
Project Number 41 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 1995. Design was 
scheduled to begin in Fiscal Year 1999 and continued through Fiscal Year 2000. 
Construction is scheduled to begin in Fiscal Year 2004 and is scheduled to be completed 
in Fiscal Year 2005.

$690,000
Construction

$100,000
Design

$10,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

283,786 216,214FBA     03
300,000PRIVR     

283,786 216,214 300,000Total

Work Codes CDP C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
500,000FBA     03

PRIVR     300,000

800,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-485.0 La Jolla Village Drive/Interstate 805 Interchange Ramps
Council District: 1 Community Plan: University

Description: This project provides for converting the existing La Jolla Village 
Drive/Interstate 805 full cloverleaf interchange configuration to a partial cloverleaf 
configuration, including widening the overpass structure and approaches to provide 
three through lanes with an auxiliary lane in each direction. The project also provides 
for widening La Jolla Village Drive to eight lanes and for constructing three lanes to the 
southbound on-ramp. Bike lanes will be included.

Justification: This project is needed to improve traffic circulation and safety in the 
University community. See Project Number C in the North University City Public 
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 2001. 
Design is scheduled to continue in Fiscal Year 2004. Construction is scheduled to begin 
in Fiscal Year 2005 and is scheduled to continue in Fiscal Year 2006. This schedule is 
contingent upon the rate of development and fees collected in the community.

$9,088,415
Construction

$707,585
Design

$280,000
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,191,505 8,884,495FBA     03
1,191,505 8,884,495Total

Work Codes CDL C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 10,076,000

10,076,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-654.0 Lisbon Street - Imperial Avenue to 217 Feet East of 71st Street
Streets and Bridges
Engineering & Capital Projects

Council District: 4 Community Plan: Skyline/Paradise Hills

Description: This project provides for widening of Lisbon Street to include an 
additional center turn lane from Imperial Avenue to 71st Street.   A utility 
undergrounding project will also be completed simultaneously with this project.

Justification: This project will improve traffic flow on Lisbon Street.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 1997 and was completed in Fiscal 
Year 2000.  Design began in Fiscal Year 2001 and was completed in Fiscal Year 2004.  
Construction is scheduled to begin in Fiscal Year 2005 and to be completed in Fiscal 
Year 2006.  Land acquisition began in Fiscal Year 2003 and is scheduled to be 
completed in Fiscal Year 2005. 

$45,789
Design

$110,000
Land

$15,615
Pre-Design

$1,221,540
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

716,856CMPR     
63,000DIF     23

367,717 50,000TRANS     
195,371Unidentified Funding     

430,717 766,856 195,371Total

Work Codes CDP CL C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     716,856

63,000DIF     23

TRANS     417,717

Unidentified Funding 195,371

1,392,944Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-676.0 Mira Sorrento Place - Scranton Road to Vista Sorrento Parkway
Council District: 5 Community Plan: Mira Mesa

Description: This project provides for widening and extending Mira Sorrento Place to a 
four-lane collector street between Scranton Road and Vista Sorrento Parkway. It 
includes widening the Mira Sorrento Place/Scranton Road intersection. 

Justification: This project is needed to improve traffic flow, and it is included in the 
Council-approved Mira Mesa Community Financing Plan and Facilities Benefit 
Assessment Document. See Project Number 56 in the Mira Mesa Public Facilities 
Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were completed in Fiscal Year 2002. 
Construction began in Fiscal Year 2004 and is scheduled to be completed in Fiscal Year 
2005.

$986,558
Design

$2,166,000
Land$8,245,342

Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

6,077,274 2,584,626 2,250,000FBA     01
366,000PRIV     DN
120,000STATE     VS

6,077,274 2,250,0003,070,626Total

Work Codes CD CDL C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     01 10,911,900

366,000PRIV     DN

120,000STATE     VS

11,397,900Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-679.0 Miramar Road - Interstate 805 Easterly Ramps to 300 Feet East of Eastgate Mall
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for widening Miramar Road to eight lanes from the 
Interstate 805 easterly on and off ramps to 300 feet east of Eastgate Mall. It includes 
dual left-turn lanes at Eastgate Mall.

Justification: This project is needed to improve traffic flow, and it is included in the 
Council-approved North University City Community Plan and Facilities Benefit 
Assessment Document. See Project Number 50 in the North University City Public 
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 2002 
and will continue in Fiscal Year 2004.  Construction is scheduled to begin in Fiscal Year 
2004 using continuing appropriations.

$600,000
Design

$840,000
Land

$2,560,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

845,580 2,954,420 200,000FBA     03
845,580 200,0002,954,420Total

Work Codes DL CDL C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 4,000,000

4,000,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

53-053.0 Mission City Parkway Bridge over San Diego River
Council District: 6 Community Plan: Mission Valley

Description: This project provides for a new two-lane bridge extending Mission City 
Parkway from the intersection of Camino Del Rio North to the north over the San Diego 
River. Mission City Parkway would connect to Fenton Parkway, which was constructed 
by a developer as part of the Mission City Development.  This project also provides for 
an additional entrance to QUALCOMM Stadium. This project description is preliminary 
and the amounts shown below only reflect the funding currently programmed.  The total 
funding needs of the project will be determined, once a final scope of work is 
established.

Justification: The bridge is part of the approved Mission City Plan, and it is being 
constructed from funding provided by H. G. Fenton as part of the settlement with the 
City implementing the Mission City Development, specifically for the construction of 
the bridge and roadway.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$1,925,944
Design

$878,000
Mitigation

$7,253,868
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

163,944CMPR     
1,912,122 875,193DEV     MC

7,106,553Unidentified Funding     
1,912,122 163,944875,193 7,106,553Total

Work Codes CD C D CM

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     163,944

2,787,315DEV     MC

Unidentified Funding 7,106,553

10,057,812Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-692.0 Montezuma Road (Fairmount Avenue to College Avenue) Median Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: College Area

Description: This project provides for replacement of asphalt medians with landscaped, 
irrigated, and stamped concrete medians on Montezuma Road from Fairmount Avenue 
to College Avenue.

Justification: This project is a community beautification measure. The existing asphalt 
cover is deteriorated. This project will substantially upgrade the appearance of the 
median.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
College Area Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2002.  Construction was 
scheduled to begin in Fiscal Year 2002 and is scheduled to be completed in Fiscal Year 
2004.

$690,107
Construction

$138,146
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

50,000CAPOUT     
285,617 90,000CMPR     
402,636TRANS     
738,253 90,000Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
50,000CAPOUT     

CMPR     375,617

402,636TRANS     

828,253Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-737.0 MTS Station Improvement Project
Council District: 3 Community Plan: Southeastern San Diego

Description: This project will make improvements to various trolley stations including 
aesthetics and pedestrian access enhancements such as landscaping, irrigation, 
sidewalks, and related work.  The trolley stations identified as potential sites are located 
at 47th Street, Euclid Avenue and Encanto/62nd Street.

Justification: This project will enhance and beautify trolley stations.

Operating Budget Effect: Maintenance costs for the propsed improvements will be 
determined as a result of the initial study.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Preliminary design is scheduled to begin in Fiscal Year 2005.  Scheduling 
of final design and construcction of the project will be determined once the preliminary 
design is complete.

$30,000
Design

$40,000
Pre-Design

$130,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

20,000 180,000PRIV     DN
180,00020,000Total

Work Codes P CDP

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
PRIV     DN 200,000

200,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: (619) 533-3173
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52-430.0 Napa Street Traffic Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 6 Community Plan: Linda Vista

Description: Regardless of alternate selected, this project will improve traffic flow at 
the Napa Street/Linda Vista Road intersection. The project scope is now unidentified 
pending the completion of the feasibility study. This project description is preliminary 
and the amounts shown below only reflect the funding currently programmed.  The total 
funding needs of the project will be determined, once a final scope of work is 
established.

Justification: Napa Street is classified as a major street in the Linda Vista Community 
Plan. Current traffic volumes in excess of 19,000 average daily trips are beyond the 
desirable capacity of the existing facility. The proposed design would eliminate 
congestion by improving the intersection level of service.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project will be consistent with 
the Linda Vista Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$500,000
Design

$1,016,379
Land

$50,000
Pre-Design

$3,933,621
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

217,952 943,540CMPR     
434,248TRANS     

100,000 100,000 3,704,260Unidentified Funding     
652,200 943,540 100,000 100,000 3,704,260Total

Work Codes DLP CL CD D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     1,161,492

434,248TRANS     

Unidentified Funding 3,904,260

5,500,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-436.0 National Avenue - State Route 15 to 43rd Street
Council District: 4, 8 Community Plan: Southeastern San Diego

Description: The first phase of this project provides for improving drainage systems at 
36th Street and National Avenue and at 37th Street.  The second phase of this project 
provides for widening National Avenue to a modified four-lane major street from State 
Route 15 to 43rd Street, which utilizes a 60/80 street width.  This project does not 
include widening the bridge over South Chollas Creek.

Justification: National Avenue is classified as a major street in the Southeastern San 
Diego Community Plan. Current traffic volumes in excess of 13,500 average daily trips 
are beyond the desirable capacity of the existing facility, which is striped for two traffic 
lanes. Improvement of this facility to accommodate four traffic lanes is required to 
assure efficient movement of traffic.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Southeastern San Diego Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design of Phase I was completed in Fiscal Year 2001. Construction, to 
address the drainage issues, began in Fiscal Year 2003 and was completed in Fiscal 
Year 2004. Design and construction of the road improvement are rescheduled from 
Fiscal Year 2005 to Fiscal Year 2008 due to unavailability of funds. 

$5,594,650
Construction

$1,019,353
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,271,765 160,000CMPR     
30,000TNBOND     

141,861 12,377 4,490,000TRANS     
508,000Unidentified Funding     

1,443,626 160,00012,377 4,998,000Total

Work Codes CD C C CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     1,431,765

30,000TNBOND     

TRANS     4,644,238

Unidentified Funding 508,000

6,614,003Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-668.0 Navajo Road Median Enhancement
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Navajo

Description: Phase I of the project is complete and involved removing existing asphalt 
cover from raised medians on Navajo Road from Park Ridge Boulevard to Jackson 
Drive (approximately 1/4 mile) and replacing it with landscape, irrigation and colored 
stamped concrete.  Phase II and III propose to replace all Navajo Road asphalt-covered 
medians with landscape, irrigation and colored stamped concrete from Jackson Drive to 
Bisby Lake Avenue, as well as install a raised median with landscape, irrigation, and 
colored stamped concrete from Golfcrest Drive to Cowles Mountain Boulevard.  
Additional parkway improvements will include new sidewalk, landscape, and irrigation 
along the north side of Navajo Road from Cowles Mountain Boulevard to Bisby Lake 
Avenue.

Justification: The existing asphalt cover is deteriorated. This project will substantially 
upgrade the appearance of the median.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Navajo Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Construction of Phase II and Phase III, as well as landscaping on the north 
side of Navajo Road between Cowles Mountain Boulevard and Boulder Lake Avenue, 
was completed in Fiscal Year 2004.  Additional drainage improvements will be 
completed in Fiscal Year 2005, using continuing appropriations.

$2,325,224
Construction

$222,124
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

2,084,574 60,000CMPR     
102,105PRIV     
100,000TNBOND     
114,669 42,000TRANS     

43,124 876TRANSP     
2,444,472 60,00042,876Total

Work Codes CD C C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     2,144,574

102,105PRIV     

100,000TNBOND     

156,669TRANS     

44,000TRANSP     

2,547,348Total

Work Codes

Contact: Transportaion 
Engineering/Design

Phone: 619-533-3173
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52-362.0 Nobel Drive Extension and Interstate 805 Interchange
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for construction of Nobel Drive as a six-lane 
primary arterial from Shoreline Drive to Interstate 805, and as a four-lane major street 
from Interstate 805 to Miramar Road. It includes construction of one-half of a diamond 
interchange with ramps to and from the south at Nobel Drive and Interstate 805. The 
new overcrossing will provide four through-lanes plus dual left-turn lanes, bike lanes, 
and sidewalk on both sides. Two traffic signals will be constructed at both ramp 
terminals with Nobel Drive. Auxiliary lanes will be constructed on Interstate 805 from 
north of Governor Drive to Nobel Drive. The existing bridge over the AT&SF railroad 
tracks will be widened to accommodate these two additional auxiliary lanes on Interstate 
805.

Justification: This project will improve traffic circulation in the University Community. 
See Project Number 21 in the North University City Public Facilities Financing Plan. 

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The Nobel Drive extension was completed and opened for public use on 
February 1, 2002. The project will be closed out upon completion of the requisite 
five-year mitigation maintenance period.

$26,241,000
Construction

$900,000
Design

$2,000,000
Land

$62,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

26,144,570 1,646,430FBA     03
720,000STATE     NA
692,000STATE     ND

27,556,570 1,646,430Total

Work Codes CDLP C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
27,791,000FBA     03

720,000STATE     NA

692,000STATE     ND

29,203,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

53-038.1 North Harbor Drive Bridge over Navy Estuary
Council District: 2 Community Plan: Peninsula

Description: This project provides for the seismic retrofit of the North Harbor Drive 
Bridge, which will consist of stabilizing the existing piers and joining the paired piers 
together at the waterline to increase support during seismic events.

Justification: The North Harbor Drive Bridge over Navy Estuary has been identified as 
a seismically deficient bridge by Caltrans.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design is to be completed in Fiscal Year 2005. Construction schedule will 
be determined once matching funds are identified.

$12,645,427
Construction

$490,726
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

287,723 6,603 10,537,856HBRR     HN
60,649STATE     NH

125,751 10,000TRANS     
2,107,571Unidentified Funding     

474,123 16,603 12,645,427Total

Work Codes D D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
HBRR     HN 10,832,182

60,649STATE     NH

135,751TRANS     

Unidentified Funding 2,107,571

13,136,153Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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52-616.0 North Torrey Pines Road - Genesee Avenue to Torrey Pines Science Park
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for median curb and gutter, drainage and 
landscaping improvements, from 600 feet north of Genesee Avenue to the northern 
boundary of the Torrey Pines Science Park subdivision.

Justification: This project will improve safety and drainage on North Torrey Pines 
Road. See Project Number D in the North University City Public Facilities Financing 
Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 2004. Design is 
scheduled in Fiscal Year 2005, pending resolution of Maintenance Assessment District 
with UCSD. Construction is scheduled in Fiscal Year 2006.  This schedule is contingent 
upon the rate of development and fees collected in the community.

$968,000
Construction

$87,000
Design

$20,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

600 106,400 968,000FBA     03
600 968,000106,400Total

Work Codes P DP C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 1,075,000

1,075,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-471.0 North Torrey Pines Road at Genesee Avenue Intersection
Council District: 1 Community Plan: University

Description: This project provides for the reconstruction of Genesee Avenue at Torrey 
Pines Road and John Jay Hopkins Drive.  The proposed changes include rebuilding the 
intersection of Genesee Avenue/North Torrey Pines Road, widening Genesee Avenue 
and North Torrey Pines Road north of Genesee Avenue to a six-lane primary arterial, 
and widening North Torrey Pines Road south of Genesee Avenue to a six-lane major 
street.  The limits of the widening are easterly to John Jay Hopkins Drive, southerly to 
Torrey Pines Scenic Drive and to 500 feet north of the North Torrey Pines 
Road/Genesee Avenue intersection.  This project also provides for Class II bicycle 
lanes.  See Project Number E in the North University City Public Facilities Financing 
Plan.

Justification: This project will improve sight distance through the intersection and 
provide additional left turn storage capacity on Genesee Avenue at John Jay Hopkins 
Drive and University of California entrance. 

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University City Community Plan and the City's General Plan Guidelines.

Scheduling: Design was scheduled in Fiscal Year 1992.  Land acquisition was 
scheduled to begin in Fiscal Year 1992.  Construction was scheduled to begin in Fiscal 
Year 1993 and be completed in Fiscal Year 1994. This project was reinstated in Fiscal 
Year 2004 to reflect budget and funding adjustments. 

$2,800,000
Land

$4,711,530
Construction

$2,795,849
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

3,775,854 301,013ASSESS     GT
2,500,000FBA     03

245,484 138,913OTHER     BH
387,000S/L     TG

2,550,365 100,000TRANS     
50,000TRANSP     

258,750Unidentified Funding     
9,508,703 100,000439,926 258,750Total

Work Codes CDL C C C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
ASSESS     GT 4,076,867

2,500,000FBA     03

OTHER     BH 384,397

387,000S/L     TG

TRANS     2,650,365

50,000TRANSP     

Unidentified Funding 258,750

10,307,379Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

53-050.0 North Torrey Pines Road Bridge over Los Penasquitos Creek
Council District: 1 Community Plan: Torrey Pines

Description: This project provides for demolishing and reconstructing this bridge, and 
for transitionally widening both road approaches from approximately 770 feet south of 
the bridge to 1,100 feet north of the bridge.

Justification: This project is needed to replace the structurally deficient and 
functionally obsolete bridge.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Torrey Pines Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Environmental review was completed in Fiscal Year 2000. Design began in 
Fiscal Year 2000 and was completed in Fiscal Year 2003. Construction began in Fiscal 
Year 2004 will continue through Fiscal Year 2005.

$11,417,248
Construction

$1,291,752
Design

$40,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

773,454CMPR     
68,000DIF     27

140,000GASTAX     01
900,000 9,100,000HBRR     NS
759,072 958,474 50,000TRANS     

1,867,072 823,45410,058,474Total

Work Codes CDP CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     773,454

68,000DIF     27

140,000GASTAX     01

HBRR     NS 10,000,000

TRANS     1,767,546

12,749,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-673.0 North Torrey Pines Road Slope Stabilization
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for stabilizing the slope with a concrete retaining 
wall, for restoring the roadway subgrade and placing a new pavement section.  In 
addition, this project provides for re-striping and landscaping as necessary to restore the 
area.

Justification: The existing slope is eroding, and a portion of the northbound major bike 
lane is closed. This project provides for reconstructing the slope, reducing the required 
maintenance of the slope, and restoring the major bike lane.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2000.  Construction is scheduled to 
be completed in Fiscal Year 2004 using continuing appropriations. 

$389,258
Construction

$82,329
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

20,000CMPR     
374,247STATE     NE

34,653 42,687TRANS     
408,900 20,00042,687Total

Work Codes CD C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     20,000

374,247STATE     NE

77,340TRANS     

471,587Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-671.0 Ocean Front Walk Reconstruction - San Fernando Place to Ventura Place
Council District: 2 Community Plan: Mission Beach

Description: This project provides for the removal and replacement of the existing pile 
cap, parapet wall, lights, and walkway along Ocean Front Walk between San Fernando 
Place and Ventura Place to their original 1925 appearance in accordance with the 
Secretary of the Interior Standard for the treatment of Historic Properties.

Justification: These structures are significant in the history of San Diego.  They were 
constructed in 1925 to protect and compliment John D. Spreckels Amusement Center, 
now named Belmont Park. Extensive patching of spalled concrete and asphalt overlay of 
the walkway have robbed these structures of their character.  Patching is no longer an 
option to restore and preserve these structures.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mission Beach Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2001 and continued in Fiscal 
Year 2004 and into Fiscal Year 2005 using continuing appropriations.  Construction is 
scheduled to begin in Fiscal Year 2005 and continue in Fiscal Year 2006 pending 
identification of funding.

$1,934,737
Construction

$405,263
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

200,000CMPR     
367,705 22,295TOTAX     CI

1,750,000Unidentified Funding     
367,705 200,00022,295 1,750,000Total

Work Codes D D CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     200,000

390,000TOTAX     CI

Unidentified Funding 1,750,000

2,340,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-681.0 Ocean View Hills Parkway Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa

Description: This project provides for reimbursing the developer for the City's share of 
the design and construction of Ocean View Hills Parkway (Phases II and III) from 
Dennery Road to Otay Mesa Road. The project includes approximately 5,200 lineal feet 
of a four-lane major street and 4,900 lineal feet of a six-lane major street. See projects T 
2.1, T 2.2 and T 2.3 in the Otay Mesa Public Facilities Financing Plan.

Justification: The transportation element of the Otay Mesa Community Plan suggests 
that an integrated transportation network will provide mobility, accessibility and safety 
for the residences and businesses traveling to, from and through the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Phases I and II were completed in previous years with reimbursements to 
date.  Phase III design is scheduled in Fiscal Year 2005, and construction is scheduled in 
Fiscal Year 2006. This schedule is contingent upon the rate of development and fees 
collected in the community.

$11,052,435
Reimbursement

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

696,183 539,709 1,504,532FBA     13
1,792,562 330,790 922,132FBA     14

577,042 842,609PDIF     06
524,493 575,564PDIF     09

2,746,819Unidentified Funding     
3,590,280 870,4991,418,173 5,173,483Total

Work Codes R R R R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     13 2,740,424

FBA     14 3,045,484

1,419,651PDIF     06

1,100,057PDIF     09

Unidentified Funding 2,746,819

11,052,435Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-619.0 Otay Mesa Road Widening (Temporary State Route 905)
Council District: 8 Community Plan: Otay Mesa

Description: This project provides for improving Otay Mesa Road to a six-lane 
conventional highway street from the easterly terminus of State Route 905 to Harvest 
Road.  The project includes the use of concrete median barriers and stamped concrete 
medians along selected portions of the road.  Dual left-turn pockets will be placed at 
identified intersections.  The project length is approximately 5.2 miles.

Justification: This project is required to accommodate the increase in commercial truck 
traffic generated by the federal improvements to the Otay Mesa Port of Entry, the 
closure of the commercial vehicle inspection station at the San Ysidro Port of Entry and 
the anticipated increase in vehicular traffic as a result of the enactment of the North 
American Free Trade Agreement.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled in Fiscal Year 1995.  Land acquisition and 
construction were scheduled in Fiscal Year 1996.  Construction was completed in Fiscal 
Year 2003. Final stages of project closeout is scheduled for Fiscal Year 2005.

$4,000,000
Design

$3,188,000
Land

$14,274,467
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

22,800CMPR     
16,804,122 395,877STATE     OM

472,872STATE     OW
1,722,637TNBOND     
1,904,159TRANS     

140,000TRANSP     
21,043,790 22,800395,877Total

Work Codes CDL CD C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     22,800

17,199,999STATE     OM

472,872STATE     OW

1,722,637TNBOND     

1,904,159TRANS     

140,000TRANSP     

21,462,467Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-682.0 Otay Mesa Truck Crossing
Council District: 8 Community Plan: Otay Mesa

Description: The project provides for a 24-foot wide two-lane road extending south 
from the intersection of La Media Road and Siempre Viva Road to the border, then 
easterly to the existing truck route south of Drucker Lane. The total length of the project 
is approximately 5,200 feet, and will be constructed in several distinct phases.  The 
initial phase, now completed, consisted of temporary pavement sections for the northerly 
portion of La Media Drive, and permanent pavement sections for the southerly portion 
of La Media Drive and a new lane within the 150 foot border zone from La Media to the 
Port of Entry.  The unladen truck phase consists of completing Harvest Road from 
Airway Road to Siempre Viva, Drucker Lane and a lane north of the 150 foot border 
zone from La Media to the Port of Entry.  An unfunded future phase consists of 
widening and extending the remainder of the truck route to Britannia Blvd.

Justification: The project will facilitate the truck traffic to the Otay Mesa border 
crossing. See the Otay Mesa Community Plan (project T-29).

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan, and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design and construction of the first phase of work has been completed.  
Design of the unladen truck phase began and was completed in Fiscal Year 2004.  
Construction of the unladen truck phase is scheduled to begin and to be completed as 
funding is identified.

$1,451,564
Construction

$300,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

394,222CMPR     
15,073LN-ENF     

183,461 16,539PDIF     06
300,000PRIV     DN
242,269TRANS     

600,000Unidentified Funding     
1,135,025 16,539 600,000Total

Work Codes CD C C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
394,222CMPR     

15,073LN-ENF     

200,000PDIF     06

300,000PRIV     DN

242,269TRANS     

Unidentified Funding 600,000

1,751,564Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-682.1 Otay Truck Route Widening Phase 3
Council District: 8 Community Plan: Otay Mesa/Nestor

Description: The Otay Truck Route Widening project, Phase 3,  will construct an 
additional lane along the existing truck route from Drucker Lane to the Port of Entry in 
order to allow for emergency vehicle access.

Justification: The additional lane is needed for safety reasons.       

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to be completed in  Fiscal Year 2004, construction 
is scheduled to begin in Fiscal Year 2005, contingent upon identification of funds. 
      

$466,878
Design

$1,363,122
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

100,000CMPR     
466,878 663,122FBA     13

600,000Unidentified Funding     
466,878 100,000663,122 600,000Total

Work Codes D C C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     100,000

1,130,000FBA     13

Unidentified Funding 600,000

1,830,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: (619) 533-3173
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58-007.0 Overhead/Other City Costs for Streets Projects
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for the portion of the City overhead 
charges that a grantee does not allow to be charged to grant-funded street and 
right-of-way projects. This annual allocation also funds other costs incurred by City 
forces on grant-funded projects and other design streets projects.

Justification: Annually, the City Auditor and Comptroller calculate the overhead rate to 
be charged to each department.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

75,000 75,000 75,000 75,000 75,000CAPOUT     
150,000CMPR     
225,000 75,000 75,000 75,000 75,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
75,00075,000 75,000 75,000 75,000 75,000CAPOUT     75,000

CMPR     150,000

225,00075,000 75,000 75,000 75,000 75,000 75,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-640.0 Palm Avenue/Interstate 805 Interchange
Council District: 8 Community Plan: Otay Mesa, Otay Mesa/Nestor, San 

Ysidro
Description: This project provides for improving the Palm Avenue/Interstate 805 
interchange. This includes widening the existing Palm Avenue Bridge, widening the 
existing on and off ramps, and constructing two traffic signals at each end of the bridge 
on Palm Avenue. The interchange improvements will be constructed in three stages with 
four phases. The first stage is completed.

Justification: This project is required to accommodate the additional traffic generated 
as a result of development in the Otay Mesa Community. Improvements to this 
interchange will also help to reduce traffic volumes on State Route 905.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa, Otay Mesa/Nestor and San Ysidro Community Plans.  This project is in 
conformance with the City's Progress Guide and General Plan.  See Projects T1.1, 1.2, 
1.3 and 1.4 in the Otay Mesa Public Facilities Financing Plan.

Scheduling: Phase I was completed by the developer in Fiscal Year 1997. Phase II 
design and construction are scheduled in Fiscal Year 2006.  Phase III environmental 
review is scheduled in Fiscal Year 2006.  Phase IV design is scheduled for Fiscal Year 
2007 with construction scheduled for Fiscal Year 2008. This schedule is contingent 
upon the rate of development and fees collected in the community.

$7,814,880
Construction

$1,531,527
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,691 781,981 947,856 4,052,084FBA     13
1,036 497,279 580,944 2,483,536FBA     14
2,727 1,279,260 1,528,800 6,535,620Total

Work Codes D C D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     13 5,783,612

FBA     14 3,562,795

9,346,407Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-740.0 Pedestrian/Equestrian Crossing - Del Mar Heights Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project will construct a trail undercrossing beneath Del Mar Heights 
Road as part of the hiking and riding trail system for Pacific Highlands Ranch.  Funding 
for the project will be advanced by the developer and reimbursed from the Pacific 
Highlands Ranch Facilites Benefit Assessment under the terms of a reimbursement 
agreement.

Justification: This project will permit pedestrian and equestrian activities to pass 
underneath Del Mar Heights Road near the westerly boundary of the community in such 
a way that it neither impacts the capacity of the roadway nor imposes a safety risk for 
those engaged in equestrian activities.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent the the 
Pacific Highlands Ranch Community Plan and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: This project was scheduled for completion in Fiscal Year 2004.

$800,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

800,000 -800,000DEV     DF
800,000FBA     11

800,000Total

Work Codes C R

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
DEV     DF

FBA     11 800,000

800,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: (619) 533-3173
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Streets and Bridges
Engineering & Capital Projects

52-696.0 Pershing Drive/Redwood Street Intersection
Council District: 3 Community Plan: Greater North Park

Description: This project provides for the reconfiguration of the intersection of 
Pershing Drive and Redwood Street to a "T" configuration, roundabout or other traffic 
calming measure. This project description is preliminary and the amounts shown below 
only reflect the funding currently programmed.  The total funding needs of the project 
will be determined, once a final scope of work is established.

Justification: The re-configuration of this intersection will improve traffic control and 
safety.

Operating Budget Effect: None.

Relationship to General and Community Plans: The project is consistent with the 
East Mesa Precise Plan and the Greater North Park Community Plan.  It is in 
conformance with the City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established once the scope 
of work is approved and the remaining funding identified.

$240,000
Design

$860,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

27,915 2,085CAPOUT     
130,000CMPR     

50,000TRANS     
890,000Unidentified Funding     

77,915 130,0002,085 890,000Total

Work Codes D D D CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
30,000CAPOUT     

CMPR     130,000

50,000TRANS     

Unidentified Funding 890,000

1,100,000Total

Work Codes

Contact: Transportation 
Enginering/Design

Phone: 619-533-3173
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52-306.0 Pomerado Road and Scripps Poway Parkway Intersection Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Rancho Encantada

Description: This project provides for the addition of a second left-turn lane to 
westbound Scripps Poway Parkway and a second left-turn lane northbound to Pomerado 
Road. The two additional left-turn lanes will be added within the overall existing 
intersection geometry.

Justification: The improvement would raise the intersection level of service (LOS) to 
an acceptable LOS "D" by providing additional left-turn storage. This improvement 
would offset the community's traffic impacts at this location.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2005 and 
will be completed by the developer. These improvements will be assured by the City 
Engineer concurrent with the construction of the first residential units in Rancho 
Encantada. Construction of the project will occur at a later date when the full impact of 
the traffic created by the community has been realized.

$208,000
Construction

$52,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

260,000FBA     16
260,000Total

Work Codes CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     16 260,000

260,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-304.0 Pomerado Road Eastbound at Interstate 15 Northbound Off-Ramp
Council District: 5 Community Plan: Rancho Encantada

Description: This project provides for the addition of up to twelve feet of additional 
paving width between the US Navy/Marine Reserve driveway and the United States 
International University (USIU) secondary driveway. The second component of this 
improvement would reconfigure the merge into two distinct merges. The two lanes of 
eastbound traffic on Pomerado crossing the overpass over Interstate 15 (I-15) would 
merge just after the off-ramp. This newly merged single lane would then merge with the 
eastbound off-ramp traffic approximately 700 feet further east. A right-of-way currently 
exists to construct the project.

Justification: The improvement would reduce the magnitude and frequency of back-ups 
onto the I-15 main lanes. The proposed improvement would reduce queues and traffic 
delays by removing the eastbound merging constraints. This improvement would offset 
the community's traffic impact at this location and address impacts from future area 
growth.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2005 and 
will be completed by the developer. These improvements will be assured by the City 
Engineer concurrent with the construction of the first residential units in Rancho 
Encantada. Construction of the project will occur at a later date when the full impact of 
the traffic created by the community has been realized.

$208,000
Construction

$52,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

260,000FBA     16
260,000Total

Work Codes CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     16 260,000

260,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-700.0 Rancho Bernardo Street and Sidewalk Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Rancho Bernardo

Description: This project provides for the improvements to streets and sidewalks 
throughout the community as needed. Other improvements may include, but are not 
limited to, installation of landscaping and irrigation systems and construction of 
retaining and sound walls.

Justification: This project will provide funding for the needed street and sidewalk 
improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Bernardo Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design and construction will begin when funding is identified.

$338,300
Construction

$20,500
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

141,247CMPR     
151,753TRANS     

65,800Unidentified Funding     
151,753 141,247 65,800Total

Work Codes CD C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     141,247

151,753TRANS     

Unidentified Funding 65,800

358,800Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-301.0 Rancho Encantada Parkway
Council District: 7 Community Plan: Rancho Encantada

Description: This project provides for the design and construction of Rancho Encantada 
Parkway as a two-lane collector for approximately 18,000 lineal feet from the end of the 
modified four-lane urban collector to the access point. 

Justification: This project provides the primary access to the precise plan area.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and construction were scheduled to begin in Fiscal Year 2004 and 
are rescheduled to begin in Fiscal Year 2005.  All work to be funded and completed by 
developer.

$9,709,824
Construction

$442,176
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

2,210,880FBA     16
7,941,120PRIV     DN
7,941,120 2,210,880Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     16 2,210,880

PRIV     DN 7,941,120

10,152,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-308.0 Rancho Encantada Secondary Fire Access Road
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Rancho Encantada

Description: This project provides for the design and construction of 6,000 lineal feet 
of rural local roadway to serve as a secondary access and fire service to precise plan 
area.  The roadway extends from Rancho Encantada Parkway to northerly limits of 
precise plan area.

Justification: This roadway provides for a secondary access to the precise plan area, 
primarily for fire and other emergency vehicles.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and construction are scheduled to begin Fiscal Years 2004 and 
2005, with reimbursement of the developer to occur in Fiscal Years 2007 and 2008.

$3,600,000
Construction

$600,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

700,000 1,400,000FBA     16
300,000 1,800,000 -700,000 -1,400,000PRIV     DN

1,800,000300,000Total

Work Codes D C CDR CR

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     16 2,100,000

PRIV     DN

2,100,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-303.0 Regents Road - 100 Feet North of Lahitte Court to Governor Drive
Council District: 1 Community Plan: University

Description: This project provides for widening Regents Road from 100 feet north of 
Lahitte Court to Governor Drive. The project will widen the existing half-width street to 
a four-lane major street with Class II bicycle lanes.

Justification: Widening Regents Road at this location will enhance traffic flow. See 
Project Number 14 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design is scheduled in Fiscal Year 2005. Design is scheduled 
in Fiscal Year 2006. Construction is scheduled in Fiscal Years 2007 and 2008.

$127,500
Design

$53,652
Pre-Design

$520,200
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

53,652 127,500 335,539 184,661TRANS     
53,652 127,500 335,539 184,661Total

Work Codes P D C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
TRANS     701,352

701,352Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-302.0 Regents Road - AT&SF Railroad Bridge to 100 Feet North of Lahitte
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for constructing Regents Road from AT&SF 
Railroad Bridge to 100 feet north of Lahitte Court as a four-lane major street with Class 
II bicycle lanes.

Justification: Widening Regents Road at this location will enhance traffic flow. See 
Project Number 12 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary design is scheduled in Fiscal Year 2005. Design and land 
acquisition are scheduled in Fiscal Year 2006. Construction is scheduled in Fiscal Years 
2007 and 2008.

$368,840
Design

$41,200
Land

$53,652
Pre-Design

$1,713,600
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

53,652 410,040 112,386 1,601,214TRANS     
53,652 410,040 112,386 1,601,214Total

Work Codes P DL C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
TRANS     2,177,292

2,177,292Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-680.0 Regents Road - Executive Drive to Genesee Avenue
Council District: 1 Community Plan: University

Description: This project provides for widening Regents Road to a modified four-lane 
major street from Genesee Avenue to Executive Drive. Also included is the relocation of 
the Genesee Avenue/Regents Road intersection to the east. The project will include bike 
lanes. This project description is preliminary and the amounts shown below only reflect 
the funding currently programmed.  The total funding needs of the project will be 
determined, once a final scope of work is established.

Justification: This project is needed to improve traffic flow, and it is included in the 
Council-approved North University City Community Financing Plan and Facilities 
Benefit Assessment Document. See Project Number 13 in the North University Public 
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established.  The project schedule for the design and construction will be established, 
once the scope of work is approved and the remaining costs identified.

$989,737
Land

$20,000
Pre-Design

$1,080,263
Construction

$52,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

261,737 1,685,143FBA     03
750,000PRIV     DN

261,737 750,0001,685,143Total

Work Codes DLP CL C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 1,946,880

PRIV     DN 750,000

2,696,880Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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53-044.0 Regents Road Bridge
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: University

Description: This project provides for a 925-foot long bridge spanning the AT&SF 
Railroad and a portion of the flood plain. This project includes Class II bike lanes. 
Community plan recommendations also specify that the bridge spanning Rose Canyon 
include landscaping cascading down the sides to continue the vegetated character of the 
site.

Justification: This project will complete Regents Road and provide continuous access 
to northern communities. This project is included in the Council-approved North 
University City Financing Plan and Facilities Benefit Assessment Plan as Project 
Number NUC-18.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
University Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Environmental assessment was scheduled to begin in Fiscal Year 2004.

$24,625,000
Construction

$3,250,000
Design

$800,000
Land

$30,108
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,176,000 1,961,799 2,075,000 800,000 22,550,000FBA     03
142,309TRANS     

1,176,000 2,075,0001,961,799 942,309 22,550,000Total

Work Codes DP D CL CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     03 28,562,799

TRANS     142,309

28,705,108Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-661.0 Rigel Street Bridge over Chollas Creek
Council District: 8 Community Plan: Barrio Logan

Description: This project provides for replacing the existing bridge on Rigel Street over 
Chollas Creek.

Justification: The existing bridge is structurally deficient.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Barrio Logan Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Environmental review was scheduled in Fiscal Year 1999. Design was 
scheduled to begin in Fiscal Year 1999 and was completed in Fiscal Year 2004. 
Construction is scheduled to begin in Fiscal Year 2005.

$369,000
Design

$1,014,516
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

170,000CMPR     
192,000 669,516HBRR     RS
328,000 24,000TRANS     
520,000 839,51624,000Total

Work Codes CD C CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     170,000

HBRR     RS 861,516

TRANS     352,000

1,383,516Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-209.0 Rosecrans Street Corridor Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 2 Community Plan: Midway/Pacific Highway Corridor, 
Peninsula

Description: This project provides for improvements to the former State Route 209, 
which includes all or parts of Camino del Rio West, Rosecrans Street, Canon Street, 
Catalina Boulevard, and Cabrillo Memorial Drive.  Improvements include widening 
Camino del Rio West from an existing six-lane major street between Sports Arena 
Boulevard and Interstate 5 to an eight-lane primary arterial.  Other improvements 
consist of upgrading the sidewalk facilities, including installation of pedestrian ramps 
where none currently exists and traffic signal modifications.

Justification: This project is funded with state cooperative agreement funding as part of 
the relinquishment of State Route 209 to the City of San Diego.

Operating Budget Effect: See the operating budget effect table.

Relationship to General and Community Plans: This project is consistent with the 
Peninsula and Midway Community Plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established once the scope 
of work is approved and the remaining funding identified.

$461,400
Design

$230,700
Pre-Design

$1,614,900
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

80,894 611,206 1,614,900STATE     87
80,894 1,614,900611,206Total

Work Codes P DP C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
STATE     87 2,307,000

2,307,000Total

Work Codes
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Operating Budget Effect

Operating
Costs

Maintenance
Costs

Other
Department

TotalFiscal Year 
2006

Staffing
PE
NPE
Total Impact

-  -  -  
$ - $ - $ -
$ - $ 570,000 $ -

-  

$ 570,000
$ -

$ - $ 570,000 $ - $ 570,000

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-553.0 Saturn Boulevard - Palm Avenue to Coronado Avenue
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa/Nestor

Description: This project provides for widening the west side of Saturn Boulevard to a 
four-lane collector street from Palm Avenue to Coronado Avenue.  Improvements 
include construction of concrete curb, gutter, sidewalk, drainage facilities, asphalt 
concrete pavement, and landscaping as necessary. 

Justification: This project is needed to widen the existing southbound traffic lanes to a 
four-lane collector and to standardize the street width to accommodate the increase in 
traffic volume.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Preliminary design was scheduled in Fiscal Year 1994 and Fiscal Year 
1995. Design was completed in Fiscal Year 2002. Construction is scheduled to begin 
upon identification of funding.

$1,267,433
Construction

$153,745
Design

$10,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

141,778 171,488CMPR     
55,000DIF     16
98,038 407TRANS     
20,000TRANSP     

944,467Unidentified Funding     
314,816 171,488407 944,467Total

Work Codes CDP D CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     313,266

55,000DIF     16

98,445TRANS     

20,000TRANSP     

Unidentified Funding 944,467

1,431,178Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-357.0 Scripps Ranch Boulevard - Carroll Canyon Road to Aviary Drive
Council District: 5 Community Plan: Scripps Miramar Ranch

Description: This project provides for constructing a fourteen-foot landscaped center 
median with left-turn pockets and additional pavement in the unimproved median area 
from Carroll Canyon Road to Aviary Drive.  The street will be striped to include bike 
lanes and parking on both sides.

Justification: Scripps Ranch Boulevard is classified as a four-lane major street. This 
project will complete this section of roadway. See Project Number 1 in the Scripps 
Miramar Ranch Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Preliminary design occurred in previous years. Design was scheduled to 
begin in Fiscal Year 2004. Construction is scheduled to begin in Fiscal Year 2005 using 
continuing appropriations. 

$100,000
Design

$40,000
Pre-Design

$515,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

20,000 635,000FBA     06
20,000 635,000Total

Work Codes P CDP

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
655,000FBA     06

655,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-358.0 Scripps Ranch/Mira Mesa Boulevard Medians
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Scripps Miramar Ranch

Description: This project provides for median improvements, including landscaping, on 
Scripps Ranch Boulevard between Hibert Street and Mira Mesa Boulevard and on Mira 
Mesa Boulevard from Interstate 15 to Scripps Ranch Boulevard.

Justification: This portion of Scripps Ranch Boulevard and Mira Mesa Boulevard is 
classified as a four-lane major street. The median improvement will improve vehicle 
access and operations.  See Project Number 34 - 2A and B in the Scripps Miramar 
Ranch Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2004.  Construction is 
scheduled to begin in Fiscal Year 2005. This schedule is contingent upon the rate of 
development and fees collected in the community.

$166,505
Design

$41,318
Pre-Design

$623,495
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

54,063 777,255FBA     06
54,063 777,255Total

Work Codes DP CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     06 831,318

831,318Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-724.0 Sidewalk for Gompers and Horton School Area
Council District: 4 Community Plan: Southeastern San Diego

Description: Construct crosswalks, curb ramps, and sidewalks on Euclid Avenue, 
Market Street, Hilltop Drive and 47th Street within the Chollas View, Emerald Hills and 
Valencia Park Neighborhoods near Horton Elementary and Gompers Secondary Schools 
using Safe Routes to Schools grant funding.  Public outreach efforts will also be 
included.

Justification: Safer access is needed for student pedestrians and disabled persons.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the Southeastern San Diego community plan.

Scheduling: Design was scheduled for Fiscal Year 2004.  Construction is scheduled in 
Fiscal Year 2005.

$498,000
Construction

$49,800
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

19,259CMPR     
49,800LTF     04

32,145 416,055STATE     DF
30,541TRANS     
62,686 485,114Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
19,259CMPR     

49,800LTF     04

STATE     DF 448,200

30,541TRANS     

547,800Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-715.0 Sidewalks - Citywide
Streets and Bridges
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for the construction of sidewalks at 
locations where none exist in order to provide safe routes for pedestrians and to provide 
access routes for school children.

Justification: There are streets that are lacking sidewalks for various reasons. This 
project provides permanent sidewalks along streets in areas where children are required 
to walk to school, and contributes to the City's ongoing efforts to promote safety in the 
public right-of-way.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Sidewalks are planned at the following locations in 
Fiscal Year 2005:
Mission Gorge Place (25 feet)
Euclid Avenue from Cervantes Avenue to Solola Avenue 
University Avenue from 52nd Street to 80 feet east
Paradise Valley Road from Briarwood Road to Deep Dell Road  
West Point Loma Boulevard from Temecula Street to Rialto Street

Additional locations should funds be identified:
Catoctin Drive at Montezuma Road
Cumberland Drive from Rancho Road to Calle Serena
3980 Home Avenue
Beaumont Avenue from Colima Street to Midway Drive
Poinsettia Drive from Oleander Drive to Leland Street
Woodman Street from Ritchey Street to 775' south 

Expenditure by Work Code
Project Life
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Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

507,198CMPR     
350,000 350,000 350,000 350,000TRANS     

200,000 200,000 200,000 550,000Unidentified Funding     
857,198 550,000 550,000 550,000 550,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     507,198

TRANS     350,000

550,000550,000 550,000 550,000 550,000 550,000Unidentified Funding 

857,198550,000 550,000 550,000 550,000 550,000 550,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-330.0 Sorrento Valley Road - Industrial Court to Carmel Valley Road
Streets and Bridges
Engineering & Capital Projects

Council District: 1 Community Plan: Torrey Pines

Description: This project provides for the construction of bike lane, pedestrian trails, 
restriping for exclusive right turn lane and landscaping.

Justification: The road is permanently closed to traffic.  This project is a re-use of 
exisiting roadway.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: The project is consistent with the 
Torrey Pines Community Plan.  

Scheduling: Environmental Document was certified in Fiscal Year 2003.  Design is 
scheduled in Fiscal Year 2005 pending availability of funding.

$750,530
Design

$500,000
Land

$5,372,985
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,159,296 1,629,891CMPR     
1,135,000TNBOND     

927,420TRANS     
209,534TRANSP     

662,532 899,842Unidentified Funding     
3,431,250 1,629,891 662,532 899,842Total

Work Codes CDL C C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     2,789,187

1,135,000TNBOND     

927,420TRANS     

209,534TRANSP     

Unidentified Funding 1,562,374

6,623,515Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 240 -City of San Diego
Annual Fiscal Year 2005 Budget



Streets and Bridges
Engineering & Capital Projects

52-503.0 Sports Arena Boulevard - Rosecrans Street to Midway Drive
Council District: 2 Community Plan: Midway/Pacific Highway Corridor

Description: This project provides for modifying the intersection of Sports Arena 
Boulevard, Rosecrans Street, and Camino del Rio West and widening Sports Arena 
Boulevard to a six-lane major street between Midway Drive and Rosecrans Street by 
modifying the median and restriping the street. This project description is preliminary 
and the amounts shown below only reflect the funding currently programmed.  The total 
funding needs of the project will be determined, once a final scope of work is 
established.

Justification: The eastbound traffic on Sports Arena Boulevard will be able to continue 
eastbound through the intersection of Sports Arena Boulevard/Rosecrans Street/Camino 
del Rio. Widening Sports Arena Boulevard will improve the traffic circulation. The 
average number of daily trips forecast for this segment of Sports Arena Boulevard is 
50,000.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Midway/Pacific Highway Corridor Community Plan and is in conformance with the 
City's Progress Guide and General Plan.

Scheduling: Since the project description is preliminary and the scope of work is not 
established, only planning and other preliminary activities have been performed to date.  
The project schedule for the design and construction will be established, once the scope 
of work is approved and the remaining funding identified.

$68,845
Design

$100,000
Land

$65,515
Pre-Design

$1,208,160
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

10,000CAPOUT     
200,000GASTAX     01
168,110 531TRANS     

1,063,879Unidentified Funding     
378,110 531 1,063,879Total

Work Codes CDLP D C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
10,000CAPOUT     

200,000GASTAX     01

168,641TRANS     

Unidentified Funding 1,063,879

1,442,520Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-307.0 Spring Canyon Road between Scripps Ranch Boulevard and Pomerado Road
Council District: 5 Community Plan: Rancho Encantada

Description: This project provides for the installation of traffic signals at three locations 
and the construction of raised medians at a number of intersections to reduce 
cut-through traffic on local collector streets. The project includes interconnection of the 
traffic signals in the segment. 

Justification: The traffic signals would allow pedestrians to cross at controlled 
intersections. The raised medians at the three intersections would provide additional 
control of the traffic movements. The additional raised medians at specific intersections 
would reduce cut-through traffic on local collector streets. Interconnecting the traffic 
signals would be an effective means of controlling traffic speeds without sacrificing 
roadway capacity.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and construction are rescheduled to begin in Fiscal Year 2005. 
These improvements will be assured by the City Engineer concurrent with the 
construction of the first residential units in Rancho Encantada. Construction of the 
project will occur at a later date when the full impact of the traffic created by the 
community has been realized.

Project Scheduled in Fiscal Year: The following intersections, subject to change based 
on the results of a traffic study, are scheduled in Fiscal Year 2005: 
Spring Canyon Road/Spruce Run Drive (signal and median)
Spring Canyon Road/Sunset Ridge Drive (median)
Spring Canyon Road/Semillon Boulevard (signal and median)

$512,000
Construction

$128,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

640,000FBA     16
640,000Total

Work Codes CD
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     16 640,000

640,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-455.0 State Route 163 and Friars Road
Council District: 6 Community Plan: Mission Valley

Description: This project provides for construction of a new southbound State Route 
163 to westbound Friars Road off-ramp, widening of the Friars Road overcrossing 
structure to eight lanes extending to Frazee Road, construction of a third westbound lane 
on Friars Road to Fashion Valley Road, and other modifications to the existing on and 
off ramps and improvements to the existing State Route 163 southbound travel lanes to 
improve the weaving problems. This project also includes an exclusive right-turn lane 
on southbound Frazee Road to westbound Friars Road.

Justification: This project will alleviate the severe traffic delay along Friars Road due 
to new development in Mission Valley and the backup that occurs on the existing 
southbound off-ramp because of the weaving situation with the southbound on-ramp.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 1996.  Design began 
in Fiscal Year 2002 and will continue through Fiscal Year 2006 using continuing 
appropriations. Land acquisition is scheduled to begin in Fiscal Year 2007 using 
continuing appropriations. Construction is scheduled to begin in Fiscal Year 2008.

$2,514,357
Design

$2,540,000
Land

$399,579
Pre-Design

$10,230,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

2,107,902CMPR     
399,579 103,409DIF     11
128,223 42,916PRIV     DN

432,098 10,230,000STATE     DF
1,324,180 915,629STP     P2
1,851,982 2,107,9021,061,954 432,098 10,230,000Total

Work Codes DP D L L C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     2,107,902

502,988DIF     11

171,139PRIV     DN

STATE     DF 10,662,098

2,239,809STP     P2

15,683,936Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 246 -City of San Diego
Annual Fiscal Year 2005 Budget



Streets and Bridges
Engineering & Capital Projects

52-463.0 State Route 56 - Carmel Valley Road to Black Mountain Road
Council District: 1, 5 Community Plan: Los Penasquitos Canyon Preserve, 

Sabre Springs, Rancho Penasquitos, 
Torrey Hills, Pacific Highlands Ranch, 
Torrey Highlands

Description: This project provides for the State Route 56 freeway between the Carmel 
Valley and Rancho Penasquitos communities.  A four-lane freeway will be constructed 
with interchanges at Black Mountain Road, Camino Santa Fe and Camino Del Sur.  This 
project will provide the necessary right-of-way and prepare the grade for the ultimate 
six-lane freeway. In addition, this project provides for the bikepath through the State 
Route 56 corridor, and a future project is planned for a bikepath interchange at Camino 
Del Sur.  The preparation of project report and environmental document for the 
remaining Interstate 5/State Route 56 connector ramps is budgeted under CIP 52-311.0, 
Interstate 5/State Route 56 Freeway Connectors.

Justification: This project is needed to provide an east-west connection between 
Interstate 5 and Interstate 15.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Los Penasquitos Canyon Preserve Park Plan and with the Sabre Springs, Rancho 
Penasquitos, Torrey Highlands, Pacific Highlands Ranch, and Sorrento Hills 
Community Plans. It is in conformance with the City's Progress Guide and General Plan.

Scheduling: State Route 56 is scheduled to be completed in Fiscal Year 2005.

$15,313,941
Design

$56,877,000
Land

$6,200,000
Mitigation$65,000

Pre-Design$143,431,601
Construction

Expenditure by Work Code
Project Life
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Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

2,100,000CMPR     
16,400,000COUN56     

2,997,361DEV     56
21,320,487DEV     A9

3,778,000FBA     04
20,000FBA     05

5,450,000FBA     17
600,000GASTAX     01
226,446PABIKE     

10,200,000PRIV     DN
4,221,077S/L     56

37,100,000SANDAG     56
1,200,000STATE     56

59,754,000STATE     CT
38,537,000STP     56
10,813,000STP     TC

2,400,000TNBOND     
1,294,301TRANS     

952,893TRANSP     
2,522,977WATER-R     

221,887,542Total

Work Codes CDLMP

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     2,100,000

16,400,000COUN56     

2,997,361DEV     56

21,320,487DEV     A9

3,778,000FBA     04

20,000FBA     05

5,450,000FBA     17

600,000GASTAX     01

226,446PABIKE     

10,200,000PRIV     DN

4,221,077S/L     56

37,100,000SANDAG     56

1,200,000STATE     56

59,754,000STATE     CT

38,537,000STP     56

10,813,000STP     TC

2,400,000TNBOND     

1,294,301TRANS     

952,893TRANSP     

2,522,977WATER-R     

221,887,542Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-703.0 State Route 56 - Debt Service
Council District: 1, 5 Community Plan: Los Penasquitos Canyon Preserve, 

Sabre Springs, Rancho Penasquitos, 
Torrey Hills

Description: This project provides the debt service for TransNet Commercial Paper 
funding issued in Fiscal Year 2001 for CIP 52-463.0, State Route 56 - Carmel Valley to 
Black Mountain Road. 

Justification: From Fiscal Year 2003 through Fiscal Year 2005, various Facilities 
Benefit Assessments within the State Route 56 Corridor will reimburse the TransNet 
Commercial Paper funding utilized in Fiscal Year 2001 for CIP 52-463.0, including 
interest.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Los Penasquitos Canyon Preserve Park Plan and the Sabre Springs, Rancho Penasquitos 
and Sorrento Hills Community Plans. It is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Debt payments from various Facilities Benefit Assessment funds are 
scheduled between Fiscal Years 2003 and 2005.

$2,492,378
Debt Payment

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

230,000 800,000FBA     09
544,340FBA     10
486,365FBA     11

431,673FBA     17
661,673 1,830,705Total

Work Codes Y Y

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     09 1,030,000

FBA     10 544,340

FBA     11 486,365

FBA     17 431,673

2,492,378Total

Work Codes

Contact: Transportation 
Engineeing/Operations

Phone: 619-533-3173

- 249 - City of San Diego
Annual Fiscal Year 2005 Budget



52-697.0 State Route 905 - Debt Service
Streets and Bridges
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa

Description: This project provides the debt service for TransNet funding used for the 
City's contribution to the State Route 905 project.

Justification: From Fiscal Year 2003 through Fiscal Year 2007, the two Facilities 
Benefit Assessments within the State Route 905 Corridor and the Otay Mesa community 
planning area will reimburse the TransNet funding utilized in prior fiscal years.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan, and it is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: In each fiscal year between Fiscal Year 2003 and Fiscal Year 2007, interest 
and/or interest plus principal payments are required from the two Otay Mesa Facilities 
Benefit Assessment funds.

$5,057,700
Debt Payment

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

230,640 115,320 115,320 2,674,494FBA     13
141,360 70,680 70,680 1,639,206FBA     14

186,000372,000 186,000 4,313,700Total

Work Codes Y Y Y Y

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     13 3,135,774

FBA     14 1,921,926

5,057,700Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-396.0 State Route 905 - Right-of-Way Acquisition/Protection
Council District: 8 Community Plan: Otay Mesa

Description: This project provides for a portion of the right-of-way acquisition for State 
Route 905 from Interstate 805 to the border and for the proposed State Route 125/State 
Route 905 interchange within the City of San Diego in those cases involving financial 
hardship and for the purpose of right-of-way protection. This project also provides for 
the City's share of funding for a Joint Environmental Impact Report with Chula Vista, 
the County, San Diego Association of Governments (SANDAG) and Caltrans. 

Justification: This project provides for right-of-way acquisition only in those cases 
involving hardship or protection. It does not provide all required rights-of-way.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Right-of-way acquisition is scheduled annually as needed. The schedule is 
contingent upon the rate of development and fees collected in the community and 
availability of state and federal funding, pending a future vote of the California 
Transportation Commission.

$668,000
Design

$60,105,202
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

1,668,000CMAQ     SR
885,185CMPR     

53,948,545FDGRNT     DF
166,743GASTAX     01
793,509 6,491PDIF     06
125,000PRIV     DN

3,179,729TRANS     
2,753,252 885,18557,134,765Total

Work Codes DL L L
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
1,668,000CMAQ     SR

CMPR     885,185

FDGRNT     DF 53,948,545

166,743GASTAX     01

800,000PDIF     06

125,000PRIV     DN

3,179,729TRANS     

60,773,202Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-309.0 Stonemill Drive at Pomerado Road - Traffic Signal
Council District: 7 Community Plan: Rancho Encantada

Description: This project provides for the installation of a traffic signal at the 
intersection of Stonemill Drive and Pomerado Road.

Justification: Access for Stonemill Drive must be provided while maintaining efficient 
traffic operations on Pomerado Road.  The traffic signals would allow pedestrians to 
cross at a controlled intersection. This improvement would improve traffic conditions 
that concern the community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Encantada Community Plan and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2005. These 
improvements will be assured by the City Engineer concurrent with the construction of 
the first residential units in Rancho Encantada.  Construction of the project will occur at 
a later date when the full impact of the traffic created by the community has been 
realized.

$104,000
Construction

$26,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

130,000FBA     16
130,000Total

Work Codes CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     16 130,000

130,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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52-588.0 Streamview Drive Improvement - 54th Street to College Avenue
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Mid-City

Description: This project provides for street improvements to reduce excessive speeds, 
increase safety and reduce visual impacts with landscaping. The project limits are from 
54th Street to College Avenue.

Justification: A study is required to determine solutions to several problems on 
Streamview Drive. Design solutions and construction, predicated on the study, will 
address these problems.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mid-City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary engineering was scheduled in Fiscal Year 1996 and 
rescheduled for Fiscal Year 2006. Design is scheduled to begin in Fiscal Year 2007. 
Construction is scheduled in Fiscal Year 2008. This schedule is contingent upon the 
availability of TransNet funding in future years.

$70,000
Design

$157,000
Pre-Design

$1,083,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

137,000CDBG     
90,000 1,083,000TRANS     

137,000 90,000 1,083,000Total

Work Codes P DP C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
137,000CDBG     

TRANS     1,173,000

1,310,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-326.0 Street "A" - Rancho Santa Fe Farms Road Property Acquisition
Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project provides for land acquisition necessary for the construction of 
Rancho Santa Fe Farms Road.

Justification: Land acquisition is necessary for the construction of Rancho Santa Fe 
Farms Road.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Pacific Highlands Ranch Community Plan and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Land acquisition is scheduled to be completed in Fiscal Year 2004, using 
continuing appropriations.

$78,000
Land

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

70,100 7,900PRIV     DN
70,100 7,900Total

Work Codes L L

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
78,000PRIV     DN

78,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-698.0 Sunset Cliffs Boulevard Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 2 Community Plan: Ocean Beach, Peninsula

Description: This project provides for the widening of the existing two-lane facility to a 
four lane major road.  The project will provide right turn lanes at the intersection of 
Sunset Cliffs Boulevard with West Point Loma Drive and Nimitz Boulevard.  It also 
provides for a Class III bike lane and landscaped median.  Landscaping and irrigation in 
the medians will be added.  The traffic signal at the intersection of Sunset Cliffs 
Boulevard with Nimitz Boulevard and West Point Loma Drive will be modified to 
incorporate a right turn.  

Justification: This project will improve access into and out of the Ocean Beach 
Community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Ocean Beach Streetscape Enhancement project and is in conformance with the City's 
Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 1996 and was completed in Fiscal 
Year 2000. Design began in Fiscal Year 2001 and was completed in Fiscal Year 2002. 
Construction began in Fiscal Year 2003 and is scheduled to be completed in Fiscal Year 
2004.  Landscaping of the medians will begin in Fiscal Year 2004 and is scheduled to be 
completed in Fiscal Year 2005.

$1,173,666
Construction

$142,000
Design

$10,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

CMPR     
30,000DIF     14

150,000TN-INF     
89,850TOTAX     CI

906,838 117,162 31,816TRANS     
1,176,688 31,816117,162Total

Work Codes CDP C C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     

DIF     14 30,000

150,000TN-INF     

89,850TOTAX     CI

TRANS     1,055,816

1,325,666Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173

- 257 - City of San Diego
Annual Fiscal Year 2005 Budget



52-310.0 Tierrasanta Median Improvements
Streets and Bridges
Engineering & Capital Projects

Council District: 7 Community Plan: Tierrasanta

Description: This project provides for installation of raised center medians, where 
missing, and related improvements on Antigua Boulevard from Santo Road to Via 
Valarta.

Justification: This project will provide for the missing median segments and enhance 
the appearance of the median area.  See Project Number 47-21 in the Tierrasanta Public 
Facilities Financing Plan.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Tierrasanta Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled in Fiscal Year 2003.  Construction is scheduled in 
Fiscal Years 2004 and 2005.  This schedule is contingent upon identification of funding.

$1,004,000
Construction

$250,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

135,000 865,000FBA     07
254,000Unidentified Funding     

135,000 865,000 254,000Total

Work Codes D CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     07 1,000,000

Unidentified Funding 254,000

1,254,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-674.0 Torrey Pines Road - Slope Reconstruction
Council District: 1 Community Plan: La Jolla

Description: This project provides for reconstructing a 350-foot section of earthen 
slope along the south side of Torrey Pines Road between Lookout Drive and Roseland 
Drive.

Justification: The existing slope is eroding. This project will eliminate the possibility of 
soil slough landing in the travel lane of a primary arterial street.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the La 
Jolla Community Plan and is in conformance with the City's Progress Guide and General 
Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2000 and was completed in 
Fiscal Year 2004. Construction is scheduled to begin in Fiscal Year 2005, pending 
identification of funding.

$1,020,000
Construction

$96,220
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

470,475CMPR     
205,091 20,654TRANS     

420,000Unidentified Funding     
205,091 470,47520,654 420,000Total

Work Codes CD C C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     470,475

225,745TRANS     

Unidentified Funding 420,000

1,116,220Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-742.0 West Bernardo Drive Median Improvements at Rancho Bernardo Park
Streets and Bridges
Engineering & Capital Projects

Council District: 5 Community Plan: Rancho Bernardo

Description: This project provides for a center turn lane to West Bernardo Drive in 
front of Rancho Bernardo Community Park to enhance the traffic operation of West 
Bernardo Drive.

Justification: This project will provide left turn access for Rancho Bernardo 
Community Park.

Operating Budget Effect: The Operating Budget Effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Bernardo Community Plan  and is in conformance with the City's Progress 
Guide and General Plan. 

Scheduling: Design is scheduled to begin in Fiscal Year 2005.

$150,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

150,000TRANS     
150,000Total

Work Codes D

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
TRANS     150,000

150,000Total

Work Codes

Contact: Transportation Engineering Phone: 619-533-3173
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Streets and Bridges
Engineering & Capital Projects

52-643.0 West Mission Bay Drive Bridge over San Diego River
Council District: 2 Community Plan: Midway/Pacific Highway Corridor, 

Mission Bay Park, Peninsula
Description: This project provides for replacing the existing four-lane bridge with a 
six-lane bridge and two dedicated bus lanes.

Justification: A six-lane facility is needed to accommodate both the existing and the 
projected future traffic volumes.  Replacing the  bridge rather than widening will 
address the structural deterioration of the existing bridge.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Bay Park Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Preliminary engineering was scheduled to begin in Fiscal Year 1998. 
Feasibility and environmental studies began in Fiscal Year 2001.  Environmental 
clearance requirements are scheduled to continue through Fiscal Year 2006.  Design is 
scheduled to begin in Fiscal Year 2005 and is scheduled to continue through Fiscal Year 
2008.  Construction is scheduled to begin in Fiscal Year 2009.  This schedule is 
contingent upon availability of funding.

$63,198,000
Construction

$3,959,000
Design

$25,000
Pre-Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

264,122 18,730CMPR     
400,000 2,460,000 7,140,000HBRR     MS

41,148 800,000 1,214,997TRANS     
54,843,003Unidentified Funding     

705,270 2,478,730 7,940,000 54,843,003 1,214,997Total

Work Codes DP D CD C C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     282,852

HBRR     MS 10,000,000

TRANS     2,056,145

Unidentified Funding 54,843,003

67,182,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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62-210.0 Ash Street at 2nd Avenue, 3rd Avenue, 7th Avenue,  and 9th Avenue
Traffic Control
Engineering & Capital Projects

Council District: 2 Community Plan: Centre City

Description: This project provides for modifying existing traffic signals on Ash Street 
at Second Avenue, Third Avenue, Seventh Avenue, and Ninth Avenue.

Justification: These intersections meet the requirements of Council Policy 200-06, 
Criteria for Installation of Traffic Signals.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Centre City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2003. Construction was scheduled for Fiscal 
Year 2004, but due to State budget constraints, has been postponed until funding is 
identified.

$100,000
Construction

$20,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

20,000STP     FA
100,000Unidentified Funding     

20,000 100,000Total

Work Codes D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
20,000STP     FA

Unidentified Funding 100,000

120,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-314.0 Carmel Mountain Road Traffic Signal Interconnect #2
Council District: 1 Community Plan: Carmel Mountain Ranch, Rancho 

Penasquitos
Description: This project provides for the interconnection of 14 traffic signals along 
Carmel Mountain Road, Rancho Carmel Drive and Highland Ranch Road.  These 
signals will be connected to the City's Master Traffic Control System.

Justification: This project will accommodate the growing need to centrally control 
heavily traveled arterials and provide constant surveillance for efficient traffic signal 
coordination.  The benefits of traffic signal coordination include reduced fuel 
consumption, emissions and delays.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Penasquitos and Carmel Mountain Ranch Community Plan and the Regional 
Transportation Improvement Plan, and it is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2003 andl be completed in 
Fiscal Year 2004.  Construction began in Fiscal Year 2004 and is scheduled to be 
completed in Fiscal Year 2005 using continuing appropriations.

$435,000
Construction

$76,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

76,000 435,000CMAQ     85
76,000 435,000Total

Work Codes D C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
511,000CMAQ     85

511,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-318.0 Carroll Canyon and Nancy Ridge Drive
Traffic Control
Engineering & Capital Projects

Council District: 5 Community Plan: Mira Mesa

Description: This project provides for installation of a traffic signal at the intersection 
of Carroll Canyon Road and Nancy Ridge Drive.

Justification: This intersection meets the requirements of Council Policy 200-06, 
Criteria for Installation of Traffic Signals.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mira Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2002.  Construction began in Fiscal Year 
2003 and was scheduled to be completed in Fiscal Year 2004.

$108,113
Construction

$21,887
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

10,000CMPR     
120,000STP     NR
120,000 10,000Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     10,000

120,000STP     NR

130,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173

- 264 -City of San Diego
Annual Fiscal Year 2005 Budget



Traffic Control
Engineering & Capital Projects

68-006.0 Guard Rails
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for installing new and replacing old guard 
rails along streets where needed. 

Justification: The City maintains an ongoing program to promote safety within the 
public right-of-way. Analysis of accident patterns at a particular location will 
occasionally show that some minor improvements in the area would help to reduce the 
number and/or severity of accidents. This annual allocation provides the flexibility 
necessary for timely initiation of such improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: The following are the current recommended 
locations for guardrail installation based on safety considerations.  As new information 
becomes available, the prioritized list could change, and other locations may warrant 
construction before those identified on the preliminary Fiscal Year 2005 list.

Carmel Country road south and north of Cloverhurst Drive
Clairemont Drive east of Erie Street
Zest Street at Paradise Valley Road

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

764,575CMPR     
250,000 250,000 250,000 250,000TRANS     

1,014,575 250,000 250,000 250,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     764,575

TRANS     250,000

1,014,575Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-326.0 Intersection Hazard Elimination
Traffic Control
Engineering & Capital Projects

Council District: 3 Community Plan: Uptown

Description: This project provides for the elimination of hazards at five intersections 
Citywide under the Hazard Elimination Safety Grant Program.  HES funding has been 
received for the installation of a traffic signal and street lighting system at the 
intersection of Normal Street and University Avenue.

Justification: This project will improve motorist and pedestrian safety at the affected 
intersections.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Uptown Community Plan.  It is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design began in Fiscal Year 2004 and will continue in Fiscal Year 2005.  
Construction is scheduled to begin and be completed in Fiscal Year 2005.

$186,000
Construction

$40,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

100,000CMPR     
126,000STATE     DF
226,000Total

Work Codes CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     100,000

STATE     DF 126,000

226,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

63-023.0 Logan Heights Traffic Signal Interconnect
Council District: 4, 8 Community Plan: Barrio Logan, Southeastern San Diego, 

Centre City
Description: This project provides for interconnect traffic signals on 32nd Street from 
Market Street to Harbor Drive; on Imperial Avenue from 12th Avenue to 33rd Street; on 
Commercial Street from 14th Street to 32nd Street; on Ocean View Boulevard from 
28th Street to 35th Street; on Cesar E. Chavez Parkway from Ocean View Boulevard to 
Harbor Drive; and at Sigsbee Street and National Avenue.

Justification: This project will accommodate the need to centrally control arterials and 
provide constant surveillance for efficient traffic control operation and maintenance. 
The benefits include reduced stops, delays, fuel consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Barrio Logan, Centre City and Southeast San Diego Community Plans, the Sherman 
Heights Historic District Revitalization Plan, and the Regional Transportation 
Improvement Plan; and is in conformance with the City's Progress Guide and General 
Plan.

Scheduling: Design was scheduled in Fiscal Years 1995 through 1997. Construction 
was scheduled to begin in Fiscal Year 1998, and to be completed in Fiscal Year 2004.

$779,816
Construction

$92,987
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

606,428CMAQ     LH
85,000CMPR     

6,502 88,388PRIV     
78,572STATE     LH

7,913TRANS     
699,415 85,00088,388Total

Work Codes CD C C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
606,428CMAQ     LH

CMPR     85,000

94,890PRIV     

78,572STATE     LH

7,913TRANS     

872,803Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

63-033.0 Mission Valley Advanced Traffic Management and Traveler Information Systems
Council District: 6 Community Plan: Mission Valley

Description: This project is one of the first Intelligent Transportation Systems (ITS) 
projects. This project provides for traffic improvements in the Mission Valley area 
around QUALCOMM Stadium. The project will upgrade the existing City of San Diego 
Traffic Management Center (TMC) facility to manage and operate the ITS corridor in 
the Mission Valley Area. The project will integrate the City of San Diego TMC with the 
Stadium Event Management Center and Caltrans District 11 TMC. The project includes 
the design and implementation of a common operation platform to integrate the City's 
existing traffic operation systems, design and installation of a fiber optic communication 
link between the City's TMC and Caltrans TMC, the installation of a Highway Advisory 
Radio system, and the establishment of a data exchange network between Caltrans and 
the City of San Diego's TMC.   This project was approved by the City Council in 1995 
and is reimbursable by Federal Grants (Congestion Mitigation Air Quality [CMAQ] and 
Federal Highway Administration [FHWA] - Showcase grants). 

Justification: The project is necessary to provide improvements for traffic control and 
air quality.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Mission Valley Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design is complete.  Construction began in Fiscal Year 2002 and is 
scheduled to be completed in Fiscal Year 2005.    

$929,586
Design

$607,914
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

240,000CMAQ     95
40,000CMAQ     MV

566,914CMAQ     SM
32,000CMPR     

485,000FDGRNT     MV
67,500STATE     MI
63,086STATE     MV
43,000TRANS     

1,505,500 32,000Total

Work Codes CD D
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
240,000CMAQ     95

40,000CMAQ     MV

566,914CMAQ     SM

CMPR     32,000

485,000FDGRNT     MV

67,500STATE     MI

63,086STATE     MV

43,000TRANS     

1,537,500Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-279.0 Neighborhood Traffic Calming
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for responding to a variety of traffic 
concerns in residential neighborhoods, ranging from speeding motorists and shortcutting 
traffic to pedestrian safety and education. Solutions used include the construction of 
geometric design features such as road humps and traffic islands. 

Justification: This program is needed to mitigate many of the traffic problems that exist 
today on residential streets such as speeding, shortcutting traffic, and pedestrian safety.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

49,037CMPR     
49,037Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     49,037

49,037Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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68-020.0 Pacific Highlands Ranch Traffic Signals
Traffic Control
Engineering & Capital Projects

Council District: 1 Community Plan: Pacific Highlands Ranch

Description: This project provides for traffic signal installation within the community.  
As many as sixteen different traffic signals may be required.

Justification: These signals will be installed as a part of the traffic control system for 
the Pacific Highlands Ranch community.  They are needed to accomodate the increase 
in traffic generated by this community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Pacific Highlands Ranch Community Plan, and is in conformance with the City's 
Progress Guide and Gneral Plan.

Scheduling: Traffic signal installation will be scheduled as the community develops.

Project Scheduled in Fiscal Year: Potential Locations:
Del Mar Heights Road at Old Carmel Valley Road
Del Mar Heights Road at Carmel Valley Road
Camino Santa Fe, south of SR-56
Camino Santa Fe, north of SR-56
Carmel Valley Road, five locations
Village Loop Drive, three locations
Del Mar Heights Road at private high school entrance
El Camino Real at Derby Downs (delveloper)
Carmel Valley Road at Village Loop Drive

$720,000
Design

$1,660,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

140,000DEV     DF
280,000 280,000 420,000FBA     11
420,000 280,000 420,000Total

Work Codes CD CD CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
140,000DEV     DF

420,000 420,000 420,000FBA     11 2,240,000

2,380,000420,000 420,000 420,000Total

Work Codes CD CD CD

Contact: Transportation 
Engineering/Operations

Phone: (619) 533-3173
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Traffic Control
Engineering & Capital Projects

63-044.0 Park Boulevard - Traffic Signal Interconnect
Council District: 3 Community Plan: Balboa Park

Description: This project provides for interconnecting traffic signals on Park Boulevard 
from Morley Field Drive to downtown. The signals will be connected to the City's 
master traffic control system.

Justification: This project accommodates the need to centrally control heavily-traveled 
arterials and provide constant surveillance for efficient traffic signal operation and 
maintenance. The benefits include reduced stops, delays, fuel consumption and 
emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Balboa Park Master Plan, and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 1997. Construction was 
scheduled to begin in Fiscal Year 1998, and was completed in Fiscal Year 2003.  Final 
reimbursement from State grant will be received and project closed out in Fiscal Year 
2005.

$254,000
Construction

$50,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

220,928CMAQ     PA
13,000CMPR     

4,072STATE     PR
66,000TRANS     

Unidentified Funding     
291,000 13,000Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
220,928CMAQ     PA

CMPR     13,000

4,072STATE     PR

66,000TRANS     

Unidentified Funding 

304,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-285.0 Point Loma/Ocean Beach Traffic Signal Interconnect System
Traffic Control
Engineering & Capital Projects

Council District: 2 Community Plan: Midway/Pacific Highway Corridor, 
Ocean Beach, Peninsula

Description: This project provides for traffic signal interconnect and central 
communications to 35 traffic signals in Point Loma and Ocean Beach areas.  Fiber optic 
cable will be installed on Rosecrans Street (1,900 feet) and on Sports Arena Boulevard 
(5,008 feet).  Twisted pair interconnect will be installed on Nimitz Boulevard (8,200 
feet), Catalina Boulevard (6,600 feet), West Point Loma Boulevard (5,000 feet), 
Chatsworth Boulevard (2,800 feet), Sunset Cliffs Boulevard (2,500 feet) and Voltaire 
Street (700 feet).  This system will connect to the fiber optic communication network on 
Pacific Highway.

Justification: This project will accommodate the need to centrally control 
heavily-traveled arterials and provide constant surveillance for efficient traffic signal 
operation and maintenance.  The benefits include reduced stops, delays, fuel 
consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Point Loma, Ocean Beach, and Peninsula Community Plans and is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003.  Construction began in Fiscal Year 
2004 and is scheduled to be completed in Fiscal Year 2005, using continuing 
appropriations.

$536,700
Construction

$93,300
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

54,945 575,055CMAQ     OB
54,945 575,055Total

Work Codes D CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMAQ     OB 630,000

630,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-327.0 Rancho Bernardo Traffic Signal Interconnect
Council District: 5 Community Plan: Rancho Bernardo

Description: This project provides for traffic signal interconnect and central 
communications to 37 traffic signals in the Rancho Bernardo community.  The project 
consists of installation of twisted pair interconnect on Pomerado Road (13,200 feet), 
Rancho Bernardo Road (10,800 feet), Bernardo Center Drive (6,900 feet), West 
Bernardo Drive (6,000 feet), Paseo Lucido (4,500 feet), Via del Campo (4,500 feet), 
Bernardo Heights Parkway (2,700 feet), and Camino del Norte (2,500 feet).  Central 
communications will be achieved by wireless communication or by connecting to a 
proposed addition to the fiber optic network.

Justification: This project will accommodate the need to centrally control 
heavily-traveled arterials and provide constant surveillance for efficient traffic signal 
operation and maintenance.  The benefits include reduced stops, delays, fuel 
consumption and emissions.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Rancho Bernardo Community Plan and is in conformance with the City's Progress Guide 
and General Plan.

Scheduling: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2004.  
Construction began in Fiscal Year 2004, and is scheduled to be completed in Fiscal 
Year 2005 using continuing appropriations.

$638,900
Construction

$111,100
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

34,989 715,011CMAQ     RB
34,989 715,011Total

Work Codes D CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMAQ     RB 750,000

750,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-263.0 Safe Routes To School Program - Euclid Elementary School
Traffic Control
Engineering & Capital Projects

Council District: 3 Community Plan: Mid-City

Description: This project provides for the installation of various improvements in the 
vicinity of Euclid Elementary School in the Corridor neighborhood.  The improvements 
consist of curb extensions and enhanced crosswalks at various intersections, bike lane 
striping at select locations, curb ramps at various locations, and a traffic signal at the 
Euclid Avenue/Polk Street intersection. 

Justification: This project is the result of applications submitted to the State (Caltrans) 
for projects providing bicycle, pedestrian and traffic calming improvements, using 
federal funding provided for the Safe Routes to School (SRS) two-year demonstration 
program.         

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mid-City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Design was completed in Fiscal Year 2003.  Construction began in Fiscal 
Year 2004 and is scheduled to be complete in Fiscal Year 2005.

$499,000
Construction

$86,000
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

107,094CMPR     
436,500STATE     DF

41,406TRANS     
477,906 107,094Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     107,094

STATE     DF 436,500

41,406TRANS     

585,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

62-264.0 Safe Routes To School Program - John Jay Adams Elementary School
Council District: 3 Community Plan: Mid-City

Description: This project provides for the installation of various improvements in the 
vicinity of John Jay Adams Elementary School in the Normal Heights neighborhood.  
The improvements consist of curb extensions and enhanced crosswalks at various 
intersections, and bike lane striping at select locations.

Justification: This project is the result of applications submitted to the State 
Department of Transportation for projects providing bicycle, pedestrian and traffic 
calming improvements, using federal funding provided for the Safe Routes to School 
(SRS) two-year demonstration program.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
Mid-City Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: This project is on hold pending community planning board decision on the 
scope of work. Design is rescheduled to be completed in Fiscal Year 2005. Construction 
is rescheduled to begin and be completed in Fiscal Year 2006.

$389,500
Construction

$95,500
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

48,500CMPR     
75,279 361,221STATE     DF
75,279 48,500361,221Total

Work Codes D CD CD

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     48,500

STATE     DF 436,500

485,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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68-017.0 School Traffic Safety Improvements
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation will provide traffic control devices at school site 
locations in the City, such as flashing beacons, street lights, pedestrian ramps and traffic 
signals.  The Engineering and Capital Improvements Department will maintain a list of 
candidate locations in order of priority, which will be used to select locations for 
funding every year.  This allocation can also be used to match state or federal grants for 
the purpose of installing traffic control devices at school locations.

Justification: The Public Safety & Neighborhood Services Committee of the City 
Council requested that the City Manager institute such a program in order to proactively 
respond to school traffic safety problems in the City.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Funds will be expended every year based on the priorities reported to the 
Engineering and Capital Improvements Department.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

50,200CMPR     
100,000 100,000 100,000 100,000TRANS     
150,200 100,000 100,000 100,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     50,200

TRANS     100,000

150,200Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

63-011.0 Spring Canyon Road - Median Islands
Council District: 5 Community Plan: Scripps Miramar Ranch

Description: This project provides for the construction of three median islands on 
Spring Canyon Road at the intersections of Spring Canyon Road and Semillon 
Boulevard, Sunset Ridge, and Elderwood Lane. 

Justification: This project will channelize the intersections preventing left turns, and is 
a replacement for traffic signal installations.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Scripps Miramar Ranch Community Plan, and is in conformance with the City's 
Progress Guide and General Guide.

Scheduling: Design was scheduled in Fiscal Year 2004 and construction is scheduled in 
Fiscal Year 2005.

$236,000
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

236,000FBA     06
236,000Total

Work Codes C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
FBA     06 236,000

236,000Total

Work Codes

Contact: Transportation 
Engineering/Design

Phone: 619-533-3173
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52-293.0 Street Lights - Citywide
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for installing City-owned safety street 
lights where needed.  

Justification: Additional street lights will increase the level of lighting for motorists, 
bicyclists and pedestrians on public streets.  Transit users are especially reliant on 
adequate street lighting.  Street lights are required at all intersections.  Mid-block street 
light spacing has been reduced in recent years from 800 feet to 150 feet within 
one-quarter mile of transit stops and to 300 feet in other areas.  Previous funding has not 
kept pace with requests for additional street lights.  Locations on all streets in census 
tracts in which the crime rate is 1.5 times greater than the Citywide average for two or 
more consecutive years receive priority funding.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent 
with the appropriate community plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

563,823CMPR     
300,000 300,000 300,000 300,000TRANS     

700,000 700,000 700,000 1,000,000Unidentified Funding     
863,823 1,000,000 1,000,000 1,000,000 1,000,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     563,823

TRANS     300,000

1,000,0001,000,000 1,000,000 1,000,000 1,000,000 1,000,000Unidentified Funding 

863,8231,000,000 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

68-012.0 Street Lights - High Crime Areas
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for installing City-owned safety street 
lights. 

Justification: Additional street lights will increase the level of lighting for motorists, 
bicyclists, and pedestrians on public streets.  This project prioritizes locations on all 
streets in census tracts where the violent crime rate is 1.5 times or greater than the 
Citywide average for two or more consecutive years.

Operating Budget Effect: Additional $100 per year (average) for each street light 
installed.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

54,000CMPR     
54,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     54,000

54,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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61-001.0 Traffic Control/Calming Measures
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for installing traffic control measures at 
locations to be identified on an as-needed basis where sudden changes in the character 
of traffic, such as increased volumes and new route patterns, make it necessary to 
provide positive traffic control measures on an accelerated time schedule and 
responding to a variety of traffic concerns in residential neighborhoods, ranging from 
speeding motorists and shortcutting traffic to pedestrian safety and education.  Solutions 
used include the construction of flashing beacons, geometric design features such as 
road humps and traffic islands.

Justification: This annual allocation is needed to mitigate many of the traffic problems 
that exist today on residential streets such as speeding, shortcutting traffic, and 
pedestrian safety, and to react to sudden changes in traffic characteristics.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent 
with the appropriate community plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

431,966CMPR     
400,000 400,000 400,000 400,000TRANS     

50,000 50,000 50,000 500,000Unidentified Funding     
831,966 450,000 450,000 450,000 500,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     431,966

TRANS     400,000

500,000500,000 500,000 500,000 500,000 500,000Unidentified Funding 

831,966500,000 500,000 500,000 500,000 500,000 500,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

63-001.0 Traffic Count Stations
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for permanent traffic count stations.

Justification: The City maintains an ongoing traffic volume count program of all 
classified streets within the City. Permanent count stations are located in high volume on 
streets that have relative high speeds, where there is a question of safety of crew 
personnel.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

40,000CMPR     
60,000 60,000 60,000 60,000TRANS     

60,000Unidentified Funding     
100,000 60,000 60,000 60,000 60,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     

TRANS     60,000

60,00060,000 60,000 60,000 60,000 60,000Unidentified Funding 

100,00060,000 60,000 60,000 60,000 60,000 60,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-001.0 Traffic Improvements at High Accident Locations
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for traffic signal modifications and other 
minor improvements such as guardrails, regulatory signs, and striping at locations 
experiencing sudden increases in accident frequency. 

Justification: The City maintains an ongoing program to promote safety within the 
public right-of-way. Analysis of accident patterns at a particular location often shows 
that some minor improvement in the area would help to reduce the number and/or 
severity of accidents. This annual allocation provides the flexibility necessary for timely 
initiation of such improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

54,106CMPR     
54,106Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     54,106

54,106Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

68-010.0 Traffic Signals - Citywide
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for installing traffic signals at high-priority 
locations and the City's share of the costs of traffic signals undertaken in cooperation 
with others.

Justification: The City maintains an inventory of candidate intersections which are 
periodically surveyed for significant changes in operating conditions.  This annual 
allocation provides for installing traffic signals when and where needed to provide for 
the orderly movement of traffic, increase the traffic handling capacity of the intersection, 
reduce the frequency of certain types of accidents, provide for continuous movement of 
traffic, and to permit vehicles and pedestrians from a minor street to enter or cross 
continuous traffic on the major street.  Cost-sharing opportunities arise at intersections 
of a City street with a state highway, a county road, or a street that is the responsibility 
of another city.  The criteria for installing traffic signals are governed by Council Policy 
200-6.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This annual allocation is consistent 
with the appropriate community plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling:  Projects are scheduled on a priority basis, and as funding is identified.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

124,635CMPR     
170,000 170,000 170,000 170,000TRANS     

1,230,000 1,230,000 1,230,000 1,400,000Unidentified Funding     
294,635 1,400,000 1,400,000 1,400,000 1,400,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     124,635

TRANS     170,000

1,400,0001,400,000 1,400,000 1,400,000 1,400,000 1,400,000Unidentified Funding 

294,6351,400,000 1,400,000 1,400,000 1,400,000 1,400,000 1,400,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-292.0 Traffic Signals - Development Impact Fee (DIF) Funded
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This project provides for installing traffic signals identified in the 
Development Impact Fees (DIF) needs lists for various urbanized communities.

Justification: The purpose of this project is to provide for construction of required 
traffic signals.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled as funding is identified. No traffic signal and street 
lighting system are planned for Fiscal Year 2005.

$884,698
Construction

$110,592
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

95,033DIF     05
119,902DIF     12

28,967DIF     18
125,000DIF     27
527,000DIF     DF

13,343PDIF     04
57,949PDIF     DF

96TRANS     
28,000TRANSP     

900,257 95,033Total

Work Codes CD C
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
DIF     05 95,033

119,902DIF     12

28,967DIF     18

125,000DIF     27

527,000DIF     DF

13,343PDIF     04

57,949PDIF     DF

96TRANS     

28,000TRANSP     

995,290Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-275.0 Traffic Signals - Facilities Benefit Assessment/Planned Urbanizing DIF Funded
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This project provides for installing privately funded traffic signals 
identified in various approved community Public Facilities Financing Plans.

Justification: The purpose of this project is to provide for construction of required 
traffic signals.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: The schedule for signal development is an estimate only. It is contingent on 
the developer's construction schedule, which can change without notice.

$546,373
Design

$1,584,927
Construction

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

6,000CMPR     
134,000FBA     01

50,000FBA     02
106,231 393,769FBA     03
214,732 305,133FBA     06

12,910 37,090FBA     09
622,192FBA     DF

45,000PDIF     DF
50,000PRIV     DN

20,243S/L     C8
1,021,308 6,000969,992Total

Work Codes CD CD

- 288 -City of San Diego
Annual Fiscal Year 2005 Budget



TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     6,000

134,000FBA     01 134,000

50,000FBA     02

FBA     03 500,000

FBA     06 519,865

50,000FBA     09

622,192FBA     DF

45,000PDIF     DF

50,000PRIV     DN

20,243S/L     C8

6,000134,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-002.0 Traffic Signals - Minor Improvements
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for minor improvements to existing traffic 
signals as necessary to improve traffic flow and safety.  

Justification: It is often necessary to undertake minor improvements to existing traffic 
signals. Such improvements are generally needed to accommodate changing traffic 
patterns. This annual allocation provides the flexibility necessary for timely initiation of 
such improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 
appropriate community plans and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

349,148CMPR     
349,148Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     349,148

349,148Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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Traffic Control
Engineering & Capital Projects

68-011.0 Traffic Signals - Modifications/Modernization
Council District: Citywide Community Plan: Citywide

Description: This annual allocation provides for upgrading existing traffic signals as 
necessary to improve traffic flow and promote safety.  Improvements may include 
conversion from post-mounted to mast-arm-mounted indicators, addition of pedestrian 
signals, and additional phases to accommodate separate turning moves.

Justification: The City maintains an ongoing program to promote safety within the 
public right-of-way.  Analysis of accident patterns at a particular location often shows 
that some minor improvement would help to reduce the number and/or severity of 
accidents.  Increasing traffic volumes and changing traffic patterns typically reduce the 
effectiveness and efficiency of traffic signal controls at certain intersections.

Operating Budget Effect: None.

Relationship to General and Community Plans: This annual allocation is consistent 
with the appropriate community plans and is in conformance with the City's Progress 
Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Project Scheduled in Fiscal Year: Projects are scheduled on a priority basis.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

701,622CMPR     
750,000 750,000 750,000 750,000TRANS     

400,000 400,000 400,000 1,150,000Unidentified Funding     
1,451,622 1,150,000 1,150,000 1,150,000 1,150,000Total

Work Codes

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
CMPR     701,622

TRANS     750,000

1,150,0001,150,000 1,150,000 1,150,000 1,150,000 1,150,000Unidentified Funding 

1,451,6221,150,000 1,150,000 1,150,000 1,150,000 1,150,000 1,150,000Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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62-290.0 Traffic Signals - Modifications/Modernization - Development Impact Fee Funded
Traffic Control
Engineering & Capital Projects

Council District: Citywide Community Plan: Citywide

Description: This project provides for upgrading existing traffic signals as necessary to 
improve traffic flow and promote safety. Improvements may include the addition of 
mast-arm-mounted signal heads, the addition of pedestrian signals, and the modification 
of medians to accommodate separate turning moves.

Justification: Increasing traffic volumes and changing traffic patterns typically reduce 
the effectiveness and efficiency of traffic signal controls at certain intersections. This 
allocation funds modification to traffic signals in various urbanized communities.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with 
the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled based on expected Development Impact Fees 
revenues.

$176,609
Construction

$36,028
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

28DIF     02
15,261 27,348DIF     03
21,000DIF     05

10,000DIF     12
12,000DIF     13

54,000DIF     14
7,087 22,913DIF     15

13,000DIF     24
30,000DIF     28

97,376 115,261Total

Work Codes CD CD
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TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
28DIF     02

42,609DIF     03

21,000DIF     05

10,000DIF     12

12,000DIF     13

54,000DIF     14

30,000DIF     15

13,000DIF     24

30,000DIF     28

212,637Total

Work Codes

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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68-013.0 Traffic Signals - Otay Mesa
Traffic Control
Engineering & Capital Projects

Council District: 8 Community Plan: Otay Mesa

Description: This project provides for installing seven traffic signals at various 
locations within the Otay Mesa community.

Justification: These signals will be installed as a part of the traffic control system for 
the Otay Mesa community. They are needed to accommodate the increase in traffic 
generated by this community.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the 
Otay Mesa Community Plan and is in conformance with the City's Progress Guide and 
General Plan.

Scheduling: This project includes completed traffic signals at Otay Mesa Road and 
Corporate Center Drive, Otay Mesa Road and Caliente Boulevard, Otay Mesa Road and 
Heritage Road, Otay Mesa Road and Cactus Road, Otay Mesa Road and Britannia 
Road, and Otay Mesa Road and La Media Road. The traffic signal at Otay Mesa Road 
and Piper Ranch Road will be constructed in Fiscal Year 2012.

$754,511
Construction

$194,262
Design

Expenditure by Work Code
Project Life

Expenditures by Revenue Source
Exp/Enc Con Appn FY2005 FY2006 FY2007 FY2008 FY2009Revenue Source/Tag

471,000 210,000DEV     OM
141,773PDIF     06
612,773 210,000Total

Work Codes CD C

TotalFY2010 FY2011 FY2012 FY2013 FY2014 FY2015Revenue Source/Tag
126,000DEV     OM 807,000

141,773PDIF     06

948,773126,000Total

Work Codes CD

Contact: Transportation 
Engineering/Operations

Phone: 619-533-3173
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